



Contract Documents and Specifications
For Construction of

STREET IMPROVEMENTS

**Cardinal Ave., Castano Ave., College Blvd., Evans Ave., Imlay St., Loveta St.,
Nacogdoches Rd., Redwood St., & Birdhouse Parking Lot**

**CITY OF ALAMO HEIGHTS, TEXAS
CAPITAL IMPROVEMENTS PROJECT**

**JULY 2022
ISSUED FOR BID**



9601 McAllister Fwy., Suite 1008
San Antonio, Texas 78216
Phone: 210-298-3800
FNI Project No. ALH22451
Texas Registered Engineering Firm F-2144

00 01 10 TABLE OF CONTENTS

Division / Section	Title
Division 00	Procurement and Contracting Requirements
00 01 10	Table of Contents
00 11 16	Invitation to Bid
00 21 13	Instructions to Bidders
00 42 23	Bid Form
00 42 23.01	Bid Form Exhibit A
00 42 23.02	Contractor Compliance to State Law
00 42 23.03	Contractor Compliance to Texas Sales Tax Code
00 42 23.04	Conflict of Interest Questionnaire Form CIQ
00 43 43	Wage Rates
00 45 16	Statement of Qualifications
00 52 23	Agreement
00 61 13.13	Performance Bond Form
00 61 13.16	Payment Bond Form
00 62 16	Certificate of Insurance
00 62 16.01	Workers' Compensation Insurance
00 72 00	Standard General Conditions
00 73 00	Supplementary Conditions
Division 01	General Requirements
01 11 00	Summary of Work
01 23 10	Alternates and Allowances
01 29 00	Payment Procedures
01 31 00	Project Management and Coordination
01 31 13	Project Coordination
01 31 13.13	Forms
01 32 16	Construction Progress Schedule
01 32 34	Video and Photographic Documentation
01 33 00	Submittal Procedures
01 35 00	Special Procedures
01 40 00	Quality Requirements

Division / Section	Title
01 50 00	Temporary Facilities and Controls
01 57 00	Temporary Controls
01 60 00	Product Requirements
01 70 00	Execution and Closeout Requirements
01 74 23	Final Cleaning
	Specifications for Construction
	City of San Antonio Standard Specifications for Construction ⁽¹⁾
100	Mobilization
101	Preparing Right-of-Way
104	Street Excavation
202	Prime Coat
203	Tack Coat
204	Surface Treatments
205	Hot Mix Asphalt Pavement
208	Salvaging, Hauling, and Stockpiling Reclaimable Asphaltic Pavement
530	Barricades, Signs and Traffic Handling
535	Hot Applied Thermoplastic Pavement Markings
536	Preformed Pavement Markings
537	Raised Pavement Markers
801	Tree and Landscape Protection

(1) The referenced technical specifications are the “City of San Antonio Standard Specifications for Construction, June 2008”. Reference to this document shall apply as if the entire specification was reproduced herein. Applicable modifications to this document, if any, and additional specifications are provided herein.

END SECTION

00 11 16 INVITATION TO BID

The City of Alamo Heights is soliciting Bids for the construction of the following Project:

**Street Improvements
Cardinal Ave., Castano Ave., College Blvd., Evans Ave., Imlay St., Loveta St., Nacogdoches Rd.,
Redwood St., & Birdhouse Parking Lot.**

Sealed Bids must be delivered to City Secretary of the City of Alamo Heights at 6116 Broadway, San Antonio, TX 78209 no later than 10:30 a.m. on July 20, 2022. The Bids will be publicly opened and read aloud at this time and place. Bids received after this time will be returned unopened. Address Bids to Pat Sullivan.

Advertisement and bid phase information for the Project can be found at the following website:

<https://www.civcastusa.com/>

Contract Documents may be downloaded or viewed free of charge at this website. It is the downloader's responsibility to determine that a complete set of documents, as defined in the Agreement are received. Printed copies of the Contract Documents may be purchased at the website for the cost of printing. The cost for printed Contract Documents is not refunded.

This website will be updated periodically with Addenda, planholders lists, bid tabulations, additional reports or other information relevant to bidding the Project.

A **non-mandatory** pre-bid conference for the Project will be held on Wednesday, July 11, 2022, 3:00 p.m. at Alamo Heights City Hall, 6116 Broadway, San Antonio TX 78209.

Direct questions regarding distribution of Contract Documents for this Project to Freese and Nichols. Direct questions related to the design of the Project to:

Project Manager
Chris Trevino, P.E.
(210) 298-3817
Chris.Trevino@freese.com

This Project consists of approximately 47,357 SY of roadway improvements, utilizing both milling and overlay of existing surfaces. 200 SY of full depth reconstruction is included in this project to be used at the discretion of the City of Alamo Heights.

Bidders must submit a cashier's check, certified check, or acceptable bidder's bond with their Bid as a guarantee that the Bidder will enter into a contract for the Project with the Owner within 15 days of Notice of Award of the Contract. The security must be payable to Owner in the amount of 5 percent of the Bid submitted. Contractor must execute the Contract, bonds and certificates of insurance on the forms provided in the Contract Documents.

Contractors for this Project must pay no less than the prevailing wage rates for the area established by the Owner and included in the Contract Documents.

Performance and Payment Bonds are required.

The Owner reserves the right to adopt the most advantageous interpretation of the Bids submitted in the case of ambiguity or lack of clearness in stating bid prices, to reject any or all Bids, and/or waive formalities. Bids may not be withdrawn within 90 days from date on which bids are opened.

END OF SECTION

00 21 13 INSTRUCTIONS TO BIDDERS

1.00 GENERAL

1.01 DEFINED TERMS

- A. Terms used in these Instructions to Bidders have the meanings assigned to them in the General Conditions.

1.02 QUALIFICATIONS OF BIDDERS

- A. Submit documentation required in Section 00 45 16 "Statement of Qualifications" with the Bid to demonstrate that the Contractor is qualified by experience and capability to successfully construct the project within the Contract Time and for the Contract Amount.
- B. Owner may conduct investigations as considered necessary to establish the responsibility, qualifications and financial ability of the bidders, proposed subcontractors and other persons and organizations to do the Work in accordance with the Contract Documents, to Owner's satisfaction, and within the prescribed time. Owner may reject the Bid of any Bidder who does not meet any such evaluation to Owner's satisfaction.

1.03 EXAMINATION OF CONTRACT DOCUMENTS AND SITE

- A. Examine Contract Documents, make observations and investigations, correlate knowledge and observations with the requirements of the Contract Documents and consider these in preparation of a Bid for the Project.
 - 1. Read the Contract Documents and related technical data and reports thoroughly. Use a complete set of Contract Documents in preparing Bids. Assume responsibility for errors or misinterpretations resulting from the use of partial or incomplete Contract Documents.
 - 2. Visit the Site to become familiar with general, local and site conditions that may affect cost, progress or performance of the Work in any manner.
 - 3. Become familiar with federal, state and local laws, ordinances, rules and regulations affecting cost, progress or performance of the Work.
- B. Surveys and investigation reports of subsurface or latent physical conditions at the Site were not prepared for this project.
 - 1. Make additional surveys and investigations as necessary to determine the bid price for performance of the Work in compliance with the terms of the Contract Documents before submitting a Bid.
 - 2. Cost for these investigations is to be paid by the Bidders.
- C. Acknowledge sole responsibility for Site safety, including trench excavation and confined space entry safety, by the submission of a Bid for this Project.
- D. A non-mandatory pre-bid conference for the Project will be held on Wednesday, July 11, 2022 at 3:00 p.m. at the City of Alamo Heights City Hall, 6116 Broadway, San Antonio, TX 78209.

- E. The submission of a Bid is incontrovertible representation by the Bidder that he has complied with every requirement of this Section.

1.04 INTERPRETATIONS

- A. Submit all questions about the meaning or intent of the Contract Documents to the Engineer in writing. Replies are issued by Addenda to all parties recorded by Engineer as having received the Bidding Documents. Only questions answered by formal written Addenda are binding. Oral and other interpretations or clarifications will be without legal effect. **Questions received less than 2 days prior to the date for opening of Bids may not be answered.**

1.05 BID SECURITY

- A. Submit a bid security in the amount of 5 percent of the amount of the maximum total bid as a guarantee that the Bidder will promptly enter into a Contract and execute a Performance and Payment Bonds on the forms included in the Contract Documents if awarded the Contract.
- B. Acceptable bid securities are:
 - 1. Certified or cashier's check made payable to the Owner.
 - 2. An approved Bidder's Bond underwritten by a surety named in the current list of "Surety Companies Acceptable on Federal Bonds" as published in the Federal Register by the Audit Staff Bureau of Accounts, U.S. Treasury Department.
- C. Bid securities will become void when the Contract award is made or Bids are rejected.

1.06 CONTRACT TIMES

- A. Provisions for Contract Times are set forth in the Agreement.

1.07 LIQUIDATED DAMAGES

- A. Provisions for liquidated damages are set forth in the Agreement.

1.08 BID FORM

- A. Submit bids on the bid forms provided with the Contract Documents for each contract Bid. Include supplemental data to be furnished in the same sealed envelope with Bid.
- B. Bid forms must be completed in ink. In the case of a conflict between the unit price indicated and the extended amount shown, the unit price indicated multiplied by the stated quantity shall govern.
- C. Execute Bids by corporations in the corporate name by the president or a vice-president or other corporate officer accompanied by evidence of authority to sign. The corporate address and state of incorporation shall be shown below the signature.
- D. Execute Bids by partnerships in the partnership name. Forms are to be signed by a partner. Print the name below the signature. Write the title of the Partner and show the official address of the partnership shown below the signature.
- E. Acknowledge receipt of all Addenda on the bid form by signing beside the Addenda number.

1.09 SUBMISSION OF BIDS

- A. Submit Bids at the time and place indicated in the Invitation for Bids. Submit Bids in a sealed envelope, marked with the Project title and name and address of the Bidder. Include the bid security and other required documents in the envelope.

1.10 MODIFICATION AND WITHDRAWAL OF BIDS

- A. Modify or withdraw Bids by submitting an appropriate document executed in the manner that a Bid must be executed. Deliver the modification or withdrawal to the place where Bids are to be submitted at any time prior to the opening of Bids.

1.11 OPENING OF BIDS

- A. Bids will be opened as indicated in the Invitation for Bids.
- B. All Bids shall remain open for the period of time set forth in the Invitation for Bids, but Owner may, in his sole discretion, release any Bid and return the bid security prior to that date.

1.12 AWARD OF CONTRACT

- A. Owner may reject Bids, waive formalities, or disregard nonconforming, conditional Bids or counter proposals.
- B. Owner may consider the following in evaluating the Bids and awarding the Contract:
 - 1. Contractor's qualifications and ability to demonstrate current capability to complete the Project in conformance with the requirements of the Contract Documents.
 - 2. Compliance of the Bids with requirements of the Contract Documents.
 - 3. Alternates and unit prices if requested in the bid forms.
 - 4. The amount bid.
 - 5. Proposed date of completion and the ability to meet intermediate Milestones that may have been established for the Project.
- C. It is the Owner's intent to award the contract for the base bid and the alternate bids provided the total amount bid for the base and alternates are within the Owner's budget. The Owner at their discretion may choose to award the contract only for the base bid amount or for the base bid plus alternate bid price.
- D. Each Bidder agrees to waive any claim it has or may have against the Owner, the Engineer, and their respective employees, arising out of or in connection with the administration, evaluation, or recommendation of any Bid.

1.13 EXECUTION OF CONTRACT

- A. The Successful Bidder must execute the formal Contract Agreement and required bonds on the forms prepared and submitted by the Owner within 15 days after the Notice of Award.
- B. A Notice to Proceed authorizing the Contractor to commence work will be issued after the Contract Documents have been executed.

1.14 WAGE RATES

- A. Contractor must pay no less than the general prevailing rates for the Project location as determined in accordance with statutory requirements. The minimum rates for various labor classifications as established by the Owner are included in the Contract Documents.

1.15 BONDS

- A. Performance and Payment Bonds are required for this Project and shall be provided in accordance with the General Conditions.

1.16 SALES TAXES

- A. The Owner qualifies as an exempt agency as defined by the statutes of the State of Texas. Owner's purchasing department will issue exemption certificates. Comply with all statutes and rulings of the State Comptroller.

1.17 PRE-BID SOILS INVESTIGATION

1. Pre-bid soil investigation will not be allowed.

1.18 ALTERNATE BID ITEMS

- A. The following are alternate bid items and may be added to or deleted from the Contract by the Owner. The Work includes furnishing all materials, tools, equipment, transportation, services and all labor and superintendence for the construction as indicated in the Contract Documents.

Bid Item No.	Description of Alternate Bid Item

END OF SECTION

00 42 23 BID FORM

ARTICLE 1: BID RECIPIENT

1.01 This Bid is submitted to:

City of Alamo Heights
6116 Broadway, San Antonio, TX 78209
Attention: Pat Sullivan

1.02 The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with Owner in the form included in the Bidding Documents to perform all Work as specified or indicated in the Bidding Documents for the prices and within the times indicated in this Bid and in accordance with the other terms and conditions of the Bidding Documents.

ARTICLE 2: BIDDER'S ACKNOWLEDGMENTS

2.01 Bidder accepts all of the terms and conditions of the Invitation for Bids and Instructions to Bidders, including without limitation those dealing with the disposition of bid security. The Bid will remain subject to acceptance for 60 days after the bid opening, or for such longer period of time that Bidder may agree to in writing upon request of Owner.

2.02 Bidder accepts the provisions of the Agreement as to liquidated damages in the event of its failure to complete Work in accordance with the schedule set forth in the Agreement.

ARTICLE 3: BIDDER'S REPRESENTATIONS

3.01 In submitting this Bid, Bidder represents, as set forth in the Agreement, that:

A. Bidder has examined and carefully studied the Bidding Documents, the other related data identified in the Bidding Documents, and the following Addenda, receipt of all of which is hereby acknowledged.

Addendum No.	Addendum Date	Signature Acknowledging Receipt

B. Bidder has visited the Site and become familiar with and is satisfied as to the general, local and Site conditions that may affect cost, progress, and performance of the Work.

C. Bidder is familiar with and is satisfied as to all federal, state and local Laws and Regulations that may affect cost, progress and the furnishing of Goods and Special Services.

D. Bidder has obtained and carefully studied all additional or supplementary examinations, investigations, explorations, tests, studies and data concerning conditions including surface, subsurface and Underground Facilities at or contiguous to the Site which may affect cost,

progress, or performance of the Work or which relate to any aspect of the means, methods, techniques, sequences, and procedures of construction to be employed by Bidder, including applying the specific means, methods, techniques, sequences, and procedures of construction expressly required by the Bidding Documents to be employed by Bidder, and safety precautions and programs incident thereto or accepts the consequences for not doing so.

- E. Bidder does not consider that any further examinations, investigations, explorations, tests, studies, or data are necessary for the determination of this Bid for performance of the Work at the prices bid and within the times and in accordance with the other terms and conditions of the Bidding Documents.
- F. Bidder is aware of the general nature of Work to be performed by Owner and others at the Site that relates to the Work as indicated in the Bidding Documents.
- G. Bidder has correlated the information known to Bidder, information and observations obtained from visits to the Site, reports and drawings identified in the Bidding Documents, and all additional examinations, investigations, explorations, tests, studies, and data with the Bidding Documents.
- H. Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Bidder has discovered in the Bidding Documents, and the written resolution thereof by Engineer is acceptable to Bidder.
- I. The Bidding Documents are generally sufficient to indicate and convey understanding of all terms and conditions for the performance of the Work for which this Bid is submitted.
- J. Bidder will submit written evidence of its authority to do business in the state where the Project is located not later than the date of its execution of the Agreement.
- K. Bidder further represents that this Bid is genuine and not made in the interest of or on behalf of any undisclosed individual or entity and is not submitted in conformity with any agreement or rules of any group, association, organization or corporation; Bidder has not directly or indirectly induced or solicited any other Bidder to submit a false or sham Bid; Bidder has not solicited or induced any individual or entity to refrain from bidding; and Bidder has not sought by collusion to obtain for itself any advantage over any other Bidder or over Owner.

ARTICLE 4: BASIS OF BID

- 4.01 Bidder will complete the Work in accordance with the Contract Documents for the prices shown in the attached Section 00 42 23.01 "Bid Form Exhibit A."
- 4.02 Extended amounts have been computed in accordance with Paragraph 11.03 of the General Conditions
- 4.03 Bidder acknowledges that the estimated quantities are not guaranteed, and final payment for all Unit Price Bid items will be based on actual quantities provided, measured as provided in the Contract Documents
- 4.04 Unit Price and figures column will be used to compute the actual bid price.

ARTICLE 5: TIME OF COMPLETION

- 5.01 Bidder agrees that the Work will be substantially complete and will be completed and ready for final payment in accordance with Paragraph 14.07 of the General Conditions on or before the dates or within the number of calendar days indicated in the Agreement.

ARTICLE 6: ATTACHMENTS TO THIS BID

- 6.01 The following documents are attached to and made a condition of this Bid:
- A. Section 00 42 23.01 "Bid Form Exhibit A."
 - B. Required Bid Security.
 - C. Section 00 42 23.02 "Contractor Compliance to State Law Certificate."
 - D. Section 00 42 23.03 "Contractor Compliance to Texas Sales Tax Code"
 - E. Section 00 42 23.04 "Conflict of Interest Questionnaire Form CIQ."

ARTICLE 7: DEFINED TERMS

- 7.01 The terms used in this Bid have the meanings indicated in the General Conditions and the Supplementary Conditions. The significance of terms with initial capital letters is described in the General Conditions.

ARTICLE 8: STATEMENT OF MATERIALS AND OTHER CHARGES

- 8.01 Provide the following information with this Bid:

Statement of Materials and Other Charges	
Materials Incorporated into the Project	\$
All Other Charges	\$
Total Contract Amount	\$

ARTICLE 9: VENUE

- 9.01 Bidder agrees that venue shall lie exclusively in Bexar County, Texas for any legal action.

ARTICLE 10: BID SUBMITTAL

10.01 This Bid submitted by:

If Bidder is an Individual

Name: _____
(typed or printed)

By: _____
(Individual's Signature)

Doing business as: _____

Business Address: _____

Phone: _____ Email: _____

Bid submitted on the following date: _____

A Partnership

Partnership Name: _____
(typed or printed)

Name of General Partner: _____
(typed or printed)

By: _____
(signature of general partner -- attach evidence of authority to sign)

Doing business as: _____

Business Address: _____

Phone: _____ Email: _____

Bid submitted on the following date: _____

A Corporation

Corporation Name: _____
(typed or printed)

State of Incorporation: _____

Type: _____
(general business, professional, service, limited liability)

Date of qualification to do business in Texas is: _____

By: _____
(signature -- attach evidence of authority to sign)

Name: _____
(typed or printed)

Title: _____

Attest: _____
(Signature of Corporate Secretary)

Business Address: _____

Phone: _____ Email: _____

Bid submitted on the following date: _____

Joint Venture

Joint Venturer Name: _____
(typed or printed)

By: _____
(signature of joint venture partner -- attach evidence of authority to sign)

Name: _____
(typed or printed)

Title: _____

Business Address: _____

Phone: _____ Email: _____

Bid submitted on the following date: _____

Joint Venturer Name: _____
(typed or printed)

By: _____
(signature of joint venture partner -- attach evidence of authority to sign)

Name: _____
(typed or printed)

Title: _____

Business Address: _____

Phone: _____ Email: _____

Bid submitted on the following date: _____

Contact for receipt of official communications

Name: _____
(typed or printed)

Business Address: _____

Phone: _____ Email: _____

Each joint venturer must sign. The manner of signing for each individual, partnership, and corporation that is a party to the joint venture should be in the manner indicated above.

END OF SECTION

00 42 23.01 "Bid Form Exhibit A"**City Of Alamo Heights****Street Improvements****Project No.: ALH22451****Basis of Bid**

Item No.	REF	Description	Unit	Estimated Quantity	Unit Price	Extended Amount
100.1	COSA	MOBILIZATION	L.S.	1.00		-
100.2	COSA	INSURANCE & BOND	L.S.	1.00		-
101.1	COSA	PREPARING RIGHT OF WAY	L.S.	1.00		-
104.1	COSA	STREET EXCAVATION	C.Y.	34.00		-
202.1	COSA	PRIME COAT (0.2 GAL/SY)	GAL.	848.00		-
203.1	COSA	TACK COAT (0.03 GAL/SY)	GAL.	12.00		-
204.1	COSA	ONE COURSE SURFACE TREATMENT (ASPHALT CRS-2, 0.3 GAL/SY; AGGREGATE TY-B GRADE 4 (1 CY/120 SY)	S.Y.	47,357.00		-
205.2	COSA	HOT MIX ASPHALTIC PAVEMENT, TYPE B (6" COMP. DEPTH)	S.Y.	200.00		-
205.4	COSA	HOT MIX ASPHALTIC PAVEMENT, TYPE D (2" COMP. DEPTH) (>5000 S.Y.)	S.Y.	47,357.00		-
208.1	COSA	SALVAGING, HAULING & STOCKPILING RECLAIMABLE ASPHALTIC PAVEMENT(2" DEPTH)	S.Y.	39,779.00		-
208.1.X	COSA	SALVAGING, HAULING & STOCKPILING RECLAIMABLE ASPHALTIC PAVEMENT(0-2" DEPTH)(7' WIDE WEDGE MILL)	S.Y.	2,652.00		-
530.1	COSA	BARRICADES, SIGNS & TRAFFIC HANDLING	L.S.	1.00		-
535.1	COSA	4 INCH WIDE YELLOW LINE	L.F.	1,695.00		-
535.X	COSA	ACCESSIBLE PARKING SYMBOL WITH BACKGROUND	E.A.	3.00		-
536.5	COSA	12 INCH WHITE LINE	L.F.	246.00		-
537.8	COSA	PAVEMENT MARKER (TYPE II A-A)	E.A.	12.00		-
801.3	COSA	TREE AND LANDSCAPE PROTECTION (LEVEL IIB FENCE PROTECTION)	L.F.	28.00		-
TOTAL BASE BID AMOUNT						\$ -

00 42 23.02 CONTRACTOR COMPLIANCE TO STATE LAW

Chapter 2252 of the Texas Government Code applies to the award of government contract to nonresident Bidders. This law provides that:

“A governmental entity may not award a governmental contract to a nonresident bidder unless the nonresident underbids the lowest bid submitted by a responsible resident bidder by an amount that is not less than the amount by which a resident bidder would be required to underbid the nonresident bidder to obtain a comparable contract in the state in which the nonresident's principal place of business is located.”

“Nonresident bidder” refers to a person who is not a resident of Texas

“Resident bidder” refers to a person whose principal place of business is in this state, including a contractor whose ultimate parent company or majority owner has its principal place of business in this state.

Check the statement that is correct for Bidder.

☐ Nonresident bidders in _____ (give state), our principal place of business, are required to be _____ percent lower than resident bidders by State law. A copy of the statute is attached.

☐ Nonresident bidders in _____ (give state), our principal place of business, are not required to underbid resident bidders.

☐ Our principal place of business or corporate offices are in the State of Texas.

Contractor Name: _____
(typed or printed)

By: _____
(signature -- attach evidence of authority to sign)

Name: _____
(typed or printed)

Title: _____
(typed or printed)

Business address: _____

Phone: _____ Email: _____

END OF SECTION

00 42 23.03 CONTRACTOR COMPLIANCE TO TEXAS SALES TAX CODE

Comply with all requirements of the Texas Sales Tax Code. The Contractor hereby certifies that the Contract Amount is divided as follows:

Material permanently incorporated into the Project and resold to the Owner as defined in Tax Code.	\$ _____
All other charges and costs	\$ _____
Total (Total must equal the Contract Price)	\$ _____

Contractor Name: _____
(typed or printed)

By: _____
(signature -- attach evidence of authority to sign)

Name: _____
(typed or printed)

Title: _____
(typed or printed)

Business address: _____

Phone: _____ Email: _____

Execute this form at time of execution of Contract and make a part of the Contract.

Notes:

1. The Total Amount of Bid for Materials and Services must equal the sum of the Total Amount Bid for Materials and the Total Amount Bid for Services as well as the sum of all individual bid items.
2. Materials are those items which are tax exempt and are physically incorporated into the facilities constructed for the Owner. Materials include, but are not limited to, purchased items such as pipe, embedment, concrete, manholes, asphalt, road base, machinery, and equipment, etc.
3. Services are those items which are not tax exempt and are used by the Contractor but are not physically incorporated into the Owner's facilities and/or items that are consumed by construction. Services include, but are not limited to, supplies, tools, concrete forms, scaffolding, temporary buildings, the rental of equipment, skill, and labor, etc.

END OF SECTION

CONFLICT OF INTEREST QUESTIONNAIRE**FORM CIQ****For vendor doing business with local governmental entity****This questionnaire reflects changes made to the law by H.B. 23, 84th Leg., Regular Session.**

This questionnaire is being filed in accordance with Chapter 176, Local Government Code, by a vendor who has a business relationship as defined by Section 176.001(1-a) with a local governmental entity and the vendor meets requirements under Section 176.006(a).

By law this questionnaire must be filed with the records administrator of the local governmental entity not later than the 7th business day after the date the vendor becomes aware of facts that require the statement to be filed. See Section 176.006(a-1), Local Government Code.

A vendor commits an offense if the vendor knowingly violates Section 176.006, Local Government Code. An offense under this section is a misdemeanor.

OFFICE USE ONLY

Date Received

1 Name of vendor who has a business relationship with local governmental entity.

2 ☐ **Check this box if you are filing an update to a previously filed questionnaire.** (The law requires that you file an updated completed questionnaire with the appropriate filing authority not later than the 7th business day after the date on which you became aware that the originally filed questionnaire was incomplete or inaccurate.)

3 Name of local government officer about whom the information is being disclosed.

Name of Officer

4 Describe each employment or other business relationship with the local government officer, or a family member of the officer, as described by Section 176.003(a)(2)(A). Also describe any family relationship with the local government officer. Complete subparts A and B for each employment or business relationship described. Attach additional pages to this Form CIQ as necessary.

A. Is the local government officer or a family member of the officer receiving or likely to receive taxable income, other than investment income, from the vendor?

☐ Yes ☐ No

B. Is the vendor receiving or likely to receive taxable income, other than investment income, from or at the direction of the local government officer or a family member of the officer AND the taxable income is not received from the local governmental entity?

☐ Yes ☐ No

5 Describe each employment or business relationship that the vendor named in Section 1 maintains with a corporation or other business entity with respect to which the local government officer serves as an officer or director, or holds an ownership interest of one percent or more.

6 ☐ Check this box if the vendor has given the local government officer or a family member of the officer one or more gifts as described in Section 176.003(a)(2)(B), excluding gifts described in Section 176.003(a-1).

7

Signature of vendor doing business with the governmental entity

Date

CONFLICT OF INTEREST QUESTIONNAIRE

For vendor doing business with local governmental entity

A complete copy of Chapter 176 of the Local Government Code may be found at <http://www.statutes.legis.state.tx.us/Docs/LG/htm/LG.176.htm>. For easy reference, below are some of the sections cited on this form.

Local Government Code § 176.001(1-a): "Business relationship" means a connection between two or more parties based on commercial activity of one of the parties. The term does not include a connection based on:

- (A) a transaction that is subject to rate or fee regulation by a federal, state, or local governmental entity or an agency of a federal, state, or local governmental entity;
- (B) a transaction conducted at a price and subject to terms available to the public; or
- (C) a purchase or lease of goods or services from a person that is chartered by a state or federal agency and that is subject to regular examination by, and reporting to, that agency.

Local Government Code § 176.003(a)(2)(A) and (B):

- (a) A local government officer shall file a conflicts disclosure statement with respect to a vendor if:

- (2) the vendor:

(A) has an employment or other business relationship with the local government officer or a family member of the officer that results in the officer or family member receiving taxable income, other than investment income, that exceeds \$2,500 during the 12-month period preceding the date that the officer becomes aware that

(i) a contract between the local governmental entity and vendor has been executed;
or

(ii) the local governmental entity is considering entering into a contract with the vendor;

(B) has given to the local government officer or a family member of the officer one or more gifts that have an aggregate value of more than \$100 in the 12-month period preceding the date the officer becomes aware that:

- (i) a contract between the local governmental entity and vendor has been executed; or
- (ii) the local governmental entity is considering entering into a contract with the vendor.

Local Government Code § 176.006(a) and (a-1)

- (a) A vendor shall file a completed conflict of interest questionnaire if the vendor has a business relationship with a local governmental entity and:

(1) has an employment or other business relationship with a local government officer of that local governmental entity, or a family member of the officer, described by Section 176.003(a)(2)(A);

(2) has given a local government officer of that local governmental entity, or a family member of the officer, one or more gifts with the aggregate value specified by Section 176.003(a)(2)(B), excluding any gift described by Section 176.003(a-1); or

(3) has a family relationship with a local government officer of that local governmental entity.

- (a-1) The completed conflict of interest questionnaire must be filed with the appropriate records administrator not later than the seventh business day after the later of:

- (1) the date that the vendor:

(A) begins discussions or negotiations to enter into a contract with the local governmental entity; or

(B) submits to the local governmental entity an application, response to a request for proposals or bids, correspondence, or another writing related to a potential contract with the local governmental entity; or

- (2) the date the vendor becomes aware:

(A) of an employment or other business relationship with a local government officer, or a family member of the officer, described by Subsection (a);

(B) that the vendor has given one or more gifts described by Subsection (a); or

(C) of a family relationship with a local government officer.

00 43 43 WAGE RATES

1.00 GENERAL

1.01 PAYMENT OF PREVAILING WAGE RATES

- A. Contractor and any Subcontractors employed on this Project shall pay not less than the rates established by the Owner as required by Texas Government Code Chapter 2258.

1.02 RECORDS

- A. In accordance with Tex. Gov't Code §2258.024, the Contractor and its Subcontractors, if any, shall keep a record showing:
 - 1. The name and occupation of each worker employed by the Contractor or Subcontractor in the construction of the Work; and
 - 2. The actual per diem wages paid to each worker.
- B. The record shall be open at all reasonable hours to inspection by the officers and agents of the Owner.

1.03 LIABILITY; PENALTY; CRIMINAL OFFENSE

- A. Tex. Gov't Code §2258.003 – Liability: An officer, agent, or employee of the Owner is not liable in a civil action for any act or omission implementing or enforcing Chapter 2258 unless the action was made in bad faith.
- B. Tex. Gov't Code §2258.053(b) – Penalty: Any Contractor or Subcontractor who violates the requirements of Chapter 2258, shall pay to the Owner, on whose behalf the Contract is made, \$60 for each worker employed or each calendar day or part of the day that the worker is paid less than the wage rates stipulated in the Contract.
- C. Tex. Gov't Code §2258.058 – Criminal Offense:
 - 1. An officer, agent, or representative of the Owner commits an offense if the person willfully violates or does not comply with a provision of Chapter 2258.
 - 2. Any Contractor or Subcontractor, or an agent or representative of the Contractor or Subcontractor, commits an offense if the person violates Tex. Gov't Code §2258.024.
 - 3. An offense is punishable by:
 - a. A fine not to exceed \$500;
 - b. Confinement in jail for a term not to exceed six months; or
 - c. Both a fine and confinement.

1.04 PREVAILING WAGE RATES

- A. The minimum rates for various labor classifications as established by the Owner are as shown in Appendix A.

END OF SECTION

APPENDIX A – PREVAILING WAGE RATES

"General Decision Number: TX20220007 02/25/2022

Superseded General Decision Number: TX20210007

State: Texas

Construction Types: Heavy and Highway

Counties: Atascosa, Bandera, Bastrop, Bell, Bexar, Brazos, Burleson, Caldwell, Comal, Coryell, Guadalupe, Hays, Kendall, Lampasas, McLennan, Medina, Robertson, Travis, Williamson and Wilson Counties in Texas.

HEAVY (excluding tunnels and dams, not to be used for work on Sewage or Water Treatment Plants or Lift / Pump Stations in Bell, Coryell, McClenon and Williamson Counties) and HIGHWAY Construction Projects

Note: Contracts subject to the Davis-Bacon Act are generally required to pay at least the applicable minimum wage rate required under Executive Order 14026 or Executive Order 13658. Please note that these Executive Orders apply to covered contracts entered into by the federal government that are subject to the Davis-Bacon Act itself, but do not apply to contracts subject only to the Davis-Bacon Related Acts, including those set forth at 29 CFR 5.1(a)(2)-(60).

<p>If the contract is entered into on or after January 30, 2022, or the contract is renewed or extended (e.g., an option is exercised) on or after January 30, 2022:</p>	<ul style="list-style-type: none"> . Executive Order 14026 generally applies to the contract. . The contractor must pay all covered workers at least \$15.00 per hour (or the applicable wage rate listed on this wage determination, if it is higher) for all hours spent performing on the contract in 2022.
<p>If the contract was awarded on or between January 1, 2015 and January 29, 2022, and the contract is not renewed or extended on or after January 30, 2022:</p>	<ul style="list-style-type: none"> . Executive Order 13658 generally applies to the contract. . The contractor must pay all covered workers at least \$11.25 per hour (or the applicable wage rate listed on this wage determination, if it is higher) for all hours spent performing on that contract in 2022.

The applicable Executive Order minimum wage rate will be adjusted annually. If this contract is covered by one of the Executive Orders and a classification considered necessary for performance of work on the contract does not appear on this wage determination, the contractor must still submit a conformance request.

Additional information on contractor requirements and worker protections under the Executive Orders is available at <https://www.dol.gov/agencies/whd/government-contracts>.

Modification Number	Publication Date
0	01/07/2022
1	02/25/2022

* SUTX2011-006 08/03/2011

	Rates	Fringes
CEMENT MASON/CONCRETE FINISHER (Paving and Structures).....	\$ 12.56	**
ELECTRICIAN.....	\$ 26.35	
FORM BUILDER/FORM SETTER Paving & Curb.....	\$ 12.94	**
Structures.....	\$ 12.87	**
LABORER Asphalt Raker.....	\$ 12.12	**
Flagger.....	\$ 9.45	**
Laborer, Common.....	\$ 10.50	**
Laborer, Utility.....	\$ 12.27	**
Pipelayer.....	\$ 12.79	**
Work Zone Barricade Servicer.....	\$ 11.85	**
PAINTER (Structures).....	\$ 18.34	
POWER EQUIPMENT OPERATOR: Agricultural Tractor.....	\$ 12.69	**
Asphalt Distributor.....	\$ 15.55	
Asphalt Paving Machine.....	\$ 14.36	**
Boom Truck.....	\$ 18.36	
Broom or Sweeper.....	\$ 11.04	**
Concrete Pavement Finishing Machine.....	\$ 15.48	
Crane, Hydraulic 80 tons or less.....	\$ 18.36	

Crane, Lattice Boom 80		
tons or less.....	\$ 15.87	
Crane, Lattice Boom over		
80 tons.....	\$ 19.38	
Crawler Tractor.....	\$ 15.67	
Directional Drilling		
Locator.....	\$ 11.67	**
Directional Drilling		
Operator.....	\$ 17.24	
Excavator 50,000 lbs or		
Less.....	\$ 12.88	**
Excavator over 50,000 lbs...	\$ 17.71	
Foundation Drill, Truck		
Mounted.....	\$ 16.93	
Front End Loader, 3 CY or		
Less.....	\$ 13.04	**
Front End Loader, Over 3 CY.	\$ 13.21	**
Loader/Backhoe.....	\$ 14.12	**
Mechanic.....	\$ 17.10	
Milling Machine.....	\$ 14.18	**
Motor Grader, Fine Grade....	\$ 18.51	
Motor Grader, Rough.....	\$ 14.63	**
Pavement Marking Machine....	\$ 19.17	
Reclaimer/Pulverizer.....	\$ 12.88	**
Roller, Asphalt.....	\$ 12.78	**
Roller, Other.....	\$ 10.50	**
Scraper.....	\$ 12.27	**
Spreader Box.....	\$ 14.04	**
Trenching Machine, Heavy....	\$ 18.48	
Servicer.....	\$ 14.51	**
Steel Worker		
Reinforcing.....	\$ 14.00	**
Structural.....	\$ 19.29	
TRAFFIC SIGNALIZATION:		
Traffic Signal Installation		
Traffic Signal/Light Pole		
Worker.....	\$ 16.00	
TRUCK DRIVER		
Lowboy-Float.....	\$ 15.66	
Off Road Hauler.....	\$ 11.88	**
Single Axle.....	\$ 11.79	**
Single or Tandem Axle Dump		
Truck.....	\$ 11.68	**
Tandem Axle Tractor w/Semi		
Trailer.....	\$ 12.81	**
WELDER.....	\$ 15.97	

WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental.

=====

** Workers in this classification may be entitled to a higher minimum wage under Executive Order 14026 (\$15.00) or 13658 (\$11.25). Please see the Note at the top of the wage determination for more information.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors applies to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any solicitation was issued) on or after January 1, 2017. If this contract is covered by the EO, the contractor must provide employees with 1 hour of paid sick leave for every 30 hours they work, up to 56 hours of paid sick leave each year. Employees must be permitted to use paid sick leave for their own illness, injury or other health-related needs, including preventive care; to assist a family member (or person who is like family to the employee) who is ill, injured, or has other health-related needs, including preventive care; or for reasons resulting from, or to assist a family member (or person who is like family to the employee) who is a victim of, domestic violence, sexual assault, or stalking. Additional information on contractor requirements and worker protections under the EO is available at <https://www.dol.gov/agencies/whd/government-contracts>.

Unlisted classifications needed for work not included within the scope of the classifications listed may be added after award only as provided in the labor standards contract clauses (29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification and wage rates that have been found to be prevailing for the cited type(s) of construction in the area covered by the wage determination. The classifications are listed in alphabetical order of ""identifiers"" that indicate whether the particular rate is a union rate (current union negotiated rate for local), a survey rate (weighted average rate) or a union average rate (weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed in dotted lines beginning with characters other than ""SU"" or

""UAVG"" denotes that the union classification and rate were prevailing for that classification in the survey. Example: PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of the union which prevailed in the survey for this classification, which in this example would be Plumbers. 0198 indicates the local union number or district council number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an internal number used in processing the wage determination. 07/01/2014 is the effective date of the most current negotiated rate, which in this example is July 1, 2014.

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining agreement (CBA) governing this classification and rate.

Survey Rate Identifiers

Classifications listed under the ""SU"" identifier indicate that no one rate prevailed for this classification in the survey and the published rate is derived by computing a weighted average rate based on all the rates reported in the survey for that classification. As this weighted average rate includes all rates reported in the survey, it may include both union and non-union rates. Example: SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted average calculation of rates and are not majority rates. LA indicates the State of Louisiana. 2012 is the year of survey on which these classifications and rates are based. The next number, 007 in the example, is an internal number used in producing the wage determination. 5/13/2014 indicates the survey completion date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed for those classifications; however, 100% of the data reported for the classifications was union data. EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted union average rate. OH indicates the state. The next number, 0010 in the example, is an internal number used in producing the wage determination. 08/29/2014 indicates the survey completion date for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted average of the current negotiated/CBA rate of the union locals from which the rate is based.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can be:

- * an existing published wage determination
- * a survey underlying a wage determination
- * a Wage and Hour Division letter setting forth a position on a wage determination matter
- * a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should be with the Wage and Hour National Office because National Office has responsibility for the Davis-Bacon survey program. If the response from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be followed.

With regard to any other matter not yet ripe for the formal process described here, initial contact should be with the Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the action) can request review and reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the interested party's position and by any information (wage payment data, project description, area practice material, etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to the Administrative Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

=====

END OF GENERAL DECISION"

END OF APPENDIX A

00 45 16 STATEMENT OF QUALIFICATIONS

1.00 GENERAL

- 1.01 The Statement of Qualifications must be submitted with the bid and include, as a minimum, the information as described in this section of the Contract Documents. Failure to submit the required information in the statement of qualifications may result in the Owner considering the Bid non-responsive and result in rejection of the Bid by the Owner. Bidders may be required to provide supplemental information if requested by the Owner to clarify, enhance or supplement the information provided in the statement of qualifications.
- 1.02 Bidders must provide the information requested in the Qualifications Statement using the forms attached to this Section. A copy of these forms may be provided in Microsoft Word to assist with the preparation of the Statement of Qualifications. Information in these forms must be provided completely and in detail. Information that cannot be totally incorporated in the form may be included in an appendix to the form. This appendix must be clearly referenced by appendix number in the form, and the appended material must include the appendix number on every sheet of the appendix. The appendix must include only the information that responds to the question or item number to which the appended information applies.
- 1.03 Bidders may provide supplemental information to the Statement of Qualifications using AIA, AGC or other industry standard statement of qualification forms and / or Bidders may submit additional information such as organizational brochures or other marketing information to help demonstrate the ability to provide best value to the Owner. **This information may not be submitted as a substitute to the information specifically requested in this Section, or in the Statement of Qualifications forms.** If this information is include as an appendix to the information requested in Paragraph 1.02 above, the reference must include the specific paragraph or section that applies to that question or item.

Contractor's General Information

Organization doing business as			
Business address of principle office			
Telephone numbers			
Main number			
Fax number			
Website address			
Form of business (check one)	<input type="checkbox"/> A corporation	<input type="checkbox"/> A partnership	<input type="checkbox"/> An individual
If a corporation			
Date of incorporation			
State of incorporation			
Chief Executive Manager's name			
President's name			
Vice President's name(s)			
Secretary's name			
Treasurer's name			
If a Partnership			
Date of organization			
State whether partnership is general or limited			
If an Individual			
Name			
Business address			
Identify all individuals not previously named which exert a significant amount of business control over the organization			
Indicators of organization size			
Average number of current full time employees		Average estimate of revenue for the current year	

Contractor's Organizational Experience

Organization doing business as			
Business address of regional office			
Name of regional office manager			
Telephone numbers			
Main number			
Fax number			
Website address			
Organization History			
List of names that this organization currently, has or anticipates operating under over the history of the organization, including the names of related companies presently doing business:			
Names of organization	From date	To date	
List of companies, firms or organizations that own any part of the organization.			
Name of companies, firms or organization.	Percent ownership		
Construction Experience			
Years experience in projects similar to the proposed project:			
As a general contractor		As a joint venture partner	
Has this or a predecessor organization ever defaulted on a project or failed to complete any work awarded to it?			
If yes provide full details in a separate attachment. See attachment No.			
Has this or a predecessor organization been released from a bid or proposal in the past ten years?			
If yes provide full details in a separate attachment. See attachment No.			
Has this or a predecessor organization ever been disqualification as a bidder or proposer by any local, state, or federal agency within the last 5 years?			
If yes provide full details in a separate attachment. See attachment No.			
Is this organization or your proposed surety currently in any litigation or contemplating litigation?			
If yes provide full details in a separate attachment. See attachment No.			
Has this or a predecessor organization ever refused to construct or refused to provide materials defined in the contract documents?			
If yes provide full details in a separate attachment. See attachment No.			

Contractor's Proposed Key Personnel

Organization doing business as:		
Proposed project organization		
Provide a brief description of the managerial structure of the organization and illustrate with an organizational chart. Include the title and names of key personnel. Include this chart as an attachment to this description. See attachment No.		
Provide a brief description of the managerial structure proposed for this project and illustrate with an organizational chart. Include the title and names of proposed key personnel and alternates. Include this chart as an attachment to this description. See attachment No.		
Experience of Key Personnel		
Provide information on the key personnel proposed for this project that will provide the following key functions. Provide information for candidates for each of these positions on the pages for each of these key personnel. Also provide biographical information for each primary and alternate candidate as an attachment. The biographical information must include the following as a minimum: technical experience, managerial experience, education and formal training, work history which describes project experience, including the roles and responsibilities for each assignment, and primary language. Additional information highlighting experience which makes them the best candidate for the assignment should also be included.		
Role	Primary candidate	Alternate candidate
Project manager		
Project superintendent		
Project safety manager		
Quality control manager		
If key personnel are to fulfill more than one of the roles listed above, provide a written narrative describing how much time will be devoted to each function, their qualifications to fulfill each role and the percentage of their time that will be devoted to each role. If the individual is not to be devoted solely to this project, indicate how time it to be divided between this project and their other assignments.		

Proposed Project Managers

Organization doing business as			
Primary candidate			
Name of individual			
Years of experience as project manager			
Years of experience with this organization			
Number of similar projects as project manager			
Number of similar projects in other positions			
Current project assignments			
Name of assignment		Percent of time used for this project	Estimated project completion date
Reference contact information (listing names indicates approval to contacting the named individuals as a reference)			
Name		Name	
Title/ position		Title/ position	
Organization		Organization	
Telephone		Telephone	
Email		Email	
Project		Project	
Candidate role on project		Candidates role on project	
Alternate candidate			
Name of individual			
Years of experience as project manager			
Years of experience with this organization			
Number of similar projects as project manager			
Number of similar projects in other positions			
Current project assignments			
Name of assignment		Percent of time used for this project	Estimated project completion date
Reference contact information (listing names indicates approval to contacting the named individuals as a reference)			
Name		Name	
Title/ position		Title/ position	
Organization		Organization	
Telephone		Telephone	
Email		Email	
Project		Project	
Candidate role on project		Candidate role on project	

Proposed Project Superintendent

Organization doing business as			
Primary candidate			
Name of individual			
Years of experience as project superintendent			
Years of experience with this organization			
Number of similar projects as superintendent			
Number of similar projects in other positions			
Current project assignments			
Name of assignment		Percent of time used for this project	Estimated project completion date
Reference contact information (listing names indicates approval to contacting the named individuals as a reference)			
Name		Name	
Title/ position		Title/ position	
Organization		Organization	
Telephone		Telephone	
Email		Email	
Project		Project	
Candidate role on project		Candidate role on project	
Alternate candidate			
Name of individual			
Years of experience as project superintendent			
Years of experience with this organization			
Number of similar projects as superintendent			
Number of similar projects in other positions			
Current project assignments			
Name of assignment		Percent of time used for this project	Estimated project completion date
Reference contact information (listing names indicates approval to contacting the named individuals as a reference)			
Name		Name	
Title/ position		Title/ position	
Organization		Organization	
Telephone		Telephone	
Email		Email	
Project		Project	
Candidate role on project		Candidate role on project	

Proposed Project Safety Officer

Organization doing business as			
Primary candidate			
Name of individual			
Years of experience as project safety manager			
Years of experience with this organization			
Number of similar projects as safety manager			
Number of similar projects in other positions			
Current project assignments			
Name of assignment		Percent of time used for this project	Estimated project completion date
Reference contact information (listing names indicates approval to contacting the named individuals as a reference)			
Name		Name	
Title/ position		Title/position	
Organization		Organization	
Telephone		Telephone	
Email		Email	
Project		Project	
Candidate role on project		Candidate role on project	
Alternate candidate			
Name of individual			
Years of experience as project safety manager			
Years of experience with this organization			
Number of similar projects as safety manager			
Number of similar projects in other positions			
Current project assignments			
Name of assignment		Percent of time used for this project	Estimated project completion date
Reference contact information (listing names indicates approval to contacting the named individuals as a reference)			
Name		Name	
Title/ position		Title/ position	
Organization		Organization	
Telephone		Telephone	
Email		Email	
Project		Project	
Candidate role on project		Candidate role on project	

Proposed Project Quality Control Manager

Organization doing business as			
Primary candidate			
Name of individual			
Years of experience as quality control manager			
Years of experience with this organization			
Number of similar projects as quality manager			
Number of similar projects in other positions			
Current project assignments			
Name of assignment		Percent of time used for this project	Estimated project completion date
Reference contact information (listing names indicates approval to contacting the named individuals as a reference)			
Name		Name	
Title/ position		Title/ position	
Organization		Organization	
Telephone		Telephone	
Email		Email	
Project		Project	
Candidate role on project		Candidate role on project	
Alternate candidate			
Name of individual			
Years of experience as quality control manager			
Years of experience with this organization			
Number of similar projects as quality manager			
Number of similar projects in other positions			
Current project assignments			
Name of assignment		Percent of time used for this project	Estimated project completion date
Reference contact information (listing names indicates approval to contacting the named individuals as a reference)			
Name		Name	
Title/ Position		Title/ Position	
Organization		Organization	
Telephone		Telephone	
Email		Email	
Project		Project	
Candidate role on Project		Candidate role on Project	

Organization doing business as:				
Projects				
Provide a list of major projects that are currently underway, or have been completed within the last ten years on Attachment A.				
Provide a completed Project Information form (Attachment B) for projects that have been completed in the last five years which specifically illustrate the organizations capability to provide best value to the Owner for this project.				
Include a completed Project Information form (Attachment B) for projects which illustrate the experience of the proposed key personnel.				
Provide a description of your organizations approach to completing this project to provide best value for the Owner, including a description of your approach in the following areas: 1. Contract administration 2. Management of subcontractor and suppliers 3. Time management 4. Cost control 5. Quality management 6. Project site safety 7. Managing changes to the project 8. Managing equipment 9. Meeting HUB / MWBE Participation Goal				
Equipment				
Provide a list of major equipment proposed for use on this project. Attach additional information if necessary				
Equipment item	Primary use on project	Own	Will buy	Lease
Division of work between organization and subcontractor				
What work will the organization complete using its own resources?				
What work does the organization propose to subcontract on this project?				

Contractor's Subcontractors and Suppliers

Organization doing business as:				
Project subcontractors				
Provide a list of subcontractors that will provide more than 10 percent of the work (based on contract amounts)				
Name	Work to be provided	Est. percent of contract	HUB/MWBE firm	
Provide information on the proposed key personnel, project experience and a description of past relationship and work experience for each subcontractor listed above using the Project Information forms.				
Suppliers				
Provide a list of major equipment or materials proposed for use on this project. Attach additional information if necessary.				
Supplier name	Equipment / material provided	Furnish only	Furnish and install	HUB/M WBE firm

Current Projects and Project Completed within the last 10 Years

Project owner				Project name		
General description of project:						
Project cost				Date project completed		
Key project personnel	Project manager	Project superintendent		Safety manager	Quality control manager	
Name						
Reference contact information (listing names indicates approval to contacting the named individuals as a reference)						
	Name	Title/ position	Organization	Telephone	Email	
Owner						
Designer						
Construction manager						

Project owner				Project name		
General description of project:						
Project cost				Date project completed		
Key project personnel	Project manager	Project superintendent		Safety manager	Quality control manager	
Name						
Reference contact information (listing names indicates approval to contacting the named individuals as a reference)						
	Name	Title/ position	Organization	Telephone	Email	
Owner						
Designer						
Construction manager						

Project owner				Project name		
General description of project:						
Project cost				Date project completed		
Key project personnel	Project manager	Project superintendent		Safety manager	Quality control manager	
Name						
Reference contact information (listing names indicates approval to contacting the named individuals as a reference)						
	Name	Title/ position	Organization	Telephone	Email	
Owner						
Designer						
Construction manager						

Project Information

Project owner			Project name		
General description of project					
Project Budget and Schedule Performance					
Budget history			Schedule performance		
	Amount	% of Bid Amount		Date	Days
Bid			Notice to Proceed		
Change orders			Contract Substantial Completion date at Notice to Proceed		
Owner enhancements			Contract final completion date at Notice to Proceed		
Unforeseen conditions			Change Order authorized Substantial Completion date		
Design issues			Change Order authorized final completion date		
Total			Actual / estimated Substantial Completion date		
Final cost			Actual / estimated final completion date		
Key Project Personnel					
	Project Manager	Project Superintendent	Safety Manager	Quality Control Manager	
Name					
Percentage of time devoted to the project.					
Proposed for this project.					
Did Individual start and complete the project?					
If not, who started or completed the project in their place.					
Reason for change.					
Reference contact information (listing names indicates approval to contacting the named individuals as a reference)					
	Name	Title/ position	Organization	Telephone	Email
Owner					
Designer					
Construction Manager					
Surety					
Issues / disputes resolved or pending resolution by arbitration, litigation or dispute review boards					
Number of issues resolved:		Total amount involved in resolved issues:		Number of issues pending:	
				Total amount involved in resolved Issues:	

Affidavits

One of the following four affidavits shall be executed and provided with this information. The individual signing the affidavit shall attach evidence of their authority to bind the organization to an agreement.

AFFIDAVIT FOR CORPORATION

State _____) §

County of _____) §

_____, being duly sworn deposes and says
(Name)

that they are _____ of the
(Title)

_____ corporation submitting the foregoing
qualification form and related information; have read such documents; and that such documents are
true and correct and contain no material misrepresentations; and that they are authorized to make this
affidavit on behalf of the Corporation.

(Signature)

Signed and sworn to me before this _____ day of _____, 20__.

(Notary Public)

My commission expires:

AFFIDAVIT FOR PARTNERSHIP

State _____) §

County of _____) §

_____, being duly sworn deposes and says

(Name)

that they are _____ of the

(Title)

_____ company submitting the foregoing qualification form and related information; have read such documents; and that such documents are true and correct and contain no material misrepresentations; and that they are authorized to make this affidavit on behalf of the Partnership.

(Signature)

Signed and sworn to me before this _____ day of _____, 20__.

(Notary Public)

My commission expires:

AFFIDAVIT FOR INDIVIDUAL

State _____) §

County of _____) §

_____, being duly sworn deposes and says
(Name)

that they are _____ of the
(Title)

_____ company submitting the foregoing qualification form and related information; have read such documents; and that such documents are true and correct and contain no material misrepresentations.

(Signature)

Signed and sworn to me before this _____ day of _____, 20__.

(Notary Public)

My commission expires:

JOINT VENTURE STATEMENT

We the undersigned do hereby give notice to our agreement to Bid as a joint venture on the Project.

(Name of Joint Venture)

(Name of Firm)

(Signature)

Signed and sworn to me before this _____ day of _____, 20__.

(Notary Public)

My commission expires:

(Name of Firm)

(Signature)

Signed and sworn to me before this _____ day of _____, 20__.

(Notary Public)

My commission expires:

END OF SECTION

00 52 23 AGREEMENT

This Agreement is between the City of Alamo Heights ("Owner") and _____ ("Contractor").

Owner and Contractor, in consideration of the mutual covenants set forth herein, agree as follows:

ARTICLE 1: WORK

1.01 Contractor shall complete all Work as specified or indicated in the Contract Documents. The Work is generally described as follows:

- A. This Project consists of approximately 47,357 SY of roadway improvements, utilizing both milling and overlay of existing surfaces. 200 SY of full depth reconstruction is included in this project to be used at the discretion of the City of Alamo Heights.

ARTICLE 2: THE PROJECT

2.01 The Project for which the Work under the Contract Documents may be the whole or only a part is generally described as follows:

City of Alamo Heights
Street Improvements: Cardinal Ave., College Blvd., Evans Ave., Imlay St., Loveta St.,
Nacogdoches Rd., Redwood St., & Birdhouse Parking Lot.

ARTICLE 3: ENGINEER

3.01 The Project has been designed by:

Freese and Nichols, Inc.
9601 McAllister Fwy, STE 1008
San Antonio, TX 78216

ARTICLE 4: CONTRACT TIMES

4.01 Time of the Essence: All time limits for Milestones, if any, Substantial Completion, and completion and readiness for final payment as stated in the Contract Documents are of the essence of the Contract.

4.02 Dates for Substantial Completion and Final Payment:

- A. The Work is required to be substantially completed within **30** working days after the date when the Contract Times commence to run as provided in Paragraph 2.03 of the General Conditions, and completed and ready for final payment in accordance with Paragraph 14.07 of the General Conditions within **45** days after the date when the Contract Times commence to run.

4.03 Liquidated Damages: Contractor and Owner recognize that time is of the essence and that Owner will suffer financial loss if the Work is not completed within the times specified in Paragraph 4.02, plus any extensions of Contract Time allowed in accordance with Article 12 of

the General Conditions. The parties also recognize the delays, expense, and difficulties involved in proving in a legal or arbitration proceeding the actual loss suffered by Owner if the Work is not completed on time. Accordingly, instead of requiring any such proof, Owner and Contractor agree that as liquidated damages for delay (but not as a penalty), Contractor shall pay Owner \$750.00 for each day that expires after the time specified in Paragraph 4.02 for Substantial Completion until the Work is substantially complete. After Substantial Completion, if Contractor shall neglect, refuse, or fail to complete the remaining Work within the Contract Time or any proper extension thereof granted by Owner, Contractor shall pay Owner \$750.00 for each day that expires after the time specified in Paragraph 4.02 for completion and readiness for final payment until the Work is completed and ready for final payment. In addition, liquidated damages are stipulated in Section 01 35 00 "Special Procedures" for failure to meet Milestone completions. The Owner will be the sole judge as to whether the Work has been completed within the allotted time. Assessment of liquidated damages by the Owner shall not constitute a waiver of the Owner's right to sue and collect additional damages which Owner may sustain by the failure of the Contractor to perform in accordance with the terms of its Contract.

ARTICLE 5: CONTRACT PRICE

- 5.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract Documents for the prices shown below:

Lump Sum Bid Price for Base Bid \$ _____

- 5.02 Owner shall pay Contractor for completion of the Work in accordance with the Contract Documents for the unit prices shown in Section 00 42 23.01 "Bid Form Exhibit A." Unit Prices have been computed in accordance with Paragraph 11.03.B of the General Conditions. Bidder acknowledges that estimated quantities are not guaranteed, and are solely for the purpose of comparison of Bids, and final payment for all unit price bid items will be based on actual quantities, determined as provided in the Contract Documents.

ARTICLE 6: PAYMENT PROCEDURES

- 6.01 Submittal and Processing of Payments: Contractor shall submit Applications for Payment in accordance with Article 14 of the General Conditions. Applications for Payment will be processed by Engineer as provided in the General Conditions.
- 6.02 Progress Payments; Retainage:
- A. Owner shall make progress payments on the basis of Contractor's Applications for Payment on or about the 25th day of each month during performance of the Work. All such payments will be measured by the number of units of Work completed at the Unit Price as provided in the General Requirements.
 - B. Progress payments will be made in an amount equal to 95 percent of the total earned value to date for completed Work and properly stored materials. The remaining 5 percent of the total earned value to date will be held as retainage.

- C. Payment will be less the aggregate of payments previously made and less such amounts as Engineer may determine or Owner may withhold, including but not limited to liquidate damages, in accordance with Paragraph 14.02 of the General Conditions. In addition to the amount retained above, the Owner may retain additional amounts as set forth elsewhere in the Contract Documents.
 - D. At the Owner's option, retainage may be required at a higher percentage rate, or Owner may choose not to reduce retainage if progress on the Project is considered to be unsatisfactory. If retainage in excess of the amount described above is held prior to Substantial Completion, the Owner will place the additional amount in an interest bearing account. Interest will be paid in accordance with Article 7.
 - E. Upon Substantial Completion, Owner may pay an amount sufficient to increase total payments to Contractor to 100 percent of the Work completed, less such amounts as Engineer shall determine in accordance with Paragraph 14.02.B.5 of the General Conditions and less 5 percent of Engineer's estimate of the value of Work to be completed or corrected as shown on the tentative list of items to be completed or corrected attached to the Certificate of Substantial Completion. If Owner has concerns with the ability of the Contractor to complete the remaining Work in accordance with the Contract Documents or within the time frame established by this Agreement, Owner may at its sole discretion, elect to retain retainage in the amounts set forth above for progress payments prior to Substantial Completion. Release or reduction in retainage is contingent upon consent of surety to such reduction in retainage.
- 6.03 Final Payment: Upon final completion and acceptance of the Work in accordance with Paragraph 14.07 of the General Conditions, Owner shall pay the remainder of the Contract Price as recommended by Engineer.

ARTICLE 7: INTEREST

- 7.01 The Owner is not obligated to pay interest on moneys not paid except as provided in Texas Government Code Chapter 2252 Subchapter B.

ARTICLE 8: CONTRACTOR'S REPRESENTATIONS

- 8.01 In order to induce Owner to enter into this Agreement, Contractor makes the following representations:
- A. Contractor has examined and carefully studied the Contract Documents and the other related data identified in the Bid Documents.
 - B. Contractor has visited the Site and become familiar with and is satisfied as to the general, local, and Site conditions that may affect cost, progress, and performance of the Work.
 - C. Contractor is familiar with and is satisfied as to all federal, state, and local Laws and Regulations that may affect cost, progress, and performance of the Work.
 - D. Contractor has carefully studied all: (1) reports of explorations and tests of subsurface conditions at or contiguous to the Site and all drawings of physical conditions in or relating to existing surface or subsurface structures at or contiguous to the Site including Underground Facilities which have been identified in Paragraph SC-4.02 of the

Supplementary Conditions and (2) reports and drawings of a Hazardous Environmental Condition, if any, at the Site which has been identified in Paragraph SC-4.06 of the Supplementary Conditions.

- E. Contractor has obtained and carefully studied all additional or supplementary examinations, investigations, explorations, tests, studies, and data concerning conditions including surface, subsurface, and Underground Facilities at or contiguous to the Site which may affect cost, progress, or performance of the Work or which relate to any aspect of the means, methods, techniques, sequences, and procedures of construction to be employed by Contractor, including any specific means, methods, techniques, sequences, and procedures of construction expressly required by the Bid Documents, and safety precautions and programs incident thereto or assumes responsibility for doing so.
- F. Contractor does not consider that any further examinations, investigations, explorations, tests, studies, or data are necessary for the performance of the Work at the Contract Price, within the Contract Times, and in accordance with the other terms and conditions of the Contract Documents.
- G. Contractor is aware of the general nature of Work to be performed by Owner and others at the Site that relates to the Work as indicated in the Contract Documents.
- H. Contractor has correlated the information known to Contractor, information and observations obtained from visits to the Site, reports and drawings identified in the Contract Documents, and all additional examinations, investigations, explorations, tests, studies, and data with the Contract Documents.
- I. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Contractor has discovered in the Contract Documents, and the written resolution thereof by Engineer is acceptable to Contractor.
- J. The Contract Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.

ARTICLE 9: CONTRACT DOCUMENTS

9.01 Contents

- A. The Contract Documents consist of the following:
 - 1. Specifications, forms and documents listed in Section 00 01 10 "Table of Contents" except as specifically excluded in Paragraph C.
 - 2. Addenda (Numbers 00 91 13-1 to 00 91 13-__, inclusive).
 - 3. Exhibits to this Agreement (enumerated as follows):
 - a. Contractor's Bid (pages 00 42 23-1 to 00 42 23-__, inclusive).
 - b. Documentation submitted by Contractor prior to Notice of Award (pages __ to __, inclusive).
- B. The following are also Contract Documents which may be delivered or issued on or after the Effective Date of the Agreement and are not attached hereto:
 - 1. Notice to Proceed.

2. Written Amendment(s).
 3. Change Order(s).
 4. Field Order(s).
 5. Work Change Directive(s).
 6. Engineers Written Interpretation(s).
- C. These documents are attached to this Agreement as reference but are not part of the Contract Documents:
1. Documents specifically listed in Supplementary Condition SC-4.02 and SC-4.06.
- D. The Contract Documents may only be amended, modified, or supplemented as provided in Paragraph 3.04 of the General Conditions.

ARTICLE 10: MISCELLANEOUS

- 10.01 Terms: Terms used in this Agreement will have the meanings stated in the General Conditions and the Supplementary Conditions.
- 10.02 Assignment of Contract: No assignment by a party hereto of any rights under or interests in the Contract will be binding on another party hereto without the written consent of the party sought to be bound; and, specifically but without limitation, moneys that may become due and moneys that are due may not be assigned without such consent (except to the extent that the effect of this restriction may be limited by law), and unless specifically stated to the contrary in any written consent to an assignment, no assignment will release or discharge the assignor from any duty or responsibility under the Contract Documents.
- 10.03 Successors and Assigns: Owner and Contractor each binds itself, its partners, successors, assigns, and legal representatives to the other party hereto, its partners, successors, assigns, and legal representatives in respect to all covenants, agreements, and obligations contained in the Contract Documents.
- 10.04 Severability: Any provision or part of the Contract Documents held to be void or unenforceable under any Law or Regulation shall be deemed stricken, and all remaining provisions shall continue to be valid and binding upon Owner and Contractor, who agree that the Contract Documents shall be reformed to replace such stricken provision or part thereof with a valid and enforceable provision that comes as close as possible to expressing the intention of the stricken provision.
- 10.05 Contractor's Certifications: Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing for or in executing the Contract. For the purposes of this Paragraph 10.05:
- A. "Corrupt practice" means the offering, giving, receiving, or soliciting of anything of value likely to influence the action of a public official in the bidding process or in the Contract execution.
 - B. "Fraudulent practice" means an intentional misrepresentation of facts made (a) to influence the bidding process or the execution of the Contract to the detriment of Owner, (b) to

establish Bid or Contract prices at artificial non-competitive levels, or (c) to deprive Owner of the benefits of free and open competition.

- C. "Collusive practice" means a scheme or arrangement between two or more Bidders, with or without the knowledge of Owner, a purpose of which is to establish bid prices at artificial, non-competitive levels.
- D. "Coercive practice" means harming or threatening to harm, directly or indirectly, persons or their property to influence their participation in the bidding process or affect the execution of the Contract.

10.06 Other Provisions:

- A. N/A.

10.07 Venue: Venue shall lie exclusively in Bexar County, Texas for any legal action.

IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement in duplicate. One counterpart each has been delivered to Owner and Contractor. All portions of the Contract Documents have been signed or identified by Owner and Contractor or on their behalf.

This Agreement will be effective on _____

Owner: _____
(typed or printed)

Contractor: _____
(typed or printed)

By: _____
(Individual's signature)

By: _____
(Individual's signature)

Name: _____
(typed or printed)

Name: _____
(typed or printed)

Title: _____
(typed or printed)

Title: _____
(typed or printed)

Attest: _____
(Individual's signature)

Attest: _____
(Individual's signature)

Address for giving notice:

Designated representative:

Designated representative:

Name: _____

Name: _____

Title: _____

Title: _____

Address: _____

Address: _____

Phone: _____

Phone: _____

Email: _____

Email: _____

(If Contractor is a corporation or a partnership, attach evidence of authority to sign.)

END OF SECTION

00 61 13.13 PERFORMANCE BOND FORM

Contractor as Principal Name: _____ Mailing address (<i>principal place of business</i>): _____ 	Surety Name: _____ Mailing address (<i>principal place of business</i>): _____ Physical address(<i>principal place of business</i>): _____
Owner Name: _____ Mailing address (<i>principal place of business</i>): _____ 	Surety is a corporation organized and existing under the laws of the state of: _____ <i>By submitting this bond, Surety affirms their authority to do business in the State of Texas and their license to execute bonds in the State of Texas.</i>
Contract Project name and location: _____ Effective Date of the Agreement: _____ Contract Price: _____ 	Telephone (<i>main number</i>): _____ Telephone (<i>for notice of claim</i>): _____
Bond Date of Bond _____ (<i>Date of Bond cannot be earlier than Effective Date of Agreement</i>) Bond Amount: _____ 	Local Agent for Surety Name: _____ Address: _____ Telephone: _____ <i>The address of the surety company to which any notice of claim should be sent may be obtained from the Texas Department of Insurance by calling the following toll-free telephone number: 1-800-252-3439</i>
<i>Surety and Contractor, intending to be legally bound and obligated to Owner do each cause this Performance Bond to be duly executed on its behalf by its authorized officer, agent or representative. The Principal and Surety bind themselves, and their heirs, administrators, executors, successors and assigns, jointly and severally to this bond. The condition of this obligation is such that if the Contractor as Principal faithfully performs the Work required by the Contract then this obligation shall be null and void; otherwise the obligation is to remain in full force and effect. Provisions of the bond shall be pursuant to the terms and provisions of Chapter 2253 of the Texas Government Code as amended and all liabilities on this bond shall be determined in accordance with the provisions of said Chapter to the same extent as if it were copied at length herein. Venue shall lie exclusively in _____ County, Texas for any legal action.</i>	
Contractor as Principal Signature: _____ Name and _____ Title: _____ 	Surety Signature: _____ Name and _____ Title: _____ (Attach Power of Attorney)

END OF SECTION

00 61 13.16 PAYMENT BOND FORM

Contractor as Principal Name: _____ Mailing address (<i>principal place of business</i>): _____ 	Surety Name: _____ Mailing address (<i>principal place of business</i>): _____ Physical address(<i>principal place of business</i>): _____
Owner Name: _____ Mailing address (<i>principal place of business</i>): _____ 	Surety is a corporation organized and existing under the laws of the state of: _____ <i>By submitting this bond, Surety affirms their authority to do business in the State of Texas and their license to execute bonds in the State of Texas.</i>
Contract Project name and location: _____ Effective Date of the Agreement: _____ Contract Price: _____ 	Telephone (<i>main number</i>): _____ Telephone (<i>for notice of claim</i>): _____
Bond Date of Bond _____ (<i>Date of Bond cannot be earlier than Effective Date of Agreement</i>) Bond Amount: _____ 	Local Agent for Surety Name: _____ Address: _____ Telephone: _____ <i>The address of the surety company to which any notice of claim should be sent may be obtained from the Texas Department of Insurance by calling the following toll-free telephone number: 1-800-252-3439</i>
<i>Surety and Contractor, intending to be legally bound and obligated to Owner do each cause this Payment Bond to be duly executed on its behalf by its authorized officer, agent or representative. The Principal and Surety bind themselves, and their heirs, administrators, executors, successors and assigns, jointly and severally to this bond. The condition of this obligation is such that if the Contractor as Principal pays all claimants providing labor or materials to him or to a subcontractor in the prosecution of the Work required by the Contract then this obligation shall be null and void; otherwise the obligation is to remain in full force and effect. Provisions of the bond shall be pursuant to the terms and provisions of Chapter 2253 of the Texas Government Code as amended and all liabilities on this bond shall be determined in accordance with the provisions of said Chapter to the same extent as if it were copied at length herein. Venue shall lie exclusively in _____ County, Texas for any legal action.</i>	
Contractor as Principal Signature: _____ Name and _____ Title: _____ 	Surety Signature: _____ Name and _____ Title: _____ (Attach Power of Attorney)

END OF SECTION

00 62 16 CERTIFICATE OF INSURANCE

The Certificate of Insurance shall be provided to the Owner by the Successful Bidder prior to conforming of documents. Certificate will be included in the documents to be executed by the Owner and in the conformed construction Contract Documents.

END OF SECTION

00 62 16.01 WORKERS' COMPENSATION INSURANCE

1.00 REQUIRED NOTICE

1.01 WORKER'S COMPENSATION INSURANCE COVERAGE

A. Definitions:

1. Certificate of coverage ("certificate") - A copy of a certificate of insurance, a certificate of authority to self-insure issued by the commission, or a coverage agreement (TWCC-81, TWCC-82, TWCC-83, or TWCC-84), showing statutory workers' compensation insurance coverage for the person's or entity's employees providing services on a project, for the duration of the project.
2. Duration of the project - includes the time from the beginning of the work on the project until the contractor's/person's work on the project has been completed and accepted by the governmental entity.
3. Persons providing services on the project ("subcontractor" in §406.096) - includes all persons or entities performing all or part of the services the contractor has undertaken to perform on the project, regardless of whether that person contracted directly with the contractor and regardless of whether that person has employees. This includes, without limitation, independent contractors, subcontractors, leasing companies, motor carriers, owner-operators, employees of any such entity, or employees of any entity which furnishes persons to provide services on the project. "Services" include, without limitation, providing, hauling, or delivering equipment or materials, or providing labor, transportation, or other service related to a project. "Services" does not include activities unrelated to the project, such as food/beverage vendors, office supply deliveries, and delivery of portable toilets.

- B. The contractor shall provide coverage, based on proper reporting of classification codes and payroll amounts and filing of any coverage agreements, which meets the statutory requirements of Texas Labor Code, Section 401.011(44) for all employees of the contractor providing services on the project, for the duration of the project.
- C. The Contractor must provide a certificate of coverage to the governmental entity prior to being awarded the contract.
- D. If the coverage period shown on the contractor's current certificate of coverage ends during the duration of the project, the contractor must, prior to the end of the coverage period, file a new certificate of coverage with the governmental entity showing that coverage has been extended.
- E. The contractor shall obtain from each person providing services on a project, and provide to the governmental entity:
 1. a certificate of coverage, prior to that person beginning work on the project, so the governmental entity will have on file certificates of coverage showing coverage for all persons providing services on the project; and
 2. no later than seven days after receipt by the contractor, a new certificate of coverage showing extension of coverage, if the coverage period shown on the current certificate of coverage ends during the duration of the project.

- F. The contractor shall retain all required certificates of coverage for the duration of the project and for one year thereafter.
- G. The contractor shall notify the governmental entity in writing by certified mail or personal delivery, within 10 days after the contractor knew or should have known, of any change that materially affects the provision of coverage of any person providing services on the project.
- H. The contractor shall post on each project site a notice, in the text, form and manner prescribed by the Texas Workers' Compensation Commission, informing all persons providing services on the project that they are required to be covered, and stating how a person may verify coverage and report lack of coverage.
- I. The contractor shall contractually require each person with whom it contracts to provide services on a project, to:
 - 1. provide coverage, based on proper reporting of classification codes and payroll amounts and filing of any coverage agreements, which meets the statutory requirements of Texas Labor Code, Section 401.011(44) for all of its employees providing services on the project, for the duration of the project;
 - 2. provide to the contractor, prior to that person beginning work on the project, a certificate of coverage showing that coverage is being provided for all employees of the person providing services on the project, for the duration of the project;
 - 3. provide the contractor, prior to the end of the coverage period, a new certificate of coverage showing extension of coverage, if the coverage period shown on the current certificate of coverage ends during the duration of the project;
 - 4. obtain from each other person with whom it contracts, and provide to the contractor:
 - a. a certificate of coverage, prior to the other person beginning work on the project; and
 - b. a new certificate of coverage showing extension of coverage, prior to the end of the coverage period, if the coverage period shown on the current certificate of coverage ends during the duration of the project;
 - 5. retain all required certificates of coverage on file for the duration of the project and for one year thereafter;
 - 6. notify the governmental entity in writing by certified mail or personal delivery, within 10 days after the person knew or should have known, of any change that materially affects the provision of coverage of any person providing services on the project; and
 - 7. contractually require each person with whom it contracts, to perform as required by paragraphs 1 - 7, with the certificates of coverage to be provided to the person for whom they are providing services.
- J. By signing this contract or providing or causing to be provided a certificate of coverage, the contractor is representing to the governmental entity that all employees of the contractor who will provide services on the project will be covered by workers' compensation coverage for the duration of the project, that the coverage will be based on proper reporting of classification codes and payroll amounts, and that all coverage agreements will be filed with the appropriate insurance carrier or, in the case of a self-insured, with the commission's Division of Self-Insurance Regulation. Providing false or misleading information may subject

the contractor to administrative penalties, criminal penalties, civil penalties, or other civil actions.

- K. The contractor's failure to comply with any of these provisions is a breach of contract by the contractor which entitles the governmental entity to declare the contract void if the contractor does not remedy the breach within ten days after receipt of notice of breach from the governmental entity.

STANDARD GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT

Prepared by

ENGINEERS JOINT CONTRACT DOCUMENTS COMMITTEE

and

Issued and Published Jointly by



AMERICAN COUNCIL OF ENGINEERING COMPANIES

ASSOCIATED GENERAL CONTRACTORS OF AMERICA

AMERICAN SOCIETY OF CIVIL ENGINEERS

PROFESSIONAL ENGINEERS IN PRIVATE PRACTICE
A Practice Division of the
NATIONAL SOCIETY OF PROFESSIONAL ENGINEERS

Endorsed by



CONSTRUCTION SPECIFICATIONS INSTITUTE

Copyright © 2007 National Society of Professional Engineers
1420 King Street, Alexandria, VA 22314-2794
(703) 684-2882
www.nspe.org

American Council of Engineering Companies
1015 15th Street N.W., Washington, DC 20005
(202) 347-7474
www.acec.org

American Society of Civil Engineers
1801 Alexander Bell Drive, Reston, VA 20191-4400
(800) 548-2723
www.asce.org

Associated General Contractors of America
2300 Wilson Boulevard, Suite 400, Arlington, VA 22201-3308
(703) 548-3118
www.agc.org

The copyright for this EJCDC document is owned jointly by the four
EJCDC sponsoring organizations and held in trust for their benefit by NSPE.

STANDARD GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT

TABLE OF CONTENTS

	Page
Article 1 – Definitions and Terminology	1
1.01 Defined Terms.....	1
1.02 Terminology	5
Article 2 – Preliminary Matters	6
2.01 Delivery of Bonds and Evidence of Insurance	6
2.02 Copies of Documents.....	6
2.03 Commencement of Contract Times; Notice to Proceed.....	6
2.04 Starting the Work.....	7
2.05 Before Starting Construction	7
2.06 Preconstruction Conference; Designation of Authorized Representatives.....	7
2.07 Initial Acceptance of Schedules.....	7
Article 3 – Contract Documents: Intent, Amending, Reuse	8
3.01 Intent.....	8
3.02 Reference Standards.....	8
3.03 Reporting and Resolving Discrepancies.....	9
3.04 Amending and Supplementing Contract Documents.....	9
3.05 Reuse of Documents	10
3.06 Electronic Data.....	10
Article 4 – Availability of Lands; Subsurface and Physical Conditions; Hazardous Environmental Conditions; Reference Points.....	11
4.01 Availability of Lands.....	11
4.02 Subsurface and Physical Conditions.....	11
4.03 Differing Subsurface or Physical Conditions	12
4.04 Underground Facilities.....	13
4.05 Reference Points.....	14
4.06 Hazardous Environmental Condition at Site	14
Article 5 – Bonds and Insurance.....	16
5.01 Performance, Payment, and Other Bonds.....	16
5.02 Licensed Sureties and Insurers.....	17
5.03 Certificates of Insurance	17
5.04 Contractor’s Insurance	17
5.05 Owner’s Liability Insurance.....	19
5.06 Property Insurance.....	19
5.07 Waiver of Rights	20
5.08 Receipt and Application of Insurance Proceeds	21

5.09	Acceptance of Bonds and Insurance; Option to Replace	22
5.10	Partial Utilization, Acknowledgment of Property Insurer.....	22
Article 6 – Contractor’s Responsibilities		22
6.01	Supervision and Superintendence.....	22
6.02	Labor; Working Hours	22
6.03	Services, Materials, and Equipment	23
6.04	Progress Schedule	23
6.05	Substitutes and “Or-Equals”	23
6.06	Concerning Subcontractors, Suppliers, and Others.....	26
6.07	Patent Fees and Royalties	27
6.08	Permits.....	28
6.09	Laws and Regulations	28
6.10	Taxes	29
6.11	Use of Site and Other Areas.....	29
6.12	Record Documents.....	30
6.13	Safety and Protection	30
6.14	Safety Representative.....	31
6.15	Hazard Communication Programs.....	31
6.16	Emergencies	31
6.17	Shop Drawings and Samples	31
6.18	Continuing the Work.....	33
6.19	Contractor’s General Warranty and Guarantee	33
6.20	Indemnification	34
6.21	Delegation of Professional Design Services.....	35
Article 7 – Other Work at the Site.....		36
7.01	Related Work at Site	36
7.02	Coordination.....	36
7.03	Legal Relationships.....	37
Article 8 – Owner’s Responsibilities.....		37
8.01	Communications to Contractor.....	37
8.02	Replacement of Engineer	37
8.03	Furnish Data	37
8.04	Pay When Due.....	37
8.05	Lands and Easements; Reports and Tests.....	37
8.06	Insurance.....	37
8.07	Change Orders.....	38
8.08	Inspections, Tests, and Approvals	38
8.09	Limitations on Owner’s Responsibilities	38
8.10	Undisclosed Hazardous Environmental Condition	38
8.11	Evidence of Financial Arrangements.....	38
8.12	Compliance with Safety Program.....	38
Article 9 – Engineer’s Status During Construction.....		38
9.01	Owner’s Representative	38

9.02	Visits to Site	38
9.03	Project Representative.....	39
9.04	Authorized Variations in Work	39
9.05	Rejecting Defective Work.....	39
9.06	Shop Drawings, Change Orders and Payments.....	40
9.07	Determinations for Unit Price Work	40
9.08	Decisions on Requirements of Contract Documents and Acceptability of Work	40
9.09	Limitations on Engineer's Authority and Responsibilities	40
9.10	Compliance with Safety Program.....	41
Article 10 –	Changes in the Work; Claims	41
10.01	Authorized Changes in the Work	41
10.02	Unauthorized Changes in the Work.....	42
10.03	Execution of Change Orders.....	42
10.04	Notification to Surety.....	42
10.05	Claims.....	42
Article 11 –	Cost of the Work; Allowances; Unit Price Work	43
11.01	Cost of the Work	43
11.02	Allowances	46
11.03	Unit Price Work	46
Article 12 –	Change of Contract Price; Change of Contract Times	47
12.01	Change of Contract Price	47
12.02	Change of Contract Times	48
12.03	Delays	48
Article 13 –	Tests and Inspections; Correction, Removal or Acceptance of Defective Work.....	49
13.01	Notice of Defects.....	49
13.02	Access to Work	49
13.03	Tests and Inspections	50
13.04	Uncovering Work.....	50
13.05	Owner May Stop the Work.....	51
13.06	Correction or Removal of Defective Work	51
13.07	Correction Period	51
13.08	Acceptance of Defective Work.....	52
13.09	Owner May Correct Defective Work	53
Article 14 –	Payments to Contractor and Completion	53
14.01	Schedule of Values.....	53
14.02	Progress Payments	53
14.03	Contractor's Warranty of Title.....	56
14.04	Substantial Completion.....	56
14.05	Partial Utilization	57
14.06	Final Inspection	58
14.07	Final Payment.....	58
14.08	Final Completion Delayed	59

14.09 Waiver of Claims	59
Article 15 – Suspension of Work and Termination	60
15.01 Owner May Suspend Work.....	60
15.02 Owner May Terminate for Cause	60
15.03 Owner May Terminate For Convenience	61
15.04 Contractor May Stop Work or Terminate.....	61
Article 16 – Dispute Resolution	62
16.01 Methods and Procedures	62
Article 17 – Miscellaneous	62
17.01 Giving Notice	62
17.02 Computation of Times	63
17.03 Cumulative Remedies	63
17.04 Survival of Obligations	63
17.05 Controlling Law	63
17.06 Headings	63

ARTICLE 1 – DEFINITIONS AND TERMINOLOGY

1.01 *Defined Terms*

- A. Wherever used in the Bidding Requirements or Contract Documents and printed with initial capital letters, the terms listed below will have the meanings indicated which are applicable to both the singular and plural thereof. In addition to terms specifically defined, terms with initial capital letters in the Contract Documents include references to identified articles and paragraphs, and the titles of other documents or forms.
1. *Addenda*—Written or graphic instruments issued prior to the opening of Bids which clarify, correct, or change the Bidding Requirements or the proposed Contract Documents.
 2. *Agreement*—The written instrument which is evidence of the agreement between Owner and Contractor covering the Work.
 3. *Application for Payment*—The form acceptable to Engineer which is to be used by Contractor during the course of the Work in requesting progress or final payments and which is to be accompanied by such supporting documentation as is required by the Contract Documents.
 4. *Asbestos*—Any material that contains more than one percent asbestos and is friable or is releasing asbestos fibers into the air above current action levels established by the United States Occupational Safety and Health Administration.
 5. *Bid*—The offer or proposal of a Bidder submitted on the prescribed form setting forth the prices for the Work to be performed.
 6. *Bidder*—The individual or entity who submits a Bid directly to Owner.
 7. *Bidding Documents*—The Bidding Requirements and the proposed Contract Documents (including all Addenda).
 8. *Bidding Requirements*—The advertisement or invitation to bid, Instructions to Bidders, Bid security of acceptable form, if any, and the Bid Form with any supplements.
 9. *Change Order*—A document recommended by Engineer which is signed by Contractor and Owner and authorizes an addition, deletion, or revision in the Work or an adjustment in the Contract Price or the Contract Times, issued on or after the Effective Date of the Agreement.
 10. *Claim*—A demand or assertion by Owner or Contractor seeking an adjustment of Contract Price or Contract Times, or both, or other relief with respect to the terms of the Contract. A demand for money or services by a third party is not a Claim.
 11. *Contract*—The entire and integrated written agreement between the Owner and Contractor concerning the Work. The Contract supersedes prior negotiations, representations, or agreements, whether written or oral.

12. *Contract Documents*—Those items so designated in the Agreement. Only printed or hard copies of the items listed in the Agreement are Contract Documents. Approved Shop Drawings, other Contractor submittals, and the reports and drawings of subsurface and physical conditions are not Contract Documents.
13. *Contract Price*—The moneys payable by Owner to Contractor for completion of the Work in accordance with the Contract Documents as stated in the Agreement (subject to the provisions of Paragraph 11.03 in the case of Unit Price Work).
14. *Contract Times*—The number of days or the dates stated in the Agreement to: (i) achieve Milestones, if any; (ii) achieve Substantial Completion; and (iii) complete the Work so that it is ready for final payment as evidenced by Engineer's written recommendation of final payment.
15. *Contractor*—The individual or entity with whom Owner has entered into the Agreement.
16. *Cost of the Work*—See Paragraph 11.01 for definition.
17. *Drawings*—That part of the Contract Documents prepared or approved by Engineer which graphically shows the scope, extent, and character of the Work to be performed by Contractor. Shop Drawings and other Contractor submittals are not Drawings as so defined.
18. *Effective Date of the Agreement*—The date indicated in the Agreement on which it becomes effective, but if no such date is indicated, it means the date on which the Agreement is signed and delivered by the last of the two parties to sign and deliver.
19. *Engineer*—The individual or entity named as such in the Agreement.
20. *Field Order*—A written order issued by Engineer which requires minor changes in the Work but which does not involve a change in the Contract Price or the Contract Times.
21. *General Requirements*—Sections of Division 1 of the Specifications.
22. *Hazardous Environmental Condition*—The presence at the Site of Asbestos, PCBs, Petroleum, Hazardous Waste, or Radioactive Material in such quantities or circumstances that may present a substantial danger to persons or property exposed thereto.
23. *Hazardous Waste*—The term Hazardous Waste shall have the meaning provided in Section 1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from time to time.
24. *Laws and Regulations; Laws or Regulations*—Any and all applicable laws, rules, regulations, ordinances, codes, and orders of any and all governmental bodies, agencies, authorities, and courts having jurisdiction.
25. *Liens*—Charges, security interests, or encumbrances upon Project funds, real property, or personal property.
26. *Milestone*—A principal event specified in the Contract Documents relating to an intermediate completion date or time prior to Substantial Completion of all the Work.

27. *Notice of Award*—The written notice by Owner to the Successful Bidder stating that upon timely compliance by the Successful Bidder with the conditions precedent listed therein, Owner will sign and deliver the Agreement.
28. *Notice to Proceed*—A written notice given by Owner to Contractor fixing the date on which the Contract Times will commence to run and on which Contractor shall start to perform the Work under the Contract Documents.
29. *Owner*—The individual or entity with whom Contractor has entered into the Agreement and for whom the Work is to be performed.
30. *PCBs*—Polychlorinated biphenyls.
31. *Petroleum*—Petroleum, including crude oil or any fraction thereof which is liquid at standard conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square inch absolute), such as oil, petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and oil mixed with other non-Hazardous Waste and crude oils.
32. *Progress Schedule*—A schedule, prepared and maintained by Contractor, describing the sequence and duration of the activities comprising the Contractor's plan to accomplish the Work within the Contract Times.
33. *Project*—The total construction of which the Work to be performed under the Contract Documents may be the whole, or a part.
34. *Project Manual*—The bound documentary information prepared for bidding and constructing the Work. A listing of the contents of the Project Manual, which may be bound in one or more volumes, is contained in the table(s) of contents.
35. *Radioactive Material*—Source, special nuclear, or byproduct material as defined by the Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to time.
36. *Resident Project Representative*—The authorized representative of Engineer who may be assigned to the Site or any part thereof.
37. *Samples*—Physical examples of materials, equipment, or workmanship that are representative of some portion of the Work and which establish the standards by which such portion of the Work will be judged.
38. *Schedule of Submittals*—A schedule, prepared and maintained by Contractor, of required submittals and the time requirements to support scheduled performance of related construction activities.
39. *Schedule of Values*—A schedule, prepared and maintained by Contractor, allocating portions of the Contract Price to various portions of the Work and used as the basis for reviewing Contractor's Applications for Payment.

40. *Shop Drawings*—All drawings, diagrams, illustrations, schedules, and other data or information which are specifically prepared or assembled by or for Contractor and submitted by Contractor to illustrate some portion of the Work.
41. *Site*—Lands or areas indicated in the Contract Documents as being furnished by Owner upon which the Work is to be performed, including rights-of-way and easements for access thereto, and such other lands furnished by Owner which are designated for the use of Contractor.
42. *Specifications*—That part of the Contract Documents consisting of written requirements for materials, equipment, systems, standards and workmanship as applied to the Work, and certain administrative requirements and procedural matters applicable thereto.
43. *Subcontractor*—An individual or entity having a direct contract with Contractor or with any other Subcontractor for the performance of a part of the Work at the Site.
44. *Substantial Completion*—The time at which the Work (or a specified part thereof) has progressed to the point where, in the opinion of Engineer, the Work (or a specified part thereof) is sufficiently complete, in accordance with the Contract Documents, so that the Work (or a specified part thereof) can be utilized for the purposes for which it is intended. The terms “substantially complete” and “substantially completed” as applied to all or part of the Work refer to Substantial Completion thereof.
45. *Successful Bidder*—The Bidder submitting a responsive Bid to whom Owner makes an award.
46. *Supplementary Conditions*—That part of the Contract Documents which amends or supplements these General Conditions.
47. *Supplier*—A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a direct contract with Contractor or with any Subcontractor to furnish materials or equipment to be incorporated in the Work by Contractor or Subcontractor.
48. *Underground Facilities*—All underground pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any encasements containing such facilities, including those that convey electricity, gases, steam, liquid petroleum products, telephone or other communications, cable television, water, wastewater, storm water, other liquids or chemicals, or traffic or other control systems.
49. *Unit Price Work*—Work to be paid for on the basis of unit prices.
50. *Work*—The entire construction or the various separately identifiable parts thereof required to be provided under the Contract Documents. Work includes and is the result of performing or providing all labor, services, and documentation necessary to produce such construction, and furnishing, installing, and incorporating all materials and equipment into such construction, all as required by the Contract Documents.
51. *Work Change Directive*—A written statement to Contractor issued on or after the Effective Date of the Agreement and signed by Owner and recommended by Engineer ordering an

addition, deletion, or revision in the Work, or responding to differing or unforeseen subsurface or physical conditions under which the Work is to be performed or to emergencies. A Work Change Directive will not change the Contract Price or the Contract Times but is evidence that the parties expect that the change ordered or documented by a Work Change Directive will be incorporated in a subsequently issued Change Order following negotiations by the parties as to its effect, if any, on the Contract Price or Contract Times.

1.02 Terminology

A. The words and terms discussed in Paragraph 1.02.B through F are not defined but, when used in the Bidding Requirements or Contract Documents, have the indicated meaning.

B. *Intent of Certain Terms or Adjectives:*

1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” “as directed” or terms of like effect or import to authorize an exercise of professional judgment by Engineer. In addition, the adjectives “reasonable,” “suitable,” “acceptable,” “proper,” “satisfactory,” or adjectives of like effect or import are used to describe an action or determination of Engineer as to the Work. It is intended that such exercise of professional judgment, action, or determination will be solely to evaluate, in general, the Work for compliance with the information in the Contract Documents and with the design concept of the Project as a functioning whole as shown or indicated in the Contract Documents (unless there is a specific statement indicating otherwise). The use of any such term or adjective is not intended to and shall not be effective to assign to Engineer any duty or authority to supervise or direct the performance of the Work, or any duty or authority to undertake responsibility contrary to the provisions of Paragraph 9.09 or any other provision of the Contract Documents.

C. *Day:*

1. The word “day” means a calendar day of 24 hours measured from midnight to the next midnight.

D. *Defective:*

1. The word “defective,” when modifying the word “Work,” refers to Work that is unsatisfactory, faulty, or deficient in that it:
 - a. does not conform to the Contract Documents; or
 - b. does not meet the requirements of any applicable inspection, reference standard, test, or approval referred to in the Contract Documents; or
 - c. has been damaged prior to Engineer’s recommendation of final payment (unless responsibility for the protection thereof has been assumed by Owner at Substantial Completion in accordance with Paragraph 14.04 or 14.05).

E. *Furnish, Install, Perform, Provide:*

1. The word “furnish,” when used in connection with services, materials, or equipment, shall mean to supply and deliver said services, materials, or equipment to the Site (or some other specified location) ready for use or installation and in usable or operable condition.
 2. The word “install,” when used in connection with services, materials, or equipment, shall mean to put into use or place in final position said services, materials, or equipment complete and ready for intended use.
 3. The words “perform” or “provide,” when used in connection with services, materials, or equipment, shall mean to furnish and install said services, materials, or equipment complete and ready for intended use.
 4. When “furnish,” “install,” “perform,” or “provide” is not used in connection with services, materials, or equipment in a context clearly requiring an obligation of Contractor, “provide” is implied.
- F. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known technical or construction industry or trade meaning are used in the Contract Documents in accordance with such recognized meaning.

ARTICLE 2 – PRELIMINARY MATTERS

2.01 *Delivery of Bonds and Evidence of Insurance*

- A. When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall also deliver to Owner such bonds as Contractor may be required to furnish.
- B. *Evidence of Insurance:* Before any Work at the Site is started, Contractor and Owner shall each deliver to the other, with copies to each additional insured identified in the Supplementary Conditions, certificates of insurance (and other evidence of insurance which either of them or any additional insured may reasonably request) which Contractor and Owner respectively are required to purchase and maintain in accordance with Article 5.

2.02 *Copies of Documents*

- A. Owner shall furnish to Contractor up to ten printed or hard copies of the Drawings and Project Manual. Additional copies will be furnished upon request at the cost of reproduction.

2.03 *Commencement of Contract Times; Notice to Proceed*

- A. The Contract Times will commence to run on the thirtieth day after the Effective Date of the Agreement or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A Notice to Proceed may be given at any time within 30 days after the Effective Date of the Agreement. In no event will the Contract Times commence to run later than the sixtieth day after the day of Bid opening or the thirtieth day after the Effective Date of the Agreement, whichever date is earlier.

2.04 *Starting the Work*

- A. Contractor shall start to perform the Work on the date when the Contract Times commence to run. No Work shall be done at the Site prior to the date on which the Contract Times commence to run.

2.05 *Before Starting Construction*

- A. *Preliminary Schedules:* Within 10 days after the Effective Date of the Agreement (unless otherwise specified in the General Requirements), Contractor shall submit to Engineer for timely review:
 - 1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for starting and completing the various stages of the Work, including any Milestones specified in the Contract Documents;
 - 2. a preliminary Schedule of Submittals; and
 - 3. a preliminary Schedule of Values for all of the Work which includes quantities and prices of items which when added together equal the Contract Price and subdivides the Work into component parts in sufficient detail to serve as the basis for progress payments during performance of the Work. Such prices will include an appropriate amount of overhead and profit applicable to each item of Work.

2.06 *Preconstruction Conference; Designation of Authorized Representatives*

- A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, and others as appropriate will be held to establish a working understanding among the parties as to the Work and to discuss the schedules referred to in Paragraph 2.05.A, procedures for handling Shop Drawings and other submittals, processing Applications for Payment, and maintaining required records.
- B. At this conference Owner and Contractor each shall designate, in writing, a specific individual to act as its authorized representative with respect to the services and responsibilities under the Contract. Such individuals shall have the authority to transmit instructions, receive information, render decisions relative to the Contract, and otherwise act on behalf of each respective party.

2.07 *Initial Acceptance of Schedules*

- A. At least 10 days before submission of the first Application for Payment a conference attended by Contractor, Engineer, and others as appropriate will be held to review for acceptability to Engineer as provided below the schedules submitted in accordance with Paragraph 2.05.A. Contractor shall have an additional 10 days to make corrections and adjustments and to complete and resubmit the schedules. No progress payment shall be made to Contractor until acceptable schedules are submitted to Engineer.
 - 1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of the Work to completion within the Contract Times. Such acceptance will not impose on

Engineer responsibility for the Progress Schedule, for sequencing, scheduling, or progress of the Work, nor interfere with or relieve Contractor from Contractor's full responsibility therefor.

2. Contractor's Schedule of Submittals will be acceptable to Engineer if it provides a workable arrangement for reviewing and processing the required submittals.
3. Contractor's Schedule of Values will be acceptable to Engineer as to form and substance if it provides a reasonable allocation of the Contract Price to component parts of the Work.

ARTICLE 3 – CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE

3.01 *Intent*

- A. The Contract Documents are complementary; what is required by one is as binding as if required by all.
- B. It is the intent of the Contract Documents to describe a functionally complete project (or part thereof) to be constructed in accordance with the Contract Documents. Any labor, documentation, services, materials, or equipment that reasonably may be inferred from the Contract Documents or from prevailing custom or trade usage as being required to produce the indicated result will be provided whether or not specifically called for, at no additional cost to Owner.
- C. Clarifications and interpretations of the Contract Documents shall be issued by Engineer as provided in Article 9.

3.02 *Reference Standards*

- A. Standards, Specifications, Codes, Laws, and Regulations
 1. Reference to standards, specifications, manuals, or codes of any technical society, organization, or association, or to Laws or Regulations, whether such reference be specific or by implication, shall mean the standard, specification, manual, code, or Laws or Regulations in effect at the time of opening of Bids (or on the Effective Date of the Agreement if there were no Bids), except as may be otherwise specifically stated in the Contract Documents.
 2. No provision of any such standard, specification, manual, or code, or any instruction of a Supplier, shall be effective to change the duties or responsibilities of Owner, Contractor, or Engineer, or any of their subcontractors, consultants, agents, or employees, from those set forth in the Contract Documents. No such provision or instruction shall be effective to assign to Owner, Engineer, or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors, any duty or authority to supervise or direct the performance of the Work or any duty or authority to undertake responsibility inconsistent with the provisions of the Contract Documents.

3.03 *Reporting and Resolving Discrepancies*

A. *Reporting Discrepancies:*

1. *Contractor's Review of Contract Documents Before Starting Work:* Before undertaking each part of the Work, Contractor shall carefully study and compare the Contract Documents and check and verify pertinent figures therein and all applicable field measurements. Contractor shall promptly report in writing to Engineer any conflict, error, ambiguity, or discrepancy which Contractor discovers, or has actual knowledge of, and shall obtain a written interpretation or clarification from Engineer before proceeding with any Work affected thereby.
2. *Contractor's Review of Contract Documents During Performance of Work:* If, during the performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within the Contract Documents, or between the Contract Documents and (a) any applicable Law or Regulation, (b) any standard, specification, manual, or code, or (c) any instruction of any Supplier, then Contractor shall promptly report it to Engineer in writing. Contractor shall not proceed with the Work affected thereby (except in an emergency as required by Paragraph 6.16.A) until an amendment or supplement to the Contract Documents has been issued by one of the methods indicated in Paragraph 3.04.
3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error, ambiguity, or discrepancy in the Contract Documents unless Contractor had actual knowledge thereof.

B. *Resolving Discrepancies:*

1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of the Contract Documents shall take precedence in resolving any conflict, error, ambiguity, or discrepancy between the provisions of the Contract Documents and:
 - a. the provisions of any standard, specification, manual, or code, or the instruction of any Supplier (whether or not specifically incorporated by reference in the Contract Documents); or
 - b. the provisions of any Laws or Regulations applicable to the performance of the Work (unless such an interpretation of the provisions of the Contract Documents would result in violation of such Law or Regulation).

3.04 *Amending and Supplementing Contract Documents*

- A. The Contract Documents may be amended to provide for additions, deletions, and revisions in the Work or to modify the terms and conditions thereof by either a Change Order or a Work Change Directive.
- B. The requirements of the Contract Documents may be supplemented, and minor variations and deviations in the Work may be authorized, by one or more of the following ways:

1. A Field Order;
2. Engineer's approval of a Shop Drawing or Sample (subject to the provisions of Paragraph 6.17.D.3); or
3. Engineer's written interpretation or clarification.

3.05 *Reuse of Documents*

A. Contractor and any Subcontractor or Supplier shall not:

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or other documents (or copies of any thereof) prepared by or bearing the seal of Engineer or its consultants, including electronic media editions; or
2. reuse any such Drawings, Specifications, other documents, or copies thereof on extensions of the Project or any other project without written consent of Owner and Engineer and specific written verification or adaptation by Engineer.

B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract Documents for record purposes.

3.06 *Electronic Data*

- A. Unless otherwise stated in the Supplementary Conditions, the data furnished by Owner or Engineer to Contractor, or by Contractor to Owner or Engineer, that may be relied upon are limited to the printed copies (also known as hard copies). Files in electronic media format of text, data, graphics, or other types are furnished only for the convenience of the receiving party. Any conclusion or information obtained or derived from such electronic files will be at the user's sole risk. If there is a discrepancy between the electronic files and the hard copies, the hard copies govern.
- B. Because data stored in electronic media format can deteriorate or be modified inadvertently or otherwise without authorization of the data's creator, the party receiving electronic files agrees that it will perform acceptance tests or procedures within 60 days, after which the receiving party shall be deemed to have accepted the data thus transferred. Any errors detected within the 60-day acceptance period will be corrected by the transferring party.
- C. When transferring documents in electronic media format, the transferring party makes no representations as to long term compatibility, usability, or readability of documents resulting from the use of software application packages, operating systems, or computer hardware differing from those used by the data's creator.

ARTICLE 4 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS ENVIRONMENTAL CONDITIONS; REFERENCE POINTS

4.01 *Availability of Lands*

- A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions not of general application but specifically related to use of the Site with which Contractor must comply in performing the Work. Owner will obtain in a timely manner and pay for easements for permanent structures or permanent changes in existing facilities. If Contractor and Owner are unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in the Contract Price or Contract Times, or both, as a result of any delay in Owner's furnishing the Site or a part thereof, Contractor may make a Claim therefor as provided in Paragraph 10.05.
- B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of record legal title and legal description of the lands upon which the Work is to be performed and Owner's interest therein as necessary for giving notice of or filing a mechanic's or construction lien against such lands in accordance with applicable Laws and Regulations.
- C. Contractor shall provide for all additional lands and access thereto that may be required for temporary construction facilities or storage of materials and equipment.

4.02 *Subsurface and Physical Conditions*

- A. *Reports and Drawings:* The Supplementary Conditions identify:
 - 1. those reports known to Owner of explorations and tests of subsurface conditions at or contiguous to the Site; and
 - 2. those drawings known to Owner of physical conditions relating to existing surface or subsurface structures at the Site (except Underground Facilities).
- B. *Limited Reliance by Contractor on Technical Data Authorized:* Contractor may rely upon the accuracy of the "technical data" contained in such reports and drawings, but such reports and drawings are not Contract Documents. Such "technical data" is identified in the Supplementary Conditions. Except for such reliance on such "technical data," Contractor may not rely upon or make any claim against Owner or Engineer, or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors with respect to:
 - 1. the completeness of such reports and drawings for Contractor's purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences, and procedures of construction to be employed by Contractor, and safety precautions and programs incident thereto; or
 - 2. other data, interpretations, opinions, and information contained in such reports or shown or indicated in such drawings; or
 - 3. any Contractor interpretation of or conclusion drawn from any "technical data" or any such other data, interpretations, opinions, or information.

4.03 *Differing Subsurface or Physical Conditions*

A. *Notice:* If Contractor believes that any subsurface or physical condition that is uncovered or revealed either:

1. is of such a nature as to establish that any “technical data” on which Contractor is entitled to rely as provided in Paragraph 4.02 is materially inaccurate; or
2. is of such a nature as to require a change in the Contract Documents; or
3. differs materially from that shown or indicated in the Contract Documents; or
4. is of an unusual nature, and differs materially from conditions ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract Documents;

then Contractor shall, promptly after becoming aware thereof and before further disturbing the subsurface or physical conditions or performing any Work in connection therewith (except in an emergency as required by Paragraph 6.16.A), notify Owner and Engineer in writing about such condition. Contractor shall not further disturb such condition or perform any Work in connection therewith (except as aforesaid) until receipt of written order to do so.

B. *Engineer’s Review:* After receipt of written notice as required by Paragraph 4.03.A, Engineer will promptly review the pertinent condition, determine the necessity of Owner’s obtaining additional exploration or tests with respect thereto, and advise Owner in writing (with a copy to Contractor) of Engineer’s findings and conclusions.

C. *Possible Price and Times Adjustments:*

1. The Contract Price or the Contract Times, or both, will be equitably adjusted to the extent that the existence of such differing subsurface or physical condition causes an increase or decrease in Contractor’s cost of, or time required for, performance of the Work; subject, however, to the following:
 - a. such condition must meet any one or more of the categories described in Paragraph 4.03.A; and
 - b. with respect to Work that is paid for on a unit price basis, any adjustment in Contract Price will be subject to the provisions of Paragraphs 9.07 and 11.03.
2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times if:
 - a. Contractor knew of the existence of such conditions at the time Contractor made a final commitment to Owner with respect to Contract Price and Contract Times by the submission of a Bid or becoming bound under a negotiated contract; or
 - b. the existence of such condition could reasonably have been discovered or revealed as a result of any examination, investigation, exploration, test, or study of the Site and

contiguous areas required by the Bidding Requirements or Contract Documents to be conducted by or for Contractor prior to Contractor's making such final commitment; or

- c. Contractor failed to give the written notice as required by Paragraph 4.03.A.
3. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in the Contract Price or Contract Times, or both, a Claim may be made therefor as provided in Paragraph 10.05. However, neither Owner or Engineer, or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors shall be liable to Contractor for any claims, costs, losses, or damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) sustained by Contractor on or in connection with any other project or anticipated project.

4.04 *Underground Facilities*

A. *Shown or Indicated:* The information and data shown or indicated in the Contract Documents with respect to existing Underground Facilities at or contiguous to the Site is based on information and data furnished to Owner or Engineer by the owners of such Underground Facilities, including Owner, or by others. Unless it is otherwise expressly provided in the Supplementary Conditions:

1. Owner and Engineer shall not be responsible for the accuracy or completeness of any such information or data provided by others; and
2. the cost of all of the following will be included in the Contract Price, and Contractor shall have full responsibility for:
 - a. reviewing and checking all such information and data;
 - b. locating all Underground Facilities shown or indicated in the Contract Documents;
 - c. coordination of the Work with the owners of such Underground Facilities, including Owner, during construction; and
 - d. the safety and protection of all such Underground Facilities and repairing any damage thereto resulting from the Work.

B. *Not Shown or Indicated:*

1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which was not shown or indicated, or not shown or indicated with reasonable accuracy in the Contract Documents, Contractor shall, promptly after becoming aware thereof and before further disturbing conditions affected thereby or performing any Work in connection therewith (except in an emergency as required by Paragraph 6.16.A), identify the owner of such Underground Facility and give written notice to that owner and to Owner and Engineer. Engineer will promptly review the Underground Facility and determine the extent, if any, to which a change is required in the Contract Documents to reflect and document the

consequences of the existence or location of the Underground Facility. During such time, Contractor shall be responsible for the safety and protection of such Underground Facility.

2. If Engineer concludes that a change in the Contract Documents is required, a Work Change Directive or a Change Order will be issued to reflect and document such consequences. An equitable adjustment shall be made in the Contract Price or Contract Times, or both, to the extent that they are attributable to the existence or location of any Underground Facility that was not shown or indicated or not shown or indicated with reasonable accuracy in the Contract Documents and that Contractor did not know of and could not reasonably have been expected to be aware of or to have anticipated. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any such adjustment in Contract Price or Contract Times, Owner or Contractor may make a Claim therefor as provided in Paragraph 10.05.

4.05 *Reference Points*

- A. Owner shall provide engineering surveys to establish reference points for construction which in Engineer's judgment are necessary to enable Contractor to proceed with the Work. Contractor shall be responsible for laying out the Work, shall protect and preserve the established reference points and property monuments, and shall make no changes or relocations without the prior written approval of Owner. Contractor shall report to Engineer whenever any reference point or property monument is lost or destroyed or requires relocation because of necessary changes in grades or locations, and shall be responsible for the accurate replacement or relocation of such reference points or property monuments by professionally qualified personnel.

4.06 *Hazardous Environmental Condition at Site*

- A. *Reports and Drawings:* The Supplementary Conditions identify those reports and drawings known to Owner relating to Hazardous Environmental Conditions that have been identified at the Site.
- B. *Limited Reliance by Contractor on Technical Data Authorized:* Contractor may rely upon the accuracy of the "technical data" contained in such reports and drawings, but such reports and drawings are not Contract Documents. Such "technical data" is identified in the Supplementary Conditions. Except for such reliance on such "technical data," Contractor may not rely upon or make any claim against Owner or Engineer, or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors with respect to:
 1. the completeness of such reports and drawings for Contractor's purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences and procedures of construction to be employed by Contractor and safety precautions and programs incident thereto; or
 2. other data, interpretations, opinions and information contained in such reports or shown or indicated in such drawings; or
 3. any Contractor interpretation of or conclusion drawn from any "technical data" or any such other data, interpretations, opinions or information.

- C. Contractor shall not be responsible for any Hazardous Environmental Condition uncovered or revealed at the Site which was not shown or indicated in Drawings or Specifications or identified in the Contract Documents to be within the scope of the Work. Contractor shall be responsible for a Hazardous Environmental Condition created with any materials brought to the Site by Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is responsible.
- D. If Contractor encounters a Hazardous Environmental Condition or if Contractor or anyone for whom Contractor is responsible creates a Hazardous Environmental Condition, Contractor shall immediately: (i) secure or otherwise isolate such condition; (ii) stop all Work in connection with such condition and in any area affected thereby (except in an emergency as required by Paragraph 6.16.A); and (iii) notify Owner and Engineer (and promptly thereafter confirm such notice in writing). Owner shall promptly consult with Engineer concerning the necessity for Owner to retain a qualified expert to evaluate such condition or take corrective action, if any. Promptly after consulting with Engineer, Owner shall take such actions as are necessary to permit Owner to timely obtain required permits and provide Contractor the written notice required by Paragraph 4.06.E.
- E. Contractor shall not be required to resume Work in connection with such condition or in any affected area until after Owner has obtained any required permits related thereto and delivered written notice to Contractor: (i) specifying that such condition and any affected area is or has been rendered safe for the resumption of Work; or (ii) specifying any special conditions under which such Work may be resumed safely. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if any, of any adjustment in Contract Price or Contract Times, or both, as a result of such Work stoppage or such special conditions under which Work is agreed to be resumed by Contractor, either party may make a Claim therefor as provided in Paragraph 10.05.
- F. If after receipt of such written notice Contractor does not agree to resume such Work based on a reasonable belief it is unsafe, or does not agree to resume such Work under such special conditions, then Owner may order the portion of the Work that is in the area affected by such condition to be deleted from the Work. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if any, of an adjustment in Contract Price or Contract Times as a result of deleting such portion of the Work, then either party may make a Claim therefor as provided in Paragraph 10.05. Owner may have such deleted portion of the Work performed by Owner's own forces or others in accordance with Article 7.
- G. **TO THE FULLEST EXTENT PERMITTED BY LAWS AND REGULATIONS, OWNER SHALL INDEMNIFY AND HOLD HARMLESS CONTRACTOR, SUBCONTRACTORS, AND ENGINEER, AND THE OFFICERS, DIRECTORS, MEMBERS, PARTNERS, EMPLOYEES, AGENTS, CONSULTANTS, AND SUBCONTRACTORS OF EACH AND ANY OF THEM FROM AND AGAINST ALL CLAIMS, COSTS, LOSSES, AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS AND ALL COURT OR ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) ARISING OUT OF OR RELATING TO A HAZARDOUS ENVIRONMENTAL CONDITION, PROVIDED THAT SUCH HAZARDOUS ENVIRONMENTAL CONDITION: (I) WAS NOT SHOWN OR**

INDICATED IN THE DRAWINGS OR SPECIFICATIONS OR IDENTIFIED IN THE CONTRACT DOCUMENTS TO BE INCLUDED WITHIN THE SCOPE OF THE WORK, AND (II) WAS NOT CREATED BY CONTRACTOR OR BY ANYONE FOR WHOM CONTRACTOR IS RESPONSIBLE. NOTHING IN THIS PARAGRAPH 4.06.G SHALL OBLIGATE OWNER TO INDEMNIFY ANY INDIVIDUAL OR ENTITY FROM AND AGAINST THE CONSEQUENCES OF THAT INDIVIDUAL'S OR ENTITY'S OWN NEGLIGENCE.

H. TO THE FULLEST EXTENT PERMITTED BY LAWS AND REGULATIONS, CONTRACTOR SHALL INDEMNIFY AND HOLD HARMLESS OWNER AND ENGINEER, AND THE OFFICERS, DIRECTORS, MEMBERS, PARTNERS, EMPLOYEES, AGENTS, CONSULTANTS, AND SUBCONTRACTORS OF EACH AND ANY OF THEM FROM AND AGAINST ALL CLAIMS, COSTS, LOSSES, AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS AND ALL COURT OR ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) ARISING OUT OF OR RELATING TO A HAZARDOUS ENVIRONMENTAL CONDITION CREATED BY CONTRACTOR OR BY ANYONE FOR WHOM CONTRACTOR IS RESPONSIBLE. NOTHING IN THIS PARAGRAPH 4.06.H SHALL OBLIGATE CONTRACTOR TO INDEMNIFY ANY INDIVIDUAL OR ENTITY FROM AND AGAINST THE CONSEQUENCES OF THAT INDIVIDUAL'S OR ENTITY'S OWN NEGLIGENCE.

I. The provisions of Paragraphs 4.02, 4.03, and 4.04 do not apply to a Hazardous Environmental Condition uncovered or revealed at the Site.

ARTICLE 5 – BONDS AND INSURANCE

5.01 *Performance, Payment, and Other Bonds*

- A. Contractor shall furnish performance and payment bonds, each in an amount at least equal to the Contract Price as security for the faithful performance and payment of all of Contractor's obligations under the Contract Documents. These bonds shall remain in effect until one year after the date when final payment becomes due or until completion of the correction period specified in Paragraph 13.07, whichever is later, except as provided otherwise by Laws or Regulations or by the Contract Documents. Contractor shall also furnish such other bonds as are required by the Contract Documents.
- B. All bonds shall be in the form prescribed by the Contract Documents except as provided otherwise by Laws or Regulations, and shall be executed by such sureties as are named in the list of "Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies" as published in Circular 570 (amended) by the Financial Management Service, Surety Bond Branch, U.S. Department of the Treasury. All bonds signed by an agent or attorney-in-fact must be accompanied by a certified copy of that individual's authority to bind the surety. The evidence of authority shall show that it is effective on the date the agent or attorney-in-fact signed each bond.

- C. If the surety on any bond furnished by Contractor is declared bankrupt or becomes insolvent or its right to do business is terminated in any state where any part of the Project is located or it ceases to meet the requirements of Paragraph 5.01.B, Contractor shall promptly notify Owner and Engineer and shall, within 20 days after the event giving rise to such notification, provide another bond and surety, both of which shall comply with the requirements of Paragraphs 5.01.B and 5.02.

5.02 *Licensed Sureties and Insurers*

- A. All bonds and insurance required by the Contract Documents to be purchased and maintained by Owner or Contractor shall be obtained from surety or insurance companies that are duly licensed or authorized in the jurisdiction in which the Project is located to issue bonds or insurance policies for the limits and coverages so required. Such surety and insurance companies shall also meet such additional requirements and qualifications as may be provided in the Supplementary Conditions.

5.03 *Certificates of Insurance*

- A. Contractor shall deliver to Owner, with copies to each additional insured and loss payee identified in the Supplementary Conditions, certificates of insurance (and other evidence of insurance requested by Owner or any other additional insured) which Contractor is required to purchase and maintain.
- B. Owner shall deliver to Contractor, with copies to each additional insured and loss payee identified in the Supplementary Conditions, certificates of insurance (and other evidence of insurance requested by Contractor or any other additional insured) which Owner is required to purchase and maintain.
- C. Failure of Owner to demand such certificates or other evidence of Contractor's full compliance with these insurance requirements or failure of Owner to identify a deficiency in compliance from the evidence provided shall not be construed as a waiver of Contractor's obligation to maintain such insurance.
- D. Owner does not represent that insurance coverage and limits established in this Contract necessarily will be adequate to protect Contractor.
- E. The insurance and insurance limits required herein shall not be deemed as a limitation on Contractor's liability under the indemnities granted to Owner in the Contract Documents.

5.04 *Contractor's Insurance*

- A. Contractor shall purchase and maintain such insurance as is appropriate for the Work being performed and as will provide protection from claims set forth below which may arise out of or result from Contractor's performance of the Work and Contractor's other obligations under the Contract Documents, whether it is to be performed by Contractor, any Subcontractor or Supplier, or by anyone directly or indirectly employed by any of them to perform any of the Work, or by anyone for whose acts any of them may be liable:

1. claims under workers' compensation, disability benefits, and other similar employee benefit acts;
2. claims for damages because of bodily injury, occupational sickness or disease, or death of Contractor's employees;
3. claims for damages because of bodily injury, sickness or disease, or death of any person other than Contractor's employees;
4. claims for damages insured by reasonably available personal injury liability coverage which are sustained:
 - a. by any person as a result of an offense directly or indirectly related to the employment of such person by Contractor, or
 - b. by any other person for any other reason;
5. claims for damages, other than to the Work itself, because of injury to or destruction of tangible property wherever located, including loss of use resulting therefrom; and
6. claims for damages because of bodily injury or death of any person or property damage arising out of the ownership, maintenance or use of any motor vehicle.

B. The policies of insurance required by this Paragraph 5.04 shall:

1. with respect to insurance required by Paragraphs 5.04.A.3 through 5.04.A.6 inclusive, be written on an occurrence basis, include as additional insureds (subject to any customary exclusion regarding professional liability) Owner and Engineer, and any other individuals or entities identified in the Supplementary Conditions, all of whom shall be listed as additional insureds, and include coverage for the respective officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of all such additional insureds, and the insurance afforded to these additional insureds shall provide primary coverage for all claims covered thereby;
2. include at least the specific coverages and be written for not less than the limits of liability provided in the Supplementary Conditions or required by Laws or Regulations, whichever is greater;
3. include contractual liability insurance covering Contractor's indemnity obligations under Paragraphs 6.11 and 6.20;
4. contain a provision or endorsement that the coverage afforded will not be canceled, materially changed or renewal refused until at least 30 days prior written notice has been given to Owner and Contractor and to each other additional insured identified in the Supplementary Conditions to whom a certificate of insurance has been issued (and the certificates of insurance furnished by the Contractor pursuant to Paragraph 5.03 will so provide);

5. remain in effect at least until final payment and at all times thereafter when Contractor may be correcting, removing, or replacing defective Work in accordance with Paragraph 13.07; and
6. include completed operations coverage:
 - a. Such insurance shall remain in effect for two years after final payment.
 - b. Contractor shall furnish Owner and each other additional insured identified in the Supplementary Conditions, to whom a certificate of insurance has been issued, evidence satisfactory to Owner and any such additional insured of continuation of such insurance at final payment and one year thereafter.

5.05 *Owner's Liability Insurance*

- A. In addition to the insurance required to be provided by Contractor under Paragraph 5.04, Owner, at Owner's option, may purchase and maintain at Owner's expense Owner's own liability insurance as will protect Owner against claims which may arise from operations under the Contract Documents.

5.06 *Property Insurance*

- A. Unless otherwise provided in the Supplementary Conditions, Owner shall purchase and maintain property insurance upon the Work at the Site in the amount of the full replacement cost thereof (subject to such deductible amounts as may be provided in the Supplementary Conditions or required by Laws and Regulations). This insurance shall:
 1. include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other individuals or entities identified in the Supplementary Conditions, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them, each of whom is deemed to have an insurable interest and shall be listed as a loss payee;
 2. be written on a Builder's Risk "all-risk" policy form that shall at least include insurance for physical loss or damage to the Work, temporary buildings, falsework, and materials and equipment in transit, and shall insure against at least the following perils or causes of loss: fire, lightning, extended coverage, theft, vandalism and malicious mischief, earthquake, collapse, debris removal, demolition occasioned by enforcement of Laws and Regulations, water damage (other than that caused by flood), and such other perils or causes of loss as may be specifically required by the Supplementary Conditions.
 3. include expenses incurred in the repair or replacement of any insured property (including but not limited to fees and charges of engineers and architects);
 4. cover materials and equipment stored at the Site or at another location that was agreed to in writing by Owner prior to being incorporated in the Work, provided that such materials and equipment have been included in an Application for Payment recommended by Engineer;

5. allow for partial utilization of the Work by Owner;
 6. include testing and startup; and
 7. be maintained in effect until final payment is made unless otherwise agreed to in writing by Owner, Contractor, and Engineer with 30 days written notice to each other loss payee to whom a certificate of insurance has been issued.
- B. Owner shall purchase and maintain such equipment breakdown insurance or additional property insurance as may be required by the Supplementary Conditions or Laws and Regulations which will include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other individuals or entities identified in the Supplementary Conditions, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them, each of whom is deemed to have an insurable interest and shall be listed as a loss payee.
- C. All the policies of insurance (and the certificates or other evidence thereof) required to be purchased and maintained in accordance with this Paragraph 5.06 will contain a provision or endorsement that the coverage afforded will not be canceled or materially changed or renewal refused until at least 30 days prior written notice has been given to Owner and Contractor and to each other loss payee to whom a certificate of insurance has been issued and will contain waiver provisions in accordance with Paragraph 5.07.
- D. Owner shall not be responsible for purchasing and maintaining any property insurance specified in this Paragraph 5.06 to protect the interests of Contractor, Subcontractors, or others in the Work to the extent of any deductible amounts that are identified in the Supplementary Conditions. The risk of loss within such identified deductible amount will be borne by Contractor, Subcontractors, or others suffering any such loss, and if any of them wishes property insurance coverage within the limits of such amounts, each may purchase and maintain it at the purchaser's own expense.
- E. If Contractor requests in writing that other special insurance be included in the property insurance policies provided under this Paragraph 5.06, Owner shall, if possible, include such insurance, and the cost thereof will be charged to Contractor by appropriate Change Order. Prior to commencement of the Work at the Site, Owner shall in writing advise Contractor whether or not such other insurance has been procured by Owner.

5.07 *Waiver of Rights*

- A. Owner and Contractor intend that all policies purchased in accordance with Paragraph 5.06 will protect Owner, Contractor, Subcontractors, and Engineer, and all other individuals or entities identified in the Supplementary Conditions as loss payees (and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them) in such policies and will provide primary coverage for all losses and damages caused by the perils or causes of loss covered thereby. All such policies shall contain provisions to the effect that in the event of payment of any loss or damage the insurers will have no rights of recovery against any of the insureds or loss payees thereunder. Owner and Contractor waive all rights against each other and their respective officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them for all losses and damages caused by, arising out of or resulting from any of the perils or causes of loss covered by such policies and any other property

insurance applicable to the Work; and, in addition, waive all such rights against Subcontractors and Engineer, and all other individuals or entities identified in the Supplementary Conditions as loss payees (and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them) under such policies for losses and damages so caused. None of the above waivers shall extend to the rights that any party making such waiver may have to the proceeds of insurance held by Owner as trustee or otherwise payable under any policy so issued.

- B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them for:
1. loss due to business interruption, loss of use, or other consequential loss extending beyond direct physical loss or damage to Owner's property or the Work caused by, arising out of, or resulting from fire or other perils whether or not insured by Owner; and
 2. loss or damage to the completed Project or part thereof caused by, arising out of, or resulting from fire or other insured peril or cause of loss covered by any property insurance maintained on the completed Project or part thereof by Owner during partial utilization pursuant to Paragraph 14.05, after Substantial Completion pursuant to Paragraph 14.04, or after final payment pursuant to Paragraph 14.07.
- C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss referred to in Paragraph 5.07.B shall contain provisions to the effect that in the event of payment of any such loss, damage, or consequential loss, the insurers will have no rights of recovery against Contractor, Subcontractors, or Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them.

5.08 Receipt and Application of Insurance Proceeds

- A. Any insured loss under the policies of insurance required by Paragraph 5.06 will be adjusted with Owner and made payable to Owner as fiduciary for the loss payees, as their interests may appear, subject to the requirements of any applicable mortgage clause and of Paragraph 5.08.B. Owner shall deposit in a separate account any money so received and shall distribute it in accordance with such agreement as the parties in interest may reach. If no other special agreement is reached, the damaged Work shall be repaired or replaced, the moneys so received applied on account thereof, and the Work and the cost thereof covered by an appropriate Change Order.
- B. Owner as fiduciary shall have power to adjust and settle any loss with the insurers unless one of the parties in interest shall object in writing within 15 days after the occurrence of loss to Owner's exercise of this power. If such objection be made, Owner as fiduciary shall make settlement with the insurers in accordance with such agreement as the parties in interest may reach. If no such agreement among the parties in interest is reached, Owner as fiduciary shall adjust and settle the loss with the insurers and, if required in writing by any party in interest, Owner as fiduciary shall give bond for the proper performance of such duties.

5.09 *Acceptance of Bonds and Insurance; Option to Replace*

- A. If either Owner or Contractor has any objection to the coverage afforded by or other provisions of the bonds or insurance required to be purchased and maintained by the other party in accordance with Article 5 on the basis of non-conformance with the Contract Documents, the objecting party shall so notify the other party in writing within 10 days after receipt of the certificates (or other evidence requested) required by Paragraph 2.01.B. Owner and Contractor shall each provide to the other such additional information in respect of insurance provided as the other may reasonably request. If either party does not purchase or maintain all of the bonds and insurance required of such party by the Contract Documents, such party shall notify the other party in writing of such failure to purchase prior to the start of the Work, or of such failure to maintain prior to any change in the required coverage. Without prejudice to any other right or remedy, the other party may elect to obtain equivalent bonds or insurance to protect such other party's interests at the expense of the party who was required to provide such coverage, and a Change Order shall be issued to adjust the Contract Price accordingly.

5.10 *Partial Utilization, Acknowledgment of Property Insurer*

- A. If Owner finds it necessary to occupy or use a portion or portions of the Work prior to Substantial Completion of all the Work as provided in Paragraph 14.05, no such use or occupancy shall commence before the insurers providing the property insurance pursuant to Paragraph 5.06 have acknowledged notice thereof and in writing effected any changes in coverage necessitated thereby. The insurers providing the property insurance shall consent by endorsement on the policy or policies, but the property insurance shall not be canceled or permitted to lapse on account of any such partial use or occupancy.

ARTICLE 6 – CONTRACTOR'S RESPONSIBILITIES

6.01 *Supervision and Superintendence*

- A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting such attention thereto and applying such skills and expertise as may be necessary to perform the Work in accordance with the Contract Documents. Contractor shall be solely responsible for the means, methods, techniques, sequences, and procedures of construction. Contractor shall not be responsible for the negligence of Owner or Engineer in the design or specification of a specific means, method, technique, sequence, or procedure of construction which is shown or indicated in and expressly required by the Contract Documents.
- B. At all times during the progress of the Work, Contractor shall assign a competent resident superintendent who shall not be replaced without written notice to Owner and Engineer except under extraordinary circumstances.

6.02 *Labor; Working Hours*

- A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work and perform construction as required by the Contract Documents. Contractor shall at all times maintain good discipline and order at the Site.

- B. Except as otherwise required for the safety or protection of persons or the Work or property at the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work at the Site shall be performed during regular working hours. Contractor will not permit the performance of Work on a Saturday, Sunday, or any legal holiday without Owner's written consent (which will not be unreasonably withheld) given after prior written notice to Engineer.

6.03 *Services, Materials, and Equipment*

- A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full responsibility for all services, materials, equipment, labor, transportation, construction equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, temporary facilities, and all other facilities and incidentals necessary for the performance, testing, start-up, and completion of the Work.
- B. All materials and equipment incorporated into the Work shall be as specified or, if not specified, shall be of good quality and new, except as otherwise provided in the Contract Documents. All special warranties and guarantees required by the Specifications shall expressly run to the benefit of Owner. If required by Engineer, Contractor shall furnish satisfactory evidence (including reports of required tests) as to the source, kind, and quality of materials and equipment.
- C. All materials and equipment shall be stored, applied, installed, connected, erected, protected, used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, except as otherwise may be provided in the Contract Documents.

6.04 *Progress Schedule*

- A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.07 as it may be adjusted from time to time as provided below.
 - 1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 2.07) proposed adjustments in the Progress Schedule that will not result in changing the Contract Times. Such adjustments will comply with any provisions of the General Requirements applicable thereto.
 - 2. Proposed adjustments in the Progress Schedule that will change the Contract Times shall be submitted in accordance with the requirements of Article 12. Adjustments in Contract Times may only be made by a Change Order.

6.05 *Substitutes and "Or-Equals"*

- A. Whenever an item of material or equipment is specified or described in the Contract Documents by using the name of a proprietary item or the name of a particular Supplier, the specification or description is intended to establish the type, function, appearance, and quality required. Unless the specification or description contains or is followed by words reading that no like, equivalent, or "or-equal" item or no substitution is permitted, other items of material or equipment or material or equipment of other Suppliers may be submitted to Engineer for review under the circumstances described below.

1. *“Or-Equal” Items:* If in Engineer’s sole discretion an item of material or equipment proposed by Contractor is functionally equal to that named and sufficiently similar so that no change in related Work will be required, it may be considered by Engineer as an “or-equal” item, in which case review and approval of the proposed item may, in Engineer’s sole discretion, be accomplished without compliance with some or all of the requirements for approval of proposed substitute items. For the purposes of this Paragraph 6.05.A.1, a proposed item of material or equipment will be considered functionally equal to an item so named if:
 - a. in the exercise of reasonable judgment Engineer determines that:
 - 1) it is at least equal in materials of construction, quality, durability, appearance, strength, and design characteristics;
 - 2) it will reliably perform at least equally well the function and achieve the results imposed by the design concept of the completed Project as a functioning whole; and
 - 3) it has a proven record of performance and availability of responsive service.
 - b. Contractor certifies that, if approved and incorporated into the Work:
 - 1) there will be no increase in cost to the Owner or increase in Contract Times; and
 - 2) it will conform substantially to the detailed requirements of the item named in the Contract Documents.
2. *Substitute Items:*
 - a. If in Engineer’s sole discretion an item of material or equipment proposed by Contractor does not qualify as an “or-equal” item under Paragraph 6.05.A.1, it will be considered a proposed substitute item.
 - b. Contractor shall submit sufficient information as provided below to allow Engineer to determine if the item of material or equipment proposed is essentially equivalent to that named and an acceptable substitute therefor. Requests for review of proposed substitute items of material or equipment will not be accepted by Engineer from anyone other than Contractor.
 - c. The requirements for review by Engineer will be as set forth in Paragraph 6.05.A.2.d, as supplemented by the General Requirements, and as Engineer may decide is appropriate under the circumstances.
 - d. Contractor shall make written application to Engineer for review of a proposed substitute item of material or equipment that Contractor seeks to furnish or use. The application:
 - 1) shall certify that the proposed substitute item will:
 - a) perform adequately the functions and achieve the results called for by the general design,

- b) be similar in substance to that specified, and
 - c) be suited to the same use as that specified;
- 2) will state:
 - a) the extent, if any, to which the use of the proposed substitute item will prejudice Contractor's achievement of Substantial Completion on time,
 - b) whether use of the proposed substitute item in the Work will require a change in any of the Contract Documents (or in the provisions of any other direct contract with Owner for other work on the Project) to adapt the design to the proposed substitute item, and
 - c) whether incorporation or use of the proposed substitute item in connection with the Work is subject to payment of any license fee or royalty;
- 3) will identify:
 - a) all variations of the proposed substitute item from that specified, and
 - b) available engineering, sales, maintenance, repair, and replacement services; and
- 4) shall contain an itemized estimate of all costs or credits that will result directly or indirectly from use of such substitute item, including costs of redesign and claims of other contractors affected by any resulting change.

- B. *Substitute Construction Methods or Procedures:* If a specific means, method, technique, sequence, or procedure of construction is expressly required by the Contract Documents, Contractor may furnish or utilize a substitute means, method, technique, sequence, or procedure of construction approved by Engineer. Contractor shall submit sufficient information to allow Engineer, in Engineer's sole discretion, to determine that the substitute proposed is equivalent to that expressly called for by the Contract Documents. The requirements for review by Engineer will be similar to those provided in Paragraph 6.05.A.2.
- C. *Engineer's Evaluation:* Engineer will be allowed a reasonable time within which to evaluate each proposal or submittal made pursuant to Paragraphs 6.05.A and 6.05.B. Engineer may require Contractor to furnish additional data about the proposed substitute item. Engineer will be the sole judge of acceptability. No "or equal" or substitute will be ordered, installed or utilized until Engineer's review is complete, which will be evidenced by a Change Order in the case of a substitute and an approved Shop Drawing for an "or equal." Engineer will advise Contractor in writing of any negative determination.
- D. *Special Guarantee:* Owner may require Contractor to furnish at Contractor's expense a special performance guarantee or other surety with respect to any substitute.
- E. *Engineer's Cost Reimbursement:* Engineer will record Engineer's costs in evaluating a substitute proposed or submitted by Contractor pursuant to Paragraphs 6.05.A.2 and 6.05.B. Whether or not

Engineer approves a substitute so proposed or submitted by Contractor, Contractor shall reimburse Owner for the reasonable charges of Engineer for evaluating each such proposed substitute. Contractor shall also reimburse Owner for the reasonable charges of Engineer for making changes in the Contract Documents (or in the provisions of any other direct contract with Owner) resulting from the acceptance of each proposed substitute.

- F. *Contractor's Expense*: Contractor shall provide all data in support of any proposed substitute or "or-equal" at Contractor's expense.

6.06 *Concerning Subcontractors, Suppliers, and Others*

- A. Contractor shall not employ any Subcontractor, Supplier, or other individual or entity (including those acceptable to Owner as indicated in Paragraph 6.06.B), whether initially or as a replacement, against whom Owner may have reasonable objection. Contractor shall not be required to employ any Subcontractor, Supplier, or other individual or entity to furnish or perform any of the Work against whom Contractor has reasonable objection.
- B. If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers, or other individuals or entities to be submitted to Owner in advance for acceptance by Owner by a specified date prior to the Effective Date of the Agreement, and if Contractor has submitted a list thereof in accordance with the Supplementary Conditions, Owner's acceptance (either in writing or by failing to make written objection thereto by the date indicated for acceptance or objection in the Bidding Documents or the Contract Documents) of any such Subcontractor, Supplier, or other individual or entity so identified may be revoked on the basis of reasonable objection after due investigation. Contractor shall submit an acceptable replacement for the rejected Subcontractor, Supplier, or other individual or entity, and the Contract Price will be adjusted by the difference in the cost occasioned by such replacement, and an appropriate Change Order will be issued. No acceptance by Owner of any such Subcontractor, Supplier, or other individual or entity, whether initially or as a replacement, shall constitute a waiver of any right of Owner or Engineer to reject defective Work.
- C. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the Work just as Contractor is responsible for Contractor's own acts and omissions. Nothing in the Contract Documents:
1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity any contractual relationship between Owner or Engineer and any such Subcontractor, Supplier or other individual or entity; nor
 2. shall create any obligation on the part of Owner or Engineer to pay or to see to the payment of any moneys due any such Subcontractor, Supplier, or other individual or entity except as may otherwise be required by Laws and Regulations.
- D. Contractor shall be solely responsible for scheduling and coordinating the Work of Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the Work under a direct or indirect contract with Contractor.

- E. Contractor shall require all Subcontractors, Suppliers, and such other individuals or entities performing or furnishing any of the Work to communicate with Engineer through Contractor.
- F. The divisions and sections of the Specifications and the identifications of any Drawings shall not control Contractor in dividing the Work among Subcontractors or Suppliers or delineating the Work to be performed by any specific trade.
- G. All Work performed for Contractor by a Subcontractor or Supplier will be pursuant to an appropriate agreement between Contractor and the Subcontractor or Supplier which specifically binds the Subcontractor or Supplier to the applicable terms and conditions of the Contract Documents for the benefit of Owner and Engineer. Whenever any such agreement is with a Subcontractor or Supplier who is listed as a loss payee on the property insurance provided in Paragraph 5.06, the agreement between the Contractor and the Subcontractor or Supplier will contain provisions whereby the Subcontractor or Supplier waives all rights against Owner, Contractor, Engineer, and all other individuals or entities identified in the Supplementary Conditions to be listed as insureds or loss payees (and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them) for all losses and damages caused by, arising out of, relating to, or resulting from any of the perils or causes of loss covered by such policies and any other property insurance applicable to the Work. If the insurers on any such policies require separate waiver forms to be signed by any Subcontractor or Supplier, Contractor will obtain the same.

6.07 *Patent Fees and Royalties*

- A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the performance of the Work or the incorporation in the Work of any invention, design, process, product, or device which is the subject of patent rights or copyrights held by others. If a particular invention, design, process, product, or device is specified in the Contract Documents for use in the performance of the Work and if, to the actual knowledge of Owner or Engineer, its use is subject to patent rights or copyrights calling for the payment of any license fee or royalty to others, the existence of such rights shall be disclosed by Owner in the Contract Documents.
- B. **TO THE FULLEST EXTENT PERMITTED BY LAWS AND REGULATIONS, OWNER SHALL INDEMNIFY AND HOLD HARMLESS CONTRACTOR, AND ITS OFFICERS, DIRECTORS, MEMBERS, PARTNERS, EMPLOYEES, AGENTS, CONSULTANTS, AND SUBCONTRACTORS FROM AND AGAINST ALL CLAIMS, COSTS, LOSSES, AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS, AND ALL COURT OR ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) ARISING OUT OF OR RELATING TO ANY INFRINGEMENT OF PATENT RIGHTS OR COPYRIGHTS INCIDENT TO THE USE IN THE PERFORMANCE OF THE WORK OR RESULTING FROM THE INCORPORATION IN THE WORK OF ANY INVENTION, DESIGN, PROCESS, PRODUCT, OR DEVICE SPECIFIED IN THE CONTRACT DOCUMENTS, BUT NOT IDENTIFIED AS BEING SUBJECT TO PAYMENT OF ANY LICENSE FEE OR ROYALTY TO OTHERS REQUIRED BY PATENT RIGHTS OR COPYRIGHTS.**

- C. **TO THE FULLEST EXTENT PERMITTED BY LAWS AND REGULATIONS, CONTRACTOR SHALL INDEMNIFY AND HOLD HARMLESS OWNER AND ENGINEER, AND THE OFFICERS, DIRECTORS, MEMBERS, PARTNERS, EMPLOYEES, AGENTS, CONSULTANTS AND SUBCONTRACTORS OF EACH AND ANY OF THEM FROM AND AGAINST ALL CLAIMS, COSTS, LOSSES, AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS AND ALL COURT OR ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) ARISING OUT OF OR RELATING TO ANY INFRINGEMENT OF PATENT RIGHTS OR COPYRIGHTS INCIDENT TO THE USE IN THE PERFORMANCE OF THE WORK OR RESULTING FROM THE INCORPORATION IN THE WORK OF ANY INVENTION, DESIGN, PROCESS, PRODUCT, OR DEVICE NOT SPECIFIED IN THE CONTRACT DOCUMENTS.**

6.08 *Permits*

- A. Unless otherwise provided in the Supplementary Conditions, Contractor shall obtain and pay for all construction permits and licenses. Owner shall assist Contractor, when necessary, in obtaining such permits and licenses. Contractor shall pay all governmental charges and inspection fees necessary for the prosecution of the Work which are applicable at the time of opening of Bids, or, if there are no Bids, on the Effective Date of the Agreement. Owner shall pay all charges of utility owners for connections for providing permanent service to the Work.

6.09 *Laws and Regulations*

- A. Contractor shall give all notices required by and shall comply with all Laws and Regulations applicable to the performance of the Work. Except where otherwise expressly required by applicable Laws and Regulations, neither Owner nor Engineer shall be responsible for monitoring Contractor's compliance with any Laws or Regulations.
- B. If Contractor performs any Work knowing or having reason to know that it is contrary to Laws or Regulations, Contractor shall bear all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to such Work. However, it shall not be Contractor's responsibility to make certain that the Specifications and Drawings are in accordance with Laws and Regulations, but this shall not relieve Contractor of Contractor's obligations under Paragraph 3.03.
- C. Changes in Laws or Regulations not known at the time of opening of Bids (or, on the Effective Date of the Agreement if there were no Bids) having an effect on the cost or time of performance of the Work shall be the subject of an adjustment in Contract Price or Contract Times. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any such adjustment, a Claim may be made therefor as provided in Paragraph 10.05.

6.10 Taxes

- A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by Contractor in accordance with the Laws and Regulations of the place of the Project which are applicable during the performance of the Work.

6.11 Use of Site and Other Areas

A. Limitation on Use of Site and Other Areas:

1. Contractor shall confine construction equipment, the storage of materials and equipment, and the operations of workers to the Site and other areas permitted by Laws and Regulations, and shall not unreasonably encumber the Site and other areas with construction equipment or other materials or equipment. Contractor shall assume full responsibility for any damage to any such land or area, or to the owner or occupant thereof, or of any adjacent land or areas resulting from the performance of the Work.
 2. Should any claim be made by any such owner or occupant because of the performance of the Work, Contractor shall promptly settle with such other party by negotiation or otherwise resolve the claim by arbitration or other dispute resolution proceeding or at law.
 3. **TO THE FULLEST EXTENT PERMITTED BY LAWS AND REGULATIONS, CONTRACTOR SHALL INDEMNIFY AND HOLD HARMLESS OWNER AND ENGINEER, AND THE OFFICERS, DIRECTORS, MEMBERS, PARTNERS, EMPLOYEES, AGENTS, CONSULTANTS AND SUBCONTRACTORS OF EACH AND ANY OF THEM FROM AND AGAINST ALL CLAIMS, COSTS, LOSSES, AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS AND ALL COURT OR ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) ARISING OUT OF OR RELATING TO ANY CLAIM OR ACTION, LEGAL OR EQUITABLE, BROUGHT BY ANY SUCH OWNER OR OCCUPANT AGAINST OWNER, ENGINEER, OR ANY OTHER PARTY INDEMNIFIED HEREUNDER TO THE EXTENT CAUSED BY OR BASED UPON CONTRACTOR'S PERFORMANCE OF THE WORK.**
- B. *Removal of Debris During Performance of the Work:* During the progress of the Work Contractor shall keep the Site and other areas free from accumulations of waste materials, rubbish, and other debris. Removal and disposal of such waste materials, rubbish, and other debris shall conform to applicable Laws and Regulations.
- C. *Cleaning:* Prior to Substantial Completion of the Work Contractor shall clean the Site and the Work and make it ready for utilization by Owner. At the completion of the Work Contractor shall remove from the Site all tools, appliances, construction equipment and machinery, and surplus materials and shall restore to original condition all property not designated for alteration by the Contract Documents.

- D. *Loading Structures*: Contractor shall not load nor permit any part of any structure to be loaded in any manner that will endanger the structure, nor shall Contractor subject any part of the Work or adjacent property to stresses or pressures that will endanger it.

6.12 *Record Documents*

- A. Contractor shall maintain in a safe place at the Site one record copy of all Drawings, Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, and written interpretations and clarifications in good order and annotated to show changes made during construction. These record documents together with all approved Samples and a counterpart of all approved Shop Drawings will be available to Engineer for reference. Upon completion of the Work, these record documents, Samples, and Shop Drawings will be delivered to Engineer for Owner.

6.13 *Safety and Protection*

- A. Contractor shall be solely responsible for initiating, maintaining and supervising all safety precautions and programs in connection with the Work. Such responsibility does not relieve Subcontractors of their responsibility for the safety of persons or property in the performance of their work, nor for compliance with applicable safety Laws and Regulations. Contractor shall take all necessary precautions for the safety of, and shall provide the necessary protection to prevent damage, injury or loss to:
1. all persons on the Site or who may be affected by the Work;
 2. all the Work and materials and equipment to be incorporated therein, whether in storage on or off the Site; and
 3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways, structures, utilities, and Underground Facilities not designated for removal, relocation, or replacement in the course of construction.
- B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of persons or property, or to the protection of persons or property from damage, injury, or loss; and shall erect and maintain all necessary safeguards for such safety and protection. Contractor shall notify owners of adjacent property and of Underground Facilities and other utility owners when prosecution of the Work may affect them, and shall cooperate with them in the protection, removal, relocation, and replacement of their property.
- C. Contractor shall comply with the applicable requirements of Owner's safety programs, if any. The Supplementary Conditions identify any Owner's safety programs that are applicable to the Work.
- D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor's safety program with which Owner's and Engineer's employees and representatives must comply while at the Site.

- E. All damage, injury, or loss to any property referred to in Paragraph 6.13.A.2 or 6.13.A.3 caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any other individual or entity directly or indirectly employed by any of them to perform any of the Work, or anyone for whose acts any of them may be liable, shall be remedied by Contractor (except damage or loss attributable to the fault of Drawings or Specifications or to the acts or omissions of Owner or Engineer or anyone employed by any of them, or anyone for whose acts any of them may be liable, and not attributable, directly or indirectly, in whole or in part, to the fault or negligence of Contractor or any Subcontractor, Supplier, or other individual or entity directly or indirectly employed by any of them).
- F. Contractor's duties and responsibilities for safety and for protection of the Work shall continue until such time as all the Work is completed and Engineer has issued a notice to Owner and Contractor in accordance with Paragraph 14.07.B that the Work is acceptable (except as otherwise expressly provided in connection with Substantial Completion).

6.14 *Safety Representative*

- A. Contractor shall designate a qualified and experienced safety representative at the Site whose duties and responsibilities shall be the prevention of accidents and the maintaining and supervising of safety precautions and programs.

6.15 *Hazard Communication Programs*

- A. Contractor shall be responsible for coordinating any exchange of material safety data sheets or other hazard communication information required to be made available to or exchanged between or among employers at the Site in accordance with Laws or Regulations.

6.16 *Emergencies*

- A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury, or loss. Contractor shall give Engineer prompt written notice if Contractor believes that any significant changes in the Work or variations from the Contract Documents have been caused thereby or are required as a result thereof. If Engineer determines that a change in the Contract Documents is required because of the action taken by Contractor in response to such an emergency, a Work Change Directive or Change Order will be issued.

6.17 *Shop Drawings and Samples*

- A. Contractor shall submit Shop Drawings and Samples to Engineer for review and approval in accordance with the accepted Schedule of Submittals (as required by Paragraph 2.07). Each submittal will be identified as Engineer may require.
 - 1. *Shop Drawings:*
 - a. Submit number of copies specified in the General Requirements.

- b. Data shown on the Shop Drawings will be complete with respect to quantities, dimensions, specified performance and design criteria, materials, and similar data to show Engineer the services, materials, and equipment Contractor proposes to provide and to enable Engineer to review the information for the limited purposes required by Paragraph 6.17.D.

2. *Samples:*

- a. Submit number of Samples specified in the Specifications.
- b. Clearly identify each Sample as to material, Supplier, pertinent data such as catalog numbers, the use for which intended and other data as Engineer may require to enable Engineer to review the submittal for the limited purposes required by Paragraph 6.17.D.

B. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of Submittals, any related Work performed prior to Engineer's review and approval of the pertinent submittal will be at the sole expense and responsibility of Contractor.

C. *Submittal Procedures:*

- 1. Before submitting each Shop Drawing or Sample, Contractor shall have:
 - a. reviewed and coordinated each Shop Drawing or Sample with other Shop Drawings and Samples and with the requirements of the Work and the Contract Documents;
 - b. determined and verified all field measurements, quantities, dimensions, specified performance and design criteria, installation requirements, materials, catalog numbers, and similar information with respect thereto;
 - c. determined and verified the suitability of all materials offered with respect to the indicated application, fabrication, shipping, handling, storage, assembly, and installation pertaining to the performance of the Work; and
 - d. determined and verified all information relative to Contractor's responsibilities for means, methods, techniques, sequences, and procedures of construction, and safety precautions and programs incident thereto.
- 2. Each submittal shall bear a stamp or specific written certification that Contractor has satisfied Contractor's obligations under the Contract Documents with respect to Contractor's review and approval of that submittal.
- 3. With each submittal, Contractor shall give Engineer specific written notice of any variations that the Shop Drawing or Sample may have from the requirements of the Contract Documents. This notice shall be both a written communication separate from the Shop Drawings or Sample submittal; and, in addition, by a specific notation made on each Shop Drawing or Sample submitted to Engineer for review and approval of each such variation.

D. *Engineer's Review:*

1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the Schedule of Submittals acceptable to Engineer. Engineer's review and approval will be only to determine if the items covered by the submittals will, after installation or incorporation in the Work, conform to the information given in the Contract Documents and be compatible with the design concept of the completed Project as a functioning whole as indicated by the Contract Documents.
2. Engineer's review and approval will not extend to means, methods, techniques, sequences, or procedures of construction (except where a particular means, method, technique, sequence, or procedure of construction is specifically and expressly called for by the Contract Documents) or to safety precautions or programs incident thereto. The review and approval of a separate item as such will not indicate approval of the assembly in which the item functions.
3. Engineer's review and approval shall not relieve Contractor from responsibility for any variation from the requirements of the Contract Documents unless Contractor has complied with the requirements of Paragraph 6.17.C.3 and Engineer has given written approval of each such variation by specific written notation thereof incorporated in or accompanying the Shop Drawing or Sample. Engineer's review and approval shall not relieve Contractor from responsibility for complying with the requirements of Paragraph 6.17.C.1.

E. *Resubmittal Procedures:*

1. Contractor shall make corrections required by Engineer and shall return the required number of corrected copies of Shop Drawings and submit, as required, new Samples for review and approval. Contractor shall direct specific attention in writing to revisions other than the corrections called for by Engineer on previous submittals.

6.18 *Continuing the Work*

- A. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or disagreements with Owner. No Work shall be delayed or postponed pending resolution of any disputes or disagreements, except as permitted by Paragraph 15.04 or as Owner and Contractor may otherwise agree in writing.

6.19 *Contractor's General Warranty and Guarantee*

- A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the Contract Documents and will not be defective. Engineer and its officers, directors, members, partners, employees, agents, consultants, and subcontractors shall be entitled to rely on representation of Contractor's warranty and guarantee.
- B. Contractor's warranty and guarantee hereunder excludes defects or damage caused by:
 1. abuse, modification, or improper maintenance or operation by persons other than Contractor, Subcontractors, Suppliers, or any other individual or entity for whom Contractor is responsible; or
 2. normal wear and tear under normal usage.

C. Contractor's obligation to perform and complete the Work in accordance with the Contract Documents shall be absolute. None of the following will constitute an acceptance of Work that is not in accordance with the Contract Documents or a release of Contractor's obligation to perform the Work in accordance with the Contract Documents:

1. observations by Engineer;
2. recommendation by Engineer or payment by Owner of any progress or final payment;
3. the issuance of a certificate of Substantial Completion by Engineer or any payment related thereto by Owner;
4. use or occupancy of the Work or any part thereof by Owner;
5. any review and approval of a Shop Drawing or Sample submittal or the issuance of a notice of acceptability by Engineer;
6. any inspection, test, or approval by others; or
7. any correction of defective Work by Owner.

6.20 *Indemnification*

A. **TO THE FULLEST EXTENT PERMITTED BY LAWS AND REGULATIONS, CONTRACTOR SHALL INDEMNIFY AND HOLD HARMLESS OWNER AND ENGINEER, AND THE OFFICERS, DIRECTORS, MEMBERS, PARTNERS, EMPLOYEES, AGENTS, CONSULTANTS AND SUBCONTRACTORS OF EACH AND ANY OF THEM FROM AND AGAINST ALL CLAIMS, COSTS, LOSSES, AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS AND ALL COURT OR ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) ARISING OUT OF OR RELATING TO THE PERFORMANCE OF THE WORK, PROVIDED THAT ANY SUCH CLAIM, COST, LOSS, OR DAMAGE IS ATTRIBUTABLE TO BODILY INJURY, SICKNESS, DISEASE, OR DEATH, OR TO INJURY TO OR DESTRUCTION OF TANGIBLE PROPERTY (OTHER THAN THE WORK ITSELF), INCLUDING THE LOSS OF USE RESULTING THEREFROM BUT ONLY TO THE EXTENT CAUSED BY ANY NEGLIGENT ACT OR OMISSION OF CONTRACTOR, ANY SUBCONTRACTOR, ANY SUPPLIER, OR ANY INDIVIDUAL OR ENTITY DIRECTLY OR INDIRECTLY EMPLOYED BY ANY OF THEM TO PERFORM ANY OF THE WORK OR ANYONE FOR WHOSE ACTS ANY OF THEM MAY BE LIABLE .**

B. In any and all claims against Owner or Engineer or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors by any employee (or the survivor or personal representative of such employee) of Contractor, any Subcontractor, any Supplier, or any individual or entity directly or indirectly employed by any of them to perform any of the Work, or anyone for whose acts any of them may be liable, the indemnification obligation under Paragraph 6.20.A shall not be limited in any way by any limitation on the amount or type of damages,

compensation, or benefits payable by or for Contractor or any such Subcontractor, Supplier, or other individual or entity under workers' compensation acts, disability benefit acts, or other employee benefit acts.

- C. The indemnification obligations of Contractor under Paragraph 6.20.A shall not extend to the liability of Engineer and Engineer's officers, directors, members, partners, employees, agents, consultants and subcontractors arising out of:
1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, opinions, reports, surveys, Change Orders, designs, or Specifications; or
 2. giving directions or instructions, or failing to give them, if that is the primary cause of the injury or damage.

6.21 *Delegation of Professional Design Services*

- A. Contractor will not be required to provide professional design services unless such services are specifically required by the Contract Documents for a portion of the Work or unless such services are required to carry out Contractor's responsibilities for construction means, methods, techniques, sequences and procedures. Contractor shall not be required to provide professional services in violation of applicable law.
- B. If professional design services or certifications by a design professional related to systems, materials or equipment are specifically required of Contractor by the Contract Documents, Owner and Engineer will specify all performance and design criteria that such services must satisfy. Contractor shall cause such services or certifications to be provided by a properly licensed professional, whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop Drawings and other submittals prepared by such professional. Shop Drawings and other submittals related to the Work designed or certified by such professional, if prepared by others, shall bear such professional's written approval when submitted to Engineer.
- C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy and completeness of the services, certifications or approvals performed by such design professionals, provided Owner and Engineer have specified to Contractor all performance and design criteria that such services must satisfy.
- D. Pursuant to this Paragraph 6.21, Engineer's review and approval of design calculations and design drawings will be only for the limited purpose of checking for conformance with performance and design criteria given and the design concept expressed in the Contract Documents. Engineer's review and approval of Shop Drawings and other submittals (except design calculations and design drawings) will be only for the purpose stated in Paragraph 6.17.D.1.
- E. Contractor shall not be responsible for the adequacy of the performance or design criteria required by the Contract Documents.

ARTICLE 7 – OTHER WORK AT THE SITE

7.01 *Related Work at Site*

- A. Owner may perform other work related to the Project at the Site with Owner's employees, or through other direct contracts therefor, or have other work performed by utility owners. If such other work is not noted in the Contract Documents, then:
 - 1. written notice thereof will be given to Contractor prior to starting any such other work; and
 - 2. if Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in the Contract Price or Contract Times that should be allowed as a result of such other work, a Claim may be made therefor as provided in Paragraph 10.05.
- B. Contractor shall afford each other contractor who is a party to such a direct contract, each utility owner, and Owner, if Owner is performing other work with Owner's employees, proper and safe access to the Site, provide a reasonable opportunity for the introduction and storage of materials and equipment and the execution of such other work, and properly coordinate the Work with theirs. Contractor shall do all cutting, fitting, and patching of the Work that may be required to properly connect or otherwise make its several parts come together and properly integrate with such other work. Contractor shall not endanger any work of others by cutting, excavating, or otherwise altering such work; provided, however, that Contractor may cut or alter others' work with the written consent of Engineer and the others whose work will be affected. The duties and responsibilities of Contractor under this Paragraph are for the benefit of such utility owners and other contractors to the extent that there are comparable provisions for the benefit of Contractor in said direct contracts between Owner and such utility owners and other contractors.
- C. If the proper execution or results of any part of Contractor's Work depends upon work performed by others under this Article 7, Contractor shall inspect such other work and promptly report to Engineer in writing any delays, defects, or deficiencies in such other work that render it unavailable or unsuitable for the proper execution and results of Contractor's Work. Contractor's failure to so report will constitute an acceptance of such other work as fit and proper for integration with Contractor's Work except for latent defects and deficiencies in such other work.

7.02 *Coordination*

- A. If Owner intends to contract with others for the performance of other work on the Project at the Site, the following will be set forth in Supplementary Conditions:
 - 1. the individual or entity who will have authority and responsibility for coordination of the activities among the various contractors will be identified;
 - 2. the specific matters to be covered by such authority and responsibility will be itemized; and
 - 3. the extent of such authority and responsibilities will be provided.
- B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority and responsibility for such coordination.

7.03 *Legal Relationships*

- A. Paragraphs 7.01.A and 7.02 are not applicable for utilities not under the control of Owner.
- B. Each other direct contract of Owner under Paragraph 7.01.A shall provide that the other contractor is liable to Owner and Contractor for the reasonable direct delay and disruption costs incurred by Contractor as a result of the other contractor's wrongful actions or inactions.
- C. Contractor shall be liable to Owner and any other contractor under direct contract to Owner for the reasonable direct delay and disruption costs incurred by such other contractor as a result of Contractor's wrongful action or inactions.

ARTICLE 8 – OWNER'S RESPONSIBILITIES

8.01 *Communications to Contractor*

- A. Except as otherwise provided in these General Conditions, Owner shall issue all communications to Contractor through Engineer.

8.02 *Replacement of Engineer*

- A. In case of termination of the employment of Engineer, Owner shall appoint an engineer to whom Contractor makes no reasonable objection, whose status under the Contract Documents shall be that of the former Engineer.

8.03 *Furnish Data*

- A. Owner shall promptly furnish the data required of Owner under the Contract Documents.

8.04 *Pay When Due*

- A. Owner shall make payments to Contractor when they are due as provided in Paragraphs 14.02.C and 14.07.C.

8.05 *Lands and Easements; Reports and Tests*

- A. Owner's duties with respect to providing lands and easements and providing engineering surveys to establish reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 refers to Owner's identifying and making available to Contractor copies of reports of explorations and tests of subsurface conditions and drawings of physical conditions relating to existing surface or subsurface structures at the Site.

8.06 *Insurance*

- A. Owner's responsibilities, if any, with respect to purchasing and maintaining liability and property insurance are set forth in Article 5.

8.07 *Change Orders*

- A. Owner is obligated to execute Change Orders as indicated in Paragraph 10.03.

8.08 *Inspections, Tests, and Approvals*

- A. Owner's responsibility with respect to certain inspections, tests, and approvals is set forth in Paragraph 13.03.B.

8.09 *Limitations on Owner's Responsibilities*

- A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, Contractor's means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the performance of the Work. Owner will not be responsible for Contractor's failure to perform the Work in accordance with the Contract Documents.

8.10 *Undisclosed Hazardous Environmental Condition*

- A. Owner's responsibility in respect to an undisclosed Hazardous Environmental Condition is set forth in Paragraph 4.06.

8.11 *Evidence of Financial Arrangements*

- A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that financial arrangements have been made to satisfy Owner's obligations under the Contract Documents.

8.12 *Compliance with Safety Program*

- A. While at the Site, Owner's employees and representatives shall comply with the specific applicable requirements of Contractor's safety programs of which Owner has been informed pursuant to Paragraph 6.13.D.

ARTICLE 9 – ENGINEER'S STATUS DURING CONSTRUCTION

9.01 *Owner's Representative*

- A. Engineer will be Owner's representative during the construction period. The duties and responsibilities and the limitations of authority of Engineer as Owner's representative during construction are set forth in the Contract Documents.

9.02 *Visits to Site*

- A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction as Engineer deems necessary in order to observe as an experienced and qualified design professional the progress that has been made and the quality of the various aspects of Contractor's executed Work. Based on information obtained during such visits and observations, Engineer, for the benefit of Owner, will determine, in general, if the Work is proceeding in accordance with the Contract Documents. Engineer will not be required to make exhaustive or

continuous inspections on the Site to check the quality or quantity of the Work. Engineer's efforts will be directed toward providing for Owner a greater degree of confidence that the completed Work will conform generally to the Contract Documents. On the basis of such visits and observations, Engineer will keep Owner informed of the progress of the Work and will endeavor to guard Owner against defective Work.

- B. Engineer's visits and observations are subject to all the limitations on Engineer's authority and responsibility set forth in Paragraph 9.09. Particularly, but without limitation, during or as a result of Engineer's visits or observations of Contractor's Work, Engineer will not supervise, direct, control, or have authority over or be responsible for Contractor's means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the performance of the Work.

9.03 *Project Representative*

- A. If Owner and Engineer agree, Engineer will furnish a Resident Project Representative to assist Engineer in providing more extensive observation of the Work. The authority and responsibilities of any such Resident Project Representative and assistants will be as provided in the Supplementary Conditions, and limitations on the responsibilities thereof will be as provided in Paragraph 9.09. If Owner designates another representative or agent to represent Owner at the Site who is not Engineer's consultant, agent or employee, the responsibilities and authority and limitations thereon of such other individual or entity will be as provided in the Supplementary Conditions.

9.04 *Authorized Variations in Work*

- A. Engineer may authorize minor variations in the Work from the requirements of the Contract Documents which do not involve an adjustment in the Contract Price or the Contract Times and are compatible with the design concept of the completed Project as a functioning whole as indicated by the Contract Documents. These may be accomplished by a Field Order and will be binding on Owner and also on Contractor, who shall perform the Work involved promptly. If Owner or Contractor believes that a Field Order justifies an adjustment in the Contract Price or Contract Times, or both, and the parties are unable to agree on entitlement to or on the amount or extent, if any, of any such adjustment, a Claim may be made therefor as provided in Paragraph 10.05.

9.05 *Rejecting Defective Work*

- A. Engineer will have authority to reject Work which Engineer believes to be defective, or that Engineer believes will not produce a completed Project that conforms to the Contract Documents or that will prejudice the integrity of the design concept of the completed Project as a functioning whole as indicated by the Contract Documents. Engineer will also have authority to require special inspection or testing of the Work as provided in Paragraph 13.04, whether or not the Work is fabricated, installed, or completed.

9.06 *Shop Drawings, Change Orders and Payments*

- A. In connection with Engineer's authority, and limitations thereof, as to Shop Drawings and Samples, see Paragraph 6.17.
- B. In connection with Engineer's authority, and limitations thereof, as to design calculations and design drawings submitted in response to a delegation of professional design services, if any, see Paragraph 6.21.
- C. In connection with Engineer's authority as to Change Orders, see Articles 10, 11, and 12.
- D. In connection with Engineer's authority as to Applications for Payment, see Article 14.

9.07 *Determinations for Unit Price Work*

- A. Engineer will determine the actual quantities and classifications of Unit Price Work performed by Contractor. Engineer will review with Contractor the Engineer's preliminary determinations on such matters before rendering a written decision thereon (by recommendation of an Application for Payment or otherwise). Engineer's written decision thereon will be final and binding (except as modified by Engineer to reflect changed factual conditions or more accurate data) upon Owner and Contractor, subject to the provisions of Paragraph 10.05.

9.08 *Decisions on Requirements of Contract Documents and Acceptability of Work*

- A. Engineer will be the initial interpreter of the requirements of the Contract Documents and judge of the acceptability of the Work thereunder. All matters in question and other matters between Owner and Contractor arising prior to the date final payment is due relating to the acceptability of the Work, and the interpretation of the requirements of the Contract Documents pertaining to the performance of the Work, will be referred initially to Engineer in writing within 30 days of the event giving rise to the question.
- B. Engineer will, with reasonable promptness, render a written decision on the issue referred. If Owner or Contractor believes that any such decision entitles them to an adjustment in the Contract Price or Contract Times or both, a Claim may be made under Paragraph 10.05. The date of Engineer's decision shall be the date of the event giving rise to the issues referenced for the purposes of Paragraph 10.05.B.
- C. Engineer's written decision on the issue referred will be final and binding on Owner and Contractor, subject to the provisions of Paragraph 10.05.
- D. When functioning as interpreter and judge under this Paragraph 9.08, Engineer will not show partiality to Owner or Contractor and will not be liable in connection with any interpretation or decision rendered in good faith in such capacity.

9.09 *Limitations on Engineer's Authority and Responsibilities*

- A. Neither Engineer's authority or responsibility under this Article 9 or under any other provision of the Contract Documents nor any decision made by Engineer in good faith either to exercise or not

exercise such authority or responsibility or the undertaking, exercise, or performance of any authority or responsibility by Engineer shall create, impose, or give rise to any duty in contract, tort, or otherwise owed by Engineer to Contractor, any Subcontractor, any Supplier, any other individual or entity, or to any surety for or employee or agent of any of them.

- B. Engineer will not supervise, direct, control, or have authority over or be responsible for Contractor's means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the performance of the Work. Engineer will not be responsible for Contractor's failure to perform the Work in accordance with the Contract Documents.
- C. Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor, any Supplier, or of any other individual or entity performing any of the Work.
- D. Engineer's review of the final Application for Payment and accompanying documentation and all maintenance and operating instructions, schedules, guarantees, bonds, certificates of inspection, tests and approvals, and other documentation required to be delivered by Paragraph 14.07.A will only be to determine generally that their content complies with the requirements of, and in the case of certificates of inspections, tests, and approvals that the results certified indicate compliance with, the Contract Documents.
- E. The limitations upon authority and responsibility set forth in this Paragraph 9.09 shall also apply to the Resident Project Representative, if any, and assistants, if any.

9.10 *Compliance with Safety Program*

- A. While at the Site, Engineer's employees and representatives shall comply with the specific applicable requirements of Contractor's safety programs of which Engineer has been informed pursuant to Paragraph 6.13.D.

ARTICLE 10 – CHANGES IN THE WORK; CLAIMS

10.01 *Authorized Changes in the Work*

- A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or from time to time, order additions, deletions, or revisions in the Work by a Change Order, or a Work Change Directive. Upon receipt of any such document, Contractor shall promptly proceed with the Work involved which will be performed under the applicable conditions of the Contract Documents (except as otherwise specifically provided).
- B. If Owner and Contractor are unable to agree on entitlement to, or on the amount or extent, if any, of an adjustment in the Contract Price or Contract Times, or both, that should be allowed as a result of a Work Change Directive, a Claim may be made therefor as provided in Paragraph 10.05.

10.02 *Unauthorized Changes in the Work*

- A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the Contract Times with respect to any work performed that is not required by the Contract Documents as amended, modified, or supplemented as provided in Paragraph 3.04, except in the case of an emergency as provided in Paragraph 6.16 or in the case of uncovering Work as provided in Paragraph 13.04.D.

10.03 *Execution of Change Orders*

- A. Owner and Contractor shall execute appropriate Change Orders recommended by Engineer covering:
 - 1. changes in the Work which are: (i) ordered by Owner pursuant to Paragraph 10.01.A, (ii) required because of acceptance of defective Work under Paragraph 13.08.A or Owner's correction of defective Work under Paragraph 13.09, or (iii) agreed to by the parties;
 - 2. changes in the Contract Price or Contract Times which are agreed to by the parties, including any undisputed sum or amount of time for Work actually performed in accordance with a Work Change Directive; and
 - 3. changes in the Contract Price or Contract Times which embody the substance of any written decision rendered by Engineer pursuant to Paragraph 10.05; provided that, in lieu of executing any such Change Order, an appeal may be taken from any such decision in accordance with the provisions of the Contract Documents and applicable Laws and Regulations, but during any such appeal, Contractor shall carry on the Work and adhere to the Progress Schedule as provided in Paragraph 6.18.A.

10.04 *Notification to Surety*

- A. If the provisions of any bond require notice to be given to a surety of any change affecting the general scope of the Work or the provisions of the Contract Documents (including, but not limited to, Contract Price or Contract Times), the giving of any such notice will be Contractor's responsibility. The amount of each applicable bond will be adjusted to reflect the effect of any such change.

10.05 *Claims*

- A. *Engineer's Decision Required:* All Claims, except those waived pursuant to Paragraph 14.09, shall be referred to the Engineer for decision. A decision by Engineer shall be required as a condition precedent to any exercise by Owner or Contractor of any rights or remedies either may otherwise have under the Contract Documents or by Laws and Regulations in respect of such Claims.
- B. *Notice:* Written notice stating the general nature of each Claim shall be delivered by the claimant to Engineer and the other party to the Contract promptly (but in no event later than 30 days) after the start of the event giving rise thereto. The responsibility to substantiate a Claim shall rest with the party making the Claim. Notice of the amount or extent of the Claim, with supporting data

shall be delivered to the Engineer and the other party to the Contract within 60 days after the start of such event (unless Engineer allows additional time for claimant to submit additional or more accurate data in support of such Claim). A Claim for an adjustment in Contract Price shall be prepared in accordance with the provisions of Paragraph 12.01.B. A Claim for an adjustment in Contract Times shall be prepared in accordance with the provisions of Paragraph 12.02.B. Each Claim shall be accompanied by claimant's written statement that the adjustment claimed is the entire adjustment to which the claimant believes it is entitled as a result of said event. The opposing party shall submit any response to Engineer and the claimant within 30 days after receipt of the claimant's last submittal (unless Engineer allows additional time).

- C. *Engineer's Action:* Engineer will review each Claim and, within 30 days after receipt of the last submittal of the claimant or the last submittal of the opposing party, if any, take one of the following actions in writing:
1. deny the Claim in whole or in part;
 2. approve the Claim; or
 3. notify the parties that the Engineer is unable to resolve the Claim if, in the Engineer's sole discretion, it would be inappropriate for the Engineer to do so. For purposes of further resolution of the Claim, such notice shall be deemed a denial.
- D. In the event that Engineer does not take action on a Claim within said 30 days, the Claim shall be deemed denied.
- E. Engineer's written action under Paragraph 10.05.C or denial pursuant to Paragraphs 10.05.C.3 or 10.05.D will be final and binding upon Owner and Contractor, unless Owner or Contractor invoke the dispute resolution procedure set forth in Article 16 within 30 days of such action or denial.
- F. No Claim for an adjustment in Contract Price or Contract Times will be valid if not submitted in accordance with this Paragraph 10.05.

ARTICLE 11 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK

11.01 *Cost of the Work*

- A. *Costs Included:* The term Cost of the Work means the sum of all costs, except those excluded in Paragraph 11.01.B, necessarily incurred and paid by Contractor in the proper performance of the Work. When the value of any Work covered by a Change Order or when a Claim for an adjustment in Contract Price is determined on the basis of Cost of the Work, the costs to be reimbursed to Contractor will be only those additional or incremental costs required because of the change in the Work or because of the event giving rise to the Claim. Except as otherwise may be agreed to in writing by Owner, such costs shall be in amounts no higher than those prevailing in the locality of the Project, shall not include any of the costs itemized in Paragraph 11.01.B, and shall include only the following items:

1. Payroll costs for employees in the direct employ of Contractor in the performance of the Work under schedules of job classifications agreed upon by Owner and Contractor. Such employees shall include, without limitation, superintendents, foremen, and other personnel employed full time on the Work. Payroll costs for employees not employed full time on the Work shall be apportioned on the basis of their time spent on the Work. Payroll costs shall include, but not be limited to, salaries and wages plus the cost of fringe benefits, which shall include social security contributions, unemployment, excise, and payroll taxes, workers' compensation, health and retirement benefits, bonuses, sick leave, vacation and holiday pay applicable thereto. The expenses of performing Work outside of regular working hours, on Saturday, Sunday, or legal holidays, shall be included in the above to the extent authorized by Owner.
2. Cost of all materials and equipment furnished and incorporated in the Work, including costs of transportation and storage thereof, and Suppliers' field services required in connection therewith. All cash discounts shall accrue to Contractor unless Owner deposits funds with Contractor with which to make payments, in which case the cash discounts shall accrue to Owner. All trade discounts, rebates and refunds and returns from sale of surplus materials and equipment shall accrue to Owner, and Contractor shall make provisions so that they may be obtained.
3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If required by Owner, Contractor shall obtain competitive bids from subcontractors acceptable to Owner and Contractor and shall deliver such bids to Owner, who will then determine, with the advice of Engineer, which bids, if any, will be acceptable. If any subcontract provides that the Subcontractor is to be paid on the basis of Cost of the Work plus a fee, the Subcontractor's Cost of the Work and fee shall be determined in the same manner as Contractor's Cost of the Work and fee as provided in this Paragraph 11.01.
4. Costs of special consultants (including but not limited to engineers, architects, testing laboratories, surveyors, attorneys, and accountants) employed for services specifically related to the Work.
5. Supplemental costs including the following:
 - a. The proportion of necessary transportation, travel, and subsistence expenses of Contractor's employees incurred in discharge of duties connected with the Work.
 - b. Cost, including transportation and maintenance, of all materials, supplies, equipment, machinery, appliances, office, and temporary facilities at the Site, and hand tools not owned by the workers, which are consumed in the performance of the Work, and cost, less market value, of such items used but not consumed which remain the property of Contractor.
 - c. Rentals of all construction equipment and machinery, and the parts thereof whether rented from Contractor or others in accordance with rental agreements approved by Owner with the advice of Engineer, and the costs of transportation, loading, unloading, assembly, dismantling, and removal thereof. All such costs shall be in accordance with the terms of

said rental agreements. The rental of any such equipment, machinery, or parts shall cease when the use thereof is no longer necessary for the Work.

- d. Sales, consumer, use, and other similar taxes related to the Work, and for which Contractor is liable, as imposed by Laws and Regulations.
- e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, and royalty payments and fees for permits and licenses.
- f. Losses and damages (and related expenses) caused by damage to the Work, not compensated by insurance or otherwise, sustained by Contractor in connection with the performance of the Work (except losses and damages within the deductible amounts of property insurance established in accordance with Paragraph 5.06.D), provided such losses and damages have resulted from causes other than the negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable. Such losses shall include settlements made with the written consent and approval of Owner. No such losses, damages, and expenses shall be included in the Cost of the Work for the purpose of determining Contractor's fee.
- g. The cost of utilities, fuel, and sanitary facilities at the Site.
- h. Minor expenses such as telegrams, long distance telephone calls, telephone service at the Site, express and courier services, and similar petty cash items in connection with the Work.
- i. The costs of premiums for all bonds and insurance Contractor is required by the Contract Documents to purchase and maintain.

B. *Costs Excluded:* The term Cost of the Work shall not include any of the following items:

- 1. Payroll costs and other compensation of Contractor's officers, executives, principals (of partnerships and sole proprietorships), general managers, safety managers, engineers, architects, estimators, attorneys, auditors, accountants, purchasing and contracting agents, expeditors, timekeepers, clerks, and other personnel employed by Contractor, whether at the Site or in Contractor's principal or branch office for general administration of the Work and not specifically included in the agreed upon schedule of job classifications referred to in Paragraph 11.01.A.1 or specifically covered by Paragraph 11.01.A.4, all of which are to be considered administrative costs covered by the Contractor's fee.
- 2. Expenses of Contractor's principal and branch offices other than Contractor's office at the Site.
- 3. Any part of Contractor's capital expenses, including interest on Contractor's capital employed for the Work and charges against Contractor for delinquent payments.
- 4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, including but not

limited to, the correction of defective Work, disposal of materials or equipment wrongly supplied, and making good any damage to property.

5. Other overhead or general expense costs of any kind and the costs of any item not specifically and expressly included in Paragraphs 11.01.A.
- C. *Contractor's Fee:* When all the Work is performed on the basis of cost-plus, Contractor's fee shall be determined as set forth in the Agreement. When the value of any Work covered by a Change Order or when a Claim for an adjustment in Contract Price is determined on the basis of Cost of the Work, Contractor's fee shall be determined as set forth in Paragraph 12.01.C.
- D. *Documentation:* Whenever the Cost of the Work for any purpose is to be determined pursuant to Paragraphs 11.01.A and 11.01.B, Contractor will establish and maintain records thereof in accordance with generally accepted accounting practices and submit in a form acceptable to Engineer an itemized cost breakdown together with supporting data.

11.02 *Allowances*

- A. It is understood that Contractor has included in the Contract Price all allowances so named in the Contract Documents and shall cause the Work so covered to be performed for such sums and by such persons or entities as may be acceptable to Owner and Engineer.
- B. *Cash Allowances:*
 1. Contractor agrees that:
 - a. the cash allowances include the cost to Contractor (less any applicable trade discounts) of materials and equipment required by the allowances to be delivered at the Site, and all applicable taxes; and
 - b. Contractor's costs for unloading and handling on the Site, labor, installation, overhead, profit, and other expenses contemplated for the cash allowances have been included in the Contract Price and not in the allowances, and no demand for additional payment on account of any of the foregoing will be valid.
- C. *Contingency Allowance:*
 1. Contractor agrees that a contingency allowance, if any, is for the sole use of Owner to cover unanticipated costs.
- D. Prior to final payment, an appropriate Change Order will be issued as recommended by Engineer to reflect actual amounts due Contractor on account of Work covered by allowances, and the Contract Price shall be correspondingly adjusted.

11.03 *Unit Price Work*

- A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to

the sum of the unit price for each separately identified item of Unit Price Work times the estimated quantity of each item as indicated in the Agreement.

- B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the purpose of comparison of Bids and determining an initial Contract Price. Determinations of the actual quantities and classifications of Unit Price Work performed by Contractor will be made by Engineer subject to the provisions of Paragraph 9.07.
- C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to cover Contractor's overhead and profit for each separately identified item.
- D. Owner or Contractor may make a Claim for an adjustment in the Contract Price in accordance with Paragraph 10.05 if:
 - 1. the quantity of any item of Unit Price Work performed by Contractor differs materially and significantly from the estimated quantity of such item indicated in the Agreement; and
 - 2. there is no corresponding adjustment with respect to any other item of Work; and
 - 3. Contractor believes that Contractor is entitled to an increase in Contract Price as a result of having incurred additional expense or Owner believes that Owner is entitled to a decrease in Contract Price and the parties are unable to agree as to the amount of any such increase or decrease.

ARTICLE 12 – CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES

12.01 *Change of Contract Price*

- A. The Contract Price may only be changed by a Change Order. Any Claim for an adjustment in the Contract Price shall be based on written notice submitted by the party making the Claim to the Engineer and the other party to the Contract in accordance with the provisions of Paragraph 10.05.
- B. The value of any Work covered by a Change Order or of any Claim for an adjustment in the Contract Price will be determined as follows:
 - 1. where the Work involved is covered by unit prices contained in the Contract Documents, by application of such unit prices to the quantities of the items involved (subject to the provisions of Paragraph 11.03); or
 - 2. where the Work involved is not covered by unit prices contained in the Contract Documents, by a mutually agreed lump sum (which may include an allowance for overhead and profit not necessarily in accordance with Paragraph 12.01.C.2); or
 - 3. where the Work involved is not covered by unit prices contained in the Contract Documents and agreement to a lump sum is not reached under Paragraph 12.01.B.2, on the basis of the Cost of the Work (determined as provided in Paragraph 11.01) plus a Contractor's fee for overhead and profit (determined as provided in Paragraph 12.01.C).

C. *Contractor's Fee*: The Contractor's fee for overhead and profit shall be determined as follows:

1. a mutually acceptable fixed fee; or
2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the various portions of the Cost of the Work:
 - a. for costs incurred under Paragraphs 11.01.A.1 and 11.01.A.2, the Contractor's fee shall be 15 percent;
 - b. for costs incurred under Paragraph 11.01.A.3, the Contractor's fee shall be five percent;
 - c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee and no fixed fee is agreed upon, the intent of Paragraphs 12.01.C.2.a and 12.01.C.2.b is that the Subcontractor who actually performs the Work, at whatever tier, will be paid a fee of 15 percent of the costs incurred by such Subcontractor under Paragraphs 11.01.A.1 and 11.01.A.2 and that any higher tier Subcontractor and Contractor will each be paid a fee of five percent of the amount paid to the next lower tier Subcontractor;
 - d. no fee shall be payable on the basis of costs itemized under Paragraphs 11.01.A.4, 11.01.A.5, and 11.01.B;
 - e. the amount of credit to be allowed by Contractor to Owner for any change which results in a net decrease in cost will be the amount of the actual net decrease in cost plus a deduction in Contractor's fee by an amount equal to five percent of such net decrease; and
 - f. when both additions and credits are involved in any one change, the adjustment in Contractor's fee shall be computed on the basis of the net change in accordance with Paragraphs 12.01.C.2.a through 12.01.C.2.e, inclusive.

12.02 *Change of Contract Times*

- A. The Contract Times may only be changed by a Change Order. Any Claim for an adjustment in the Contract Times shall be based on written notice submitted by the party making the Claim to the Engineer and the other party to the Contract in accordance with the provisions of Paragraph 10.05.
- B. Any adjustment of the Contract Times covered by a Change Order or any Claim for an adjustment in the Contract Times will be determined in accordance with the provisions of this Article 12.

12.03 *Delays*

- A. Where Contractor is prevented from completing any part of the Work within the Contract Times due to delay beyond the control of Contractor, the Contract Times will be extended in an amount equal to the time lost due to such delay if a Claim is made therefor as provided in Paragraph 12.02.A. Delays beyond the control of Contractor shall include, but not be limited to, acts or

neglect by Owner, acts or neglect of utility owners or other contractors performing other work as contemplated by Article 7, fires, floods, epidemics, abnormal weather conditions, or acts of God.

- B. If Owner, Engineer, or other contractors or utility owners performing other work for Owner as contemplated by Article 7, or anyone for whom Owner is responsible, delays, disrupts, or interferes with the performance or progress of the Work, then Contractor shall be entitled to an equitable adjustment in the Contract Price or the Contract Times, or both. Contractor's entitlement to an adjustment of the Contract Times is conditioned on such adjustment being essential to Contractor's ability to complete the Work within the Contract Times.
- C. If Contractor is delayed in the performance or progress of the Work by fire, flood, epidemic, abnormal weather conditions, acts of God, acts or failures to act of utility owners not under the control of Owner, or other causes not the fault of and beyond control of Owner and Contractor, then Contractor shall be entitled to an equitable adjustment in Contract Times, if such adjustment is essential to Contractor's ability to complete the Work within the Contract Times. Such an adjustment shall be Contractor's sole and exclusive remedy for the delays described in this Paragraph 12.03.C.
- D. Owner, Engineer, and their officers, directors, members, partners, employees, agents, consultants, or subcontractors shall not be liable to Contractor for any claims, costs, losses, or damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) sustained by Contractor on or in connection with any other project or anticipated project.
- E. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delays within the control of Contractor. Delays attributable to and within the control of a Subcontractor or Supplier shall be deemed to be delays within the control of Contractor.

ARTICLE 13 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE WORK

13.01 *Notice of Defects*

- A. Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be given to Contractor. Defective Work may be rejected, corrected, or accepted as provided in this Article 13.

13.02 *Access to Work*

- A. Owner, Engineer, their consultants and other representatives and personnel of Owner, independent testing laboratories, and governmental agencies with jurisdictional interests will have access to the Site and the Work at reasonable times for their observation, inspection, and testing. Contractor shall provide them proper and safe conditions for such access and advise them of Contractor's safety procedures and programs so that they may comply therewith as applicable.

13.03 *Tests and Inspections*

- A. Contractor shall give Engineer timely notice of readiness of the Work for all required inspections, tests, or approvals and shall cooperate with inspection and testing personnel to facilitate required inspections or tests.
- B. Owner shall employ and pay for the services of an independent testing laboratory to perform all inspections, tests, or approvals required by the Contract Documents except:
 - 1. for inspections, tests, or approvals covered by Paragraphs 13.03.C and 13.03.D below;
 - 2. that costs incurred in connection with tests or inspections conducted pursuant to Paragraph 13.04.B shall be paid as provided in Paragraph 13.04.C; and
 - 3. as otherwise specifically provided in the Contract Documents.
- C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) specifically to be inspected, tested, or approved by an employee or other representative of such public body, Contractor shall assume full responsibility for arranging and obtaining such inspections, tests, or approvals, pay all costs in connection therewith, and furnish Engineer the required certificates of inspection or approval.
- D. Contractor shall be responsible for arranging and obtaining and shall pay all costs in connection with any inspections, tests, or approvals required for Owner's and Engineer's acceptance of materials or equipment to be incorporated in the Work; or acceptance of materials, mix designs, or equipment submitted for approval prior to Contractor's purchase thereof for incorporation in the Work. Such inspections, tests, or approvals shall be performed by organizations acceptable to Owner and Engineer.
- E. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by Contractor without written concurrence of Engineer, Contractor shall, if requested by Engineer, uncover such Work for observation.
- F. Uncovering Work as provided in Paragraph 13.03.E shall be at Contractor's expense unless Contractor has given Engineer timely notice of Contractor's intention to cover the same and Engineer has not acted with reasonable promptness in response to such notice.

13.04 *Uncovering Work*

- A. If any Work is covered contrary to the written request of Engineer, it must, if requested by Engineer, be uncovered for Engineer's observation and replaced at Contractor's expense.
- B. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or inspected or tested by others, Contractor, at Engineer's request, shall uncover, expose, or otherwise make available for observation, inspection, or testing as Engineer may require, that portion of the Work in question, furnishing all necessary labor, material, and equipment.

- C. If it is found that the uncovered Work is defective, Contractor shall pay all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to such uncovering, exposure, observation, inspection, and testing, and of satisfactory replacement or reconstruction (including but not limited to all costs of repair or replacement of work of others); and Owner shall be entitled to an appropriate decrease in the Contract Price. If the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as provided in Paragraph 10.05.
- D. If the uncovered Work is not found to be defective, Contractor shall be allowed an increase in the Contract Price or an extension of the Contract Times, or both, directly attributable to such uncovering, exposure, observation, inspection, testing, replacement, and reconstruction. If the parties are unable to agree as to the amount or extent thereof, Contractor may make a Claim therefor as provided in Paragraph 10.05.

13.05 *Owner May Stop the Work*

- A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable materials or equipment, or fails to perform the Work in such a way that the completed Work will conform to the Contract Documents, Owner may order Contractor to stop the Work, or any portion thereof, until the cause for such order has been eliminated; however, this right of Owner to stop the Work shall not give rise to any duty on the part of Owner to exercise this right for the benefit of Contractor, any Subcontractor, any Supplier, any other individual or entity, or any surety for, or employee or agent of any of them.

13.06 *Correction or Removal of Defective Work*

- A. Promptly after receipt of written notice, Contractor shall correct all defective Work, whether or not fabricated, installed, or completed, or, if the Work has been rejected by Engineer, remove it from the Project and replace it with Work that is not defective. Contractor shall pay all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to such correction or removal (including but not limited to all costs of repair or replacement of work of others).
- B. When correcting defective Work under the terms of this Paragraph 13.06 or Paragraph 13.07, Contractor shall take no action that would void or otherwise impair Owner's special warranty and guarantee, if any, on said Work.

13.07 *Correction Period*

- A. If within one year after the date of Substantial Completion (or such longer period of time as may be prescribed by the terms of any applicable special guarantee required by the Contract Documents) or by any specific provision of the Contract Documents, any Work is found to be defective, or if the repair of any damages to the land or areas made available for Contractor's use by Owner or permitted by Laws and Regulations as contemplated in Paragraph 6.11.A is found to be defective, Contractor shall promptly, without cost to Owner and in accordance with Owner's written instructions:

1. repair such defective land or areas; or
 2. correct such defective Work; or
 3. if the defective Work has been rejected by Owner, remove it from the Project and replace it with Work that is not defective, and
 4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work of others or other land or areas resulting therefrom.
- B. If Contractor does not promptly comply with the terms of Owner's written instructions, or in an emergency where delay would cause serious risk of loss or damage, Owner may have the defective Work corrected or repaired or may have the rejected Work removed and replaced. All claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to such correction or repair or such removal and replacement (including but not limited to all costs of repair or replacement of work of others) will be paid by Contractor.
- C. In special circumstances where a particular item of equipment is placed in continuous service before Substantial Completion of all the Work, the correction period for that item may start to run from an earlier date if so provided in the Specifications.
- D. Where defective Work (and damage to other Work resulting therefrom) has been corrected or removed and replaced under this Paragraph 13.07, the correction period hereunder with respect to such Work will be extended for an additional period of one year after such correction or removal and replacement has been satisfactorily completed.
- E. Contractor's obligations under this Paragraph 13.07 are in addition to any other obligation or warranty. The provisions of this Paragraph 13.07 shall not be construed as a substitute for, or a waiver of, the provisions of any applicable statute of limitation or repose.

13.08 *Acceptance of Defective Work*

- A. If, instead of requiring correction or removal and replacement of defective Work, Owner (and, prior to Engineer's recommendation of final payment, Engineer) prefers to accept it, Owner may do so. Contractor shall pay all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) attributable to Owner's evaluation of and determination to accept such defective Work (such costs to be approved by Engineer as to reasonableness) and for the diminished value of the Work to the extent not otherwise paid by Contractor pursuant to this sentence. If any such acceptance occurs prior to Engineer's recommendation of final payment, a Change Order will be issued incorporating the necessary revisions in the Contract Documents with respect to the Work, and Owner shall be entitled to an appropriate decrease in the Contract Price, reflecting the diminished value of Work so accepted. If the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as provided in Paragraph 10.05. If the acceptance occurs after such recommendation, an appropriate amount will be paid by Contractor to Owner.

13.09 *Owner May Correct Defective Work*

- A. If Contractor fails within a reasonable time after written notice from Engineer to correct defective Work, or to remove and replace rejected Work as required by Engineer in accordance with Paragraph 13.06.A, or if Contractor fails to perform the Work in accordance with the Contract Documents, or if Contractor fails to comply with any other provision of the Contract Documents, Owner may, after seven days written notice to Contractor, correct, or remedy any such deficiency.
- B. In exercising the rights and remedies under this Paragraph 13.09, Owner shall proceed expeditiously. In connection with such corrective or remedial action, Owner may exclude Contractor from all or part of the Site, take possession of all or part of the Work and suspend Contractor's services related thereto, take possession of Contractor's tools, appliances, construction equipment and machinery at the Site, and incorporate in the Work all materials and equipment stored at the Site or for which Owner has paid Contractor but which are stored elsewhere. Contractor shall allow Owner, Owner's representatives, agents and employees, Owner's other contractors, and Engineer and Engineer's consultants access to the Site to enable Owner to exercise the rights and remedies under this Paragraph.
- C. All claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) incurred or sustained by Owner in exercising the rights and remedies under this Paragraph 13.09 will be charged against Contractor, and a Change Order will be issued incorporating the necessary revisions in the Contract Documents with respect to the Work; and Owner shall be entitled to an appropriate decrease in the Contract Price. If the parties are unable to agree as to the amount of the adjustment, Owner may make a Claim therefor as provided in Paragraph 10.05. Such claims, costs, losses and damages will include but not be limited to all costs of repair, or replacement of work of others destroyed or damaged by correction, removal, or replacement of Contractor's defective Work.
- D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the performance of the Work attributable to the exercise by Owner of Owner's rights and remedies under this Paragraph 13.09.

ARTICLE 14 – PAYMENTS TO CONTRACTOR AND COMPLETION

14.01 *Schedule of Values*

- A. The Schedule of Values established as provided in Paragraph 2.07.A will serve as the basis for progress payments and will be incorporated into a form of Application for Payment acceptable to Engineer. Progress payments on account of Unit Price Work will be based on the number of units completed.

14.02 *Progress Payments*

A. Applications for Payments:

- 1. At least 20 days before the date established in the Agreement for each progress payment (but not more often than once a month), Contractor shall submit to Engineer for review an

Application for Payment filled out and signed by Contractor covering the Work completed as of the date of the Application and accompanied by such supporting documentation as is required by the Contract Documents. If payment is requested on the basis of materials and equipment not incorporated in the Work but delivered and suitably stored at the Site or at another location agreed to in writing, the Application for Payment shall also be accompanied by a bill of sale, invoice, or other documentation warranting that Owner has received the materials and equipment free and clear of all Liens and evidence that the materials and equipment are covered by appropriate property insurance or other arrangements to protect Owner's interest therein, all of which must be satisfactory to Owner.

2. Beginning with the second Application for Payment, each Application shall include an affidavit of Contractor stating that all previous progress payments received on account of the Work have been applied on account to discharge Contractor's legitimate obligations associated with prior Applications for Payment.
3. The amount of retainage with respect to progress payments will be as stipulated in the Agreement.

B. Review of Applications:

1. Engineer will, within 10 days after receipt of each Application for Payment, either indicate in writing a recommendation of payment and present the Application to Owner or return the Application to Contractor indicating in writing Engineer's reasons for refusing to recommend payment. In the latter case, Contractor may make the necessary corrections and resubmit the Application.
2. Engineer's recommendation of any payment requested in an Application for Payment will constitute a representation by Engineer to Owner, based on Engineer's observations of the executed Work as an experienced and qualified design professional, and on Engineer's review of the Application for Payment and the accompanying data and schedules, that to the best of Engineer's knowledge, information and belief:
 - a. the Work has progressed to the point indicated;
 - b. the quality of the Work is generally in accordance with the Contract Documents (subject to an evaluation of the Work as a functioning whole prior to or upon Substantial Completion, the results of any subsequent tests called for in the Contract Documents, a final determination of quantities and classifications for Unit Price Work under Paragraph 9.07, and any other qualifications stated in the recommendation); and
 - c. the conditions precedent to Contractor's being entitled to such payment appear to have been fulfilled in so far as it is Engineer's responsibility to observe the Work.
3. By recommending any such payment Engineer will not thereby be deemed to have represented that:
 - a. inspections made to check the quality or the quantity of the Work as it has been performed have been exhaustive, extended to every aspect of the Work in progress, or

- involved detailed inspections of the Work beyond the responsibilities specifically assigned to Engineer in the Contract Documents; or
- b. there may not be other matters or issues between the parties that might entitle Contractor to be paid additionally by Owner or entitle Owner to withhold payment to Contractor.
4. Neither Engineer's review of Contractor's Work for the purposes of recommending payments nor Engineer's recommendation of any payment, including final payment, will impose responsibility on Engineer:
- a. to supervise, direct, or control the Work, or
 - b. for the means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or
 - c. for Contractor's failure to comply with Laws and Regulations applicable to Contractor's performance of the Work, or
 - d. to make any examination to ascertain how or for what purposes Contractor has used the moneys paid on account of the Contract Price, or
 - e. to determine that title to any of the Work, materials, or equipment has passed to Owner free and clear of any Liens.
5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer's opinion, it would be incorrect to make the representations to Owner stated in Paragraph 14.02.B.2. Engineer may also refuse to recommend any such payment or, because of subsequently discovered evidence or the results of subsequent inspections or tests, revise or revoke any such payment recommendation previously made, to such extent as may be necessary in Engineer's opinion to protect Owner from loss because:
- a. the Work is defective, or completed Work has been damaged, requiring correction or replacement;
 - b. the Contract Price has been reduced by Change Orders;
 - c. Owner has been required to correct defective Work or complete Work in accordance with Paragraph 13.09; or
 - d. Engineer has actual knowledge of the occurrence of any of the events enumerated in Paragraph 15.02.A.

C. Payment Becomes Due:

1. Ten days after presentation of the Application for Payment to Owner with Engineer's recommendation, the amount recommended will (subject to the provisions of Paragraph 14.02.D) become due, and when due will be paid by Owner to Contractor.

D. Reduction in Payment:

1. Owner may refuse to make payment of the full amount recommended by Engineer because:
 - a. claims have been made against Owner on account of Contractor's performance or furnishing of the Work;
 - b. Liens have been filed in connection with the Work, except where Contractor has delivered a specific bond satisfactory to Owner to secure the satisfaction and discharge of such Liens;
 - c. there are other items entitling Owner to a set-off against the amount recommended; or
 - d. Owner has actual knowledge of the occurrence of any of the events enumerated in Paragraphs 14.02.B.5.a through 14.02.B.5.c or Paragraph 15.02.A.
2. If Owner refuses to make payment of the full amount recommended by Engineer, Owner will give Contractor immediate written notice (with a copy to Engineer) stating the reasons for such action and promptly pay Contractor any amount remaining after deduction of the amount so withheld. Owner shall promptly pay Contractor the amount so withheld, or any adjustment thereto agreed to by Owner and Contractor, when Contractor remedies the reasons for such action.
3. Upon a subsequent determination that Owner's refusal of payment was not justified, the amount wrongfully withheld shall be treated as an amount due as determined by Paragraph 14.02.C.1 and subject to interest as provided in the Agreement.

14.03 Contractor's Warranty of Title

- A. Contractor warrants and guarantees that title to all Work, materials, and equipment covered by any Application for Payment, whether incorporated in the Project or not, will pass to Owner no later than the time of payment free and clear of all Liens.

14.04 Substantial Completion

- A. When Contractor considers the entire Work ready for its intended use Contractor shall notify Owner and Engineer in writing that the entire Work is substantially complete (except for items specifically listed by Contractor as incomplete) and request that Engineer issue a certificate of Substantial Completion.
- B. Promptly after Contractor's notification, Owner, Contractor, and Engineer shall make an inspection of the Work to determine the status of completion. If Engineer does not consider the Work substantially complete, Engineer will notify Contractor in writing giving the reasons therefor.
- C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a tentative certificate of Substantial Completion which shall fix the date of Substantial Completion. There shall be attached to the certificate a tentative list of items to be completed or corrected before

final payment. Owner shall have seven days after receipt of the tentative certificate during which to make written objection to Engineer as to any provisions of the certificate or attached list. If, after considering such objections, Engineer concludes that the Work is not substantially complete, Engineer will, within 14 days after submission of the tentative certificate to Owner, notify Contractor in writing, stating the reasons therefor. If, after consideration of Owner's objections, Engineer considers the Work substantially complete, Engineer will, within said 14 days, execute and deliver to Owner and Contractor a definitive certificate of Substantial Completion (with a revised tentative list of items to be completed or corrected) reflecting such changes from the tentative certificate as Engineer believes justified after consideration of any objections from Owner.

- D. At the time of delivery of the tentative certificate of Substantial Completion, Engineer will deliver to Owner and Contractor a written recommendation as to division of responsibilities pending final payment between Owner and Contractor with respect to security, operation, safety, and protection of the Work, maintenance, heat, utilities, insurance, and warranties and guarantees. Unless Owner and Contractor agree otherwise in writing and so inform Engineer in writing prior to Engineer's issuing the definitive certificate of Substantial Completion, Engineer's aforesaid recommendation will be binding on Owner and Contractor until final payment.
- E. Owner shall have the right to exclude Contractor from the Site after the date of Substantial Completion subject to allowing Contractor reasonable access to remove its property and complete or correct items on the tentative list.

14.05 *Partial Utilization*

- A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially completed part of the Work which has specifically been identified in the Contract Documents, or which Owner, Engineer, and Contractor agree constitutes a separately functioning and usable part of the Work that can be used by Owner for its intended purpose without significant interference with Contractor's performance of the remainder of the Work, subject to the following conditions:
 - 1. Owner at any time may request Contractor in writing to permit Owner to use or occupy any such part of the Work which Owner believes to be ready for its intended use and substantially complete. If and when Contractor agrees that such part of the Work is substantially complete, Contractor, Owner, and Engineer will follow the procedures of Paragraph 14.04.A through D for that part of the Work.
 - 2. Contractor at any time may notify Owner and Engineer in writing that Contractor considers any such part of the Work ready for its intended use and substantially complete and request Engineer to issue a certificate of Substantial Completion for that part of the Work.
 - 3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall make an inspection of that part of the Work to determine its status of completion. If Engineer does not consider that part of the Work to be substantially complete, Engineer will notify Owner and Contractor in writing giving the reasons therefor. If Engineer considers that part of the Work to be substantially complete, the provisions of Paragraph 14.04 will apply with respect to certification of Substantial Completion of that part of the Work and the division of responsibility in respect thereof and access thereto.

4. No use or occupancy or separate operation of part of the Work may occur prior to compliance with the requirements of Paragraph 5.10 regarding property insurance.

14.06 *Final Inspection*

- A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is complete, Engineer will promptly make a final inspection with Owner and Contractor and will notify Contractor in writing of all particulars in which this inspection reveals that the Work is incomplete or defective. Contractor shall immediately take such measures as are necessary to complete such Work or remedy such deficiencies.

14.07 *Final Payment*

A. *Application for Payment:*

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections identified during the final inspection and has delivered, in accordance with the Contract Documents, all maintenance and operating instructions, schedules, guarantees, bonds, certificates or other evidence of insurance, certificates of inspection, marked-up record documents (as provided in Paragraph 6.12), and other documents, Contractor may make application for final payment following the procedure for progress payments.
2. The final Application for Payment shall be accompanied (except as previously delivered) by:
 - a. all documentation called for in the Contract Documents, including but not limited to the evidence of insurance required by Paragraph 5.04.B.6;
 - b. consent of the surety, if any, to final payment;
 - c. a list of all Claims against Owner that Contractor believes are unsettled; and
 - d. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien rights arising out of or Liens filed in connection with the Work.
3. In lieu of the releases or waivers of Liens specified in Paragraph 14.07.A.2 and as approved by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor that: (i) the releases and receipts include all labor, services, material, and equipment for which a Lien could be filed; and (ii) all payrolls, material and equipment bills, and other indebtedness connected with the Work for which Owner might in any way be responsible, or which might in any way result in liens or other burdens on Owner's property, have been paid or otherwise satisfied. If any Subcontractor or Supplier fails to furnish such a release or receipt in full, Contractor may furnish a bond or other collateral satisfactory to Owner to indemnify Owner against any Lien.

B. *Engineer's Review of Application and Acceptance:*

1. If, on the basis of Engineer's observation of the Work during construction and final inspection, and Engineer's review of the final Application for Payment and accompanying

documentation as required by the Contract Documents, Engineer is satisfied that the Work has been completed and Contractor's other obligations under the Contract Documents have been fulfilled, Engineer will, within ten days after receipt of the final Application for Payment, indicate in writing Engineer's recommendation of payment and present the Application for Payment to Owner for payment. At the same time Engineer will also give written notice to Owner and Contractor that the Work is acceptable subject to the provisions of Paragraph 14.09. Otherwise, Engineer will return the Application for Payment to Contractor, indicating in writing the reasons for refusing to recommend final payment, in which case Contractor shall make the necessary corrections and resubmit the Application for Payment.

C. Payment Becomes Due:

1. Thirty days after the presentation to Owner of the Application for Payment and accompanying documentation, the amount recommended by Engineer, less any sum Owner is entitled to set off against Engineer's recommendation, including but not limited to liquidated damages, will become due and will be paid by Owner to Contractor.

14.08 Final Completion Delayed

- A. If, through no fault of Contractor, final completion of the Work is significantly delayed, and if Engineer so confirms, Owner shall, upon receipt of Contractor's final Application for Payment (for Work fully completed and accepted) and recommendation of Engineer, and without terminating the Contract, make payment of the balance due for that portion of the Work fully completed and accepted. If the remaining balance to be held by Owner for Work not fully completed or corrected is less than the retainage stipulated in the Agreement, and if bonds have been furnished as required in Paragraph 5.01, the written consent of the surety to the payment of the balance due for that portion of the Work fully completed and accepted shall be submitted by Contractor to Engineer with the Application for such payment. Such payment shall be made under the terms and conditions governing final payment, except that it shall not constitute a waiver of Claims.

14.09 Waiver of Claims

- A. The making and acceptance of final payment will constitute:
 1. a waiver of all Claims by Owner against Contractor, except Claims arising from unsettled Liens, from defective Work appearing after final inspection pursuant to Paragraph 14.06, from failure to comply with the Contract Documents or the terms of any special guarantees specified therein, or from Contractor's continuing obligations under the Contract Documents; and
 2. a waiver of all Claims by Contractor against Owner other than those previously made in accordance with the requirements herein and expressly acknowledged by Owner in writing as still unsettled.

ARTICLE 15 – SUSPENSION OF WORK AND TERMINATION

15.01 *Owner May Suspend Work*

- A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period of not more than 90 consecutive days by notice in writing to Contractor and Engineer which will fix the date on which Work will be resumed. Contractor shall resume the Work on the date so fixed. Contractor shall be granted an adjustment in the Contract Price or an extension of the Contract Times, or both, directly attributable to any such suspension if Contractor makes a Claim therefor as provided in Paragraph 10.05.

15.02 *Owner May Terminate for Cause*

- A. The occurrence of any one or more of the following events will justify termination for cause:
 - 1. Contractor's persistent failure to perform the Work in accordance with the Contract Documents (including, but not limited to, failure to supply sufficient skilled workers or suitable materials or equipment or failure to adhere to the Progress Schedule established under Paragraph 2.07 as adjusted from time to time pursuant to Paragraph 6.04);
 - 2. Contractor's disregard of Laws or Regulations of any public body having jurisdiction;
 - 3. Contractor's repeated disregard of the authority of Engineer; or
 - 4. Contractor's violation in any substantial way of any provisions of the Contract Documents.
- B. If one or more of the events identified in Paragraph 15.02.A occur, Owner may, after giving Contractor (and surety) seven days written notice of its intent to terminate the services of Contractor:
 - 1. exclude Contractor from the Site, and take possession of the Work and of all Contractor's tools, appliances, construction equipment, and machinery at the Site, and use the same to the full extent they could be used by Contractor (without liability to Contractor for trespass or conversion);
 - 2. incorporate in the Work all materials and equipment stored at the Site or for which Owner has paid Contractor but which are stored elsewhere; and
 - 3. complete the Work as Owner may deem expedient.
- C. If Owner proceeds as provided in Paragraph 15.02.B, Contractor shall not be entitled to receive any further payment until the Work is completed. If the unpaid balance of the Contract Price exceeds all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) sustained by Owner arising out of or relating to completing the Work, such excess will be paid to Contractor. If such claims, costs, losses, and damages exceed such unpaid balance, Contractor shall pay the difference to Owner. Such claims, costs, losses, and damages incurred by Owner will be reviewed by Engineer as to their reasonableness and, when

so approved by Engineer, incorporated in a Change Order. When exercising any rights or remedies under this Paragraph, Owner shall not be required to obtain the lowest price for the Work performed.

- D. Notwithstanding Paragraphs 15.02.B and 15.02.C, Contractor's services will not be terminated if Contractor begins within seven days of receipt of notice of intent to terminate to correct its failure to perform and proceeds diligently to cure such failure within no more than 30 days of receipt of said notice.
- E. Where Contractor's services have been so terminated by Owner, the termination will not affect any rights or remedies of Owner against Contractor then existing or which may thereafter accrue. Any retention or payment of moneys due Contractor by Owner will not release Contractor from liability.
- F. If and to the extent that Contractor has provided a performance bond under the provisions of Paragraph 5.01.A, the termination procedures of that bond shall supersede the provisions of Paragraphs 15.02.B and 15.02.C.

15.03 *Owner May Terminate For Convenience*

- A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and without prejudice to any other right or remedy of Owner, terminate the Contract. In such case, Contractor shall be paid for (without duplication of any items):
 - 1. completed and acceptable Work executed in accordance with the Contract Documents prior to the effective date of termination, including fair and reasonable sums for overhead and profit on such Work;
 - 2. expenses sustained prior to the effective date of termination in performing services and furnishing labor, materials, or equipment as required by the Contract Documents in connection with uncompleted Work, plus fair and reasonable sums for overhead and profit on such expenses;
 - 3. all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) incurred in settlement of terminated contracts with Subcontractors, Suppliers, and others; and
 - 4. reasonable expenses directly attributable to termination.
- B. Contractor shall not be paid on account of loss of anticipated profits or revenue or other economic loss arising out of or resulting from such termination.

15.04 *Contractor May Stop Work or Terminate*

- A. If, through no act or fault of Contractor, (i) the Work is suspended for more than 90 consecutive days by Owner or under an order of court or other public authority, or (ii) Engineer fails to act on any Application for Payment within 30 days after it is submitted, or (iii) Owner fails for 30 days

to pay Contractor any sum finally determined to be due, then Contractor may, upon seven days written notice to Owner and Engineer, and provided Owner or Engineer do not remedy such suspension or failure within that time, terminate the Contract and recover from Owner payment on the same terms as provided in Paragraph 15.03.

- B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if Engineer has failed to act on an Application for Payment within 30 days after it is submitted, or Owner has failed for 30 days to pay Contractor any sum finally determined to be due, Contractor may, seven days after written notice to Owner and Engineer, stop the Work until payment is made of all such amounts due Contractor, including interest thereon. The provisions of this Paragraph 15.04 are not intended to preclude Contractor from making a Claim under Paragraph 10.05 for an adjustment in Contract Price or Contract Times or otherwise for expenses or damage directly attributable to Contractor's stopping the Work as permitted by this Paragraph.

ARTICLE 16 – DISPUTE RESOLUTION

16.01 *Methods and Procedures*

- A. Either Owner or Contractor may request mediation of any Claim submitted to Engineer for a decision under Paragraph 10.05 before such decision becomes final and binding. The mediation will be governed by the Construction Industry Mediation Rules of the American Arbitration Association in effect as of the Effective Date of the Agreement. The request for mediation shall be submitted in writing to the American Arbitration Association and the other party to the Contract. Timely submission of the request shall stay the effect of Paragraph 10.05.E.
- B. Owner and Contractor shall participate in the mediation process in good faith. The process shall be concluded within 60 days of filing of the request. The date of termination of the mediation shall be determined by application of the mediation rules referenced above.
- C. If the Claim is not resolved by mediation, Engineer's action under Paragraph 10.05.C or a denial pursuant to Paragraphs 10.05.C.3 or 10.05.D shall become final and binding 30 days after termination of the mediation unless, within that time period, Owner or Contractor:
 - 1. elects in writing to invoke any dispute resolution process provided for in the Supplementary Conditions; or
 - 2. agrees with the other party to submit the Claim to another dispute resolution process; or
 - 3. gives written notice to the other party of the intent to submit the Claim to a court of competent jurisdiction.

ARTICLE 17 – MISCELLANEOUS

17.01 *Giving Notice*

- A. Whenever any provision of the Contract Documents requires the giving of written notice, it will be deemed to have been validly given if:

1. delivered in person to the individual or to a member of the firm or to an officer of the corporation for whom it is intended; or
2. delivered at or sent by registered or certified mail, postage prepaid, to the last business address known to the giver of the notice.

17.02 *Computation of Times*

- A. When any period of time is referred to in the Contract Documents by days, it will be computed to exclude the first and include the last day of such period. If the last day of any such period falls on a Saturday or Sunday or on a day made a legal holiday by the law of the applicable jurisdiction, such day will be omitted from the computation.

17.03 *Cumulative Remedies*

- A. The duties and obligations imposed by these General Conditions and the rights and remedies available hereunder to the parties hereto are in addition to, and are not to be construed in any way as a limitation of, any rights and remedies available to any or all of them which are otherwise imposed or available by Laws or Regulations, by special warranty or guarantee, or by other provisions of the Contract Documents. The provisions of this Paragraph will be as effective as if repeated specifically in the Contract Documents in connection with each particular duty, obligation, right, and remedy to which they apply.

17.04 *Survival of Obligations*

- A. All representations, indemnifications, warranties, and guarantees made in, required by, or given in accordance with the Contract Documents, as well as all continuing obligations indicated in the Contract Documents, will survive final payment, completion, and acceptance of the Work or termination or completion of the Contract or termination of the services of Contractor.

17.05 *Controlling Law*

- A. This Contract is to be governed by the law of the state in which the Project is located.

17.06 *Headings*

- A. Article and paragraph headings are inserted for convenience only and do not constitute parts of these General Conditions.

00 73 00 SUPPLEMENTARY CONDITIONS

These Supplementary Conditions amend or supplement Section 00 72 00 – Standard General Conditions of the Construction Contract prepared by the Engineers Joint Contract Documents Council (EJCDC C-700, 2007 edition) and other provisions of the Contract Documents as indicated below. All provisions which are not amended or supplemented in these Supplementary Conditions remain in full force and effect.

The terms used in these Supplementary Conditions have the meanings stated in the General Conditions. Additional terms used in these Supplementary Conditions have the meanings stated below, which are applicable to both the singular and plural thereof.

ARTICLE 1 - DEFINITIONS AND TERMINOLOGY

SC-1.01 *Defined Terms*

A. Add a new Paragraph 1.01.A.52:

“52. *Written Amendment*—A written statement modifying the Contract Documents, signed by Owner and Contractor on or after the Effective Date of the Agreement and normally dealing with the nonengineering or nontechnical rather than strictly construction-related aspects of the Contract Documents.

B. Add a new Paragraph 1.01.A.53:

“53. *Construction Manager*—The authorized representative of Owner who may be assigned to the Site or any part thereof. The individual or entity will be responsible for administration of the Contract as a representative of the Owner. This individual may also serve as the Resident Project Representative. For this Project the Owner has designated Pat Sullivan to serve as Construction Manager.”

SC-1.02 *Terminology*

A. Add a new Paragraph 1.02.B.2 as follows:

“2. “At no additional cost to Owner”, “With no extra compensation to Contractor”, “At Contractor’s own expense”, or similar words mean that the Contractor will perform or provide specified Work and that all cost for performing the Work is included in the Contract Price. “

B. Delete Paragraph 1.02.C and add the following:

“C. *Day*:

1. A “calendar day” shall be a day of 24 hours measured from midnight to the next midnight, and is any day of the year, with no days being excluded.
2. A “working day” shall be a day which permits construction of the principal units of the Work for a period of not less than 7 hours between 7:00 a.m. and 6:00 p.m. Working days do not include days on which weather or other conditions not under the control of the Contractor prevent Contractor from working the seven hours defining a working day. Working days do not include Saturdays, Sundays or any of the following holidays: New Year, President’s Day, Good Friday, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the day after Thanksgiving and Christmas Eve and Christmas Day.”

C. Add new Paragraphs 1.02.E.5 and 1.02.E.6 as follows:

- “5. Specifications are written in modified brief style. Requirements apply to all Work of the same kind, class, and type even though the word “all” is not stated.”
- “6. Simple imperative sentence structure is used which places a verb as the first word in the sentence. It is understood that the words “furnish”, “install”, “provide”, or similar words include the meaning of the phrase “The Contractor shall...” before these words.”

ARTICLE 2 - PRELIMINARY MATTERS

SC.2.02 Copies of Documents

A. Amend the first sentence of Paragraph 2.02.A by deleting “ten” and inserting “five.”

SC-2.05 Before Starting Construction

A. Add a new paragraph immediately after Paragraph 2.05.A.3:

- “B. Before undertaking each part of the Work, Contractor shall carefully study and compare the Contract Documents and check and verify pertinent figures shown thereon and all applicable field measurements. Contractor shall promptly report in writing to the Engineer any conflict, error, ambiguity or discrepancy which the Contractor may discover and shall obtain a written interpretation from the Engineer before proceeding with any Work affected thereby. In the event of a conflict in the Drawings, Specifications, or other portions of the Contract Documents which were not reported prior to the Award of the Contract, the Contractor shall be deemed to have included the most expensive item in its Bid.”

ARTICLE 3 - CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE

SC-3.01 Intent

A. Add the following to Paragraph 3.01.A:

“Drawings and Specifications do not indicate or describe all of the Work required to complete the Project. Additional details required for the correct installation of selected products are to be provided by the Contractor and coordinated with the Engineer. Provide any work, materials or equipment required for a complete and functional system even if they are not detailed or specified.

1. The Contract requirements described in the General Conditions, Supplementary Conditions and General Requirements apply to each and all Sections of the Specifications unless specifically noted otherwise.
2. Organization of Contract Documents is not intended to control or to lessen the responsibility of the Contractor when dividing Work among Subcontractors, or to establish the extent of Work to be performed by any trade, Subcontractor or Supplier. Specifications or details do not need to be indicated or specified in each specification or drawing. Items shown in the Contract Documents are applicable regardless of location in the Contract Documents.

3. Standard paragraph titles and other identifications of subject matter in the Specifications are intended to aid in locating and recognizing various requirements of the Specifications. Titles do not define, limit, or otherwise restrict specification text.”
- B. Add new Paragraphs 3.01.D through 3.01.F as follows:
- “D. Comply with the most stringent requirements where compliance with two or more standards is specified, and they establish different or conflicting requirements for minimum quantities or quality levels, unless Contract Documents indicate otherwise.
 1. Quantity or quality level shown or indicated shall be the minimum to be provided or performed in every instance.
 2. Actual installation must meet or exceed the minimum quality indicated.
 3. In complying with these requirements, indicated numeric values are minimum or maximum values, as noted, or appropriate for context of requirements.
 4. Refer instances of uncertainty to the Engineer for a decision before proceeding.”
 - “E. Provide materials and equipment comparable in quality to similar materials and equipment incorporated in the Project or as required to meet the minimum requirements of the application if the materials and equipment are shown in the Drawings but are not included in the Specifications.”
 - “F. The Contract Documents comprise the entire Agreement between Owner and Contractor. The Contract Documents may be modified only by Field Order, Change Order or Written Amendment.”

SC-3.02 Reference Standards

- A. Add a new Paragraph 3.02.B as follows:
- “B. Comply with applicable construction industry standards as if bound or copied directly into the Contract Documents regardless of lack of reference in the Contract Documents. Apply provisions of the Contract Documents where Contract Documents include more stringent requirements than these referenced standards.
 1. Standards referenced directly in the Contract Documents take precedence over standards that are not referenced but recognized in the construction industry as applicable.
 2. Comply with standards not referenced but recognized in the construction industry as applicable for performance of the Work except as otherwise limited by the Contract Documents. The Engineer determines whether code or standard is applicable, or which of several are applicable.
 3. Make copies of reference standards available as requested by Engineer or Owner.”

SC-3.03 Reporting and Resolving Discrepancies

- A. Delete Paragraph 3.03.A.3 entirely and insert the following in its place:
 - “3. In the event of a conflict in the Drawings, Specifications, or other portions of the Contract Documents which were not reported prior to the Bidding of the Contract, the Contractor shall be deemed to have included the most expensive item, system, procedure, etc. in his Bid.”

SC-3.05 Reuse of Documents

- A. Delete the last sentence of Paragraph 3.05.B entirely and insert the following in its place:
 - “B. Nothing herein shall preclude Contractor from retaining copies of the Contract Documents for record purposes, unless specifically prohibited in writing by the Owner for security reasons. If the Owner so directs, Contractor shall surrender all copies of the construction Contract Documents and other related documents, in paper or digital format and remove these documents from computer equipment or storage devices as a condition of final payment.”

**ARTICLE 4 - AVAILABILITY OF LANDS; SUBSURFACE CONDITIONS AND PHYSICAL CONDITIONS;
HAZARDOUS ENVIRONMENTAL CONDITIONS; REFERENCE POINTS**

SC-4.01 Availability of Lands

- A. Add the following to Paragraph 4.01.C:
 - “A copy of the written agreements for the use of such land shall be provided to the Owner for record purposes.”

SC-4.02 Subsurface and Physical Conditions

- A. Delete Paragraphs 4.02.A and 4.02.B in their entirety and insert the following:
 - “A. No reports of explorations or tests of subsurface conditions at or contiguous to the Site, or drawings of physical conditions relating to existing surface or subsurface structures at the Site, are known to Owner.”

SC-4.03 Differing Subsurface or Physical Conditions

- A. Amend Paragraph 4.03.A by deleting “promptly” and inserting “promptly but no later than within 3 days.”

SC-4.04 Underground Facilities

- A. Amend Paragraph 4.04.B.1 by deleting “promptly” and inserting “promptly but no later than within 3 days.”

SC-4.06 Hazardous Environmental Conditions at Site

- A. Delete Paragraphs 4.06.A and 4.06.B in their entirety and insert the following:
 - “A. No reports or drawings related to Hazardous Environmental Conditions at the Site are known to Owner.”

ARTICLE 5 - BONDS AND INSURANCE

SC-5.01 *Performance, Payment, and Other Bonds*

A. Add the following to Paragraph 5.01.C:

“Failure of the Contractor to provide a satisfactory replacement bond may be considered an event of default under Article 15, Paragraph 15.02.”

B. Add new paragraphs immediately after Paragraph 5.01.C:

“D. Amounts owed by Owner to Contractor under the Contract shall be used for the performance of the Contract and to satisfy claims, if any, under any performance bond or payment bond. By Contractor furnishing and Owner accepting these bonds, they agree that all funds earned by Contractor in the performance of the Contract are dedicated to satisfy obligations of Contractor under these bonds, subject to Owner’s priority to use the funds for the completion of the Work.”

“E. Contractor or surety on behalf of Contractor shall promptly notify the Owner of all claims filed against the Payment Bond. When a claimant has satisfied the conditions prescribed by Texas Government Code 2253, the Contractor or surety on behalf of Contractor shall, with reasonable promptness, notify the claimant and Owner of the amounts that are undisputed and the basis for challenging any amounts that are disputed, including, but not limited to, the lack of substantiating documentation to support the claim as to entitlement or amount, and the Contractor or surety on behalf of Contractor shall, with reasonable promptness, pay or make arrangements for payment of any undisputed amount; provided, however, that the failure of the Contractor or surety on behalf of Contractor to timely discharge its obligations under this paragraph or to dispute or identify any specific defense to all or any part of a claim shall not be deemed to be an admission of liability by the Contractor or surety as to such claim or otherwise constitute a waiver of the Contractor’s or surety’s defenses to, or right to dispute, such claim.”

“F. Owner shall not be liable for payment of any costs or expenses of any claimant under Payment Bonds, and shall have no obligations to make payments to, give notices on behalf of, or otherwise have obligations to claimants under Payment Bonds.”

SC-5.02 *Licensed Sureties and Insurers*

A. Add a new Paragraph 5.02.B as follows:

“B. Insurance companies providing insurance required by Contract Documents shall have a minimum rating of A-VIII according to A.M. Best Company.”

SC-5.03 *Certificates of Insurance*

A. Delete Paragraph 5.03.B entirely.

SC-5.04 *Contractor’s Insurance*

A. The following additional information is provided as required by Paragraph 5.04 Contractor’s Liability Insurance:

1. Workers' Compensation and Employer's Liability Insurance required by Paragraph 5.04 is to provide coverage for not less than the following amounts or greater where required by Laws and Regulations.

Workers' Compensation, etc.,	
State	Statutory
Applicable Federal (e.g., Longshore)	Statutory
Employers' Liability	
Bodily Injury by Accident	\$500,000
Bodily Injury by Disease - Each Employee	\$500,000
Bodily Injury by Disease - Policy Limit	\$500,000
Maritime Coverage Endorsement	

Insurance shall include a waiver of subrogation in favor of the Additional Insured identified in these Supplementary Conditions.

2. Contractor's Liability Insurance required by Paragraph 5.04 is to provide coverage for not less than the following amounts or greater where required by Laws and Regulations:

Insurance for Claims of Damages	
General Aggregate (Except Products - Completed Operations)	\$1,000,000 / Occurrence \$2,000,000 / Aggregate
Products - Completed Operations Aggregate	\$1,000,000 / Occurrence \$2,000,000 / Aggregate
Personal and Advertising Injury (One Person/Organization)	\$1,000,000
Each Occurrence (Bodily Injury and Property Damage)	\$1,000,000
Limit Per Person - Medical Expense	\$5000
Personal Injury Liability coverage will include claims arising out of Employment Practices Liability, limited to coverage provided under standard contract.	1,000,000
Property Damage Liability insurance will provide explosion, collapse and underground coverage where applicable	\$1,000,000
Watercraft Liability Policy. Coverage shall apply to all self-propelled vessels	\$1,000,000
Excess Liability, Umbrella Form to include coverage of Watercraft Liability. General Aggregate - Each Occurrence	\$1,000,000

3. Contractor's Liability Insurance shall also include completed operations and product liability coverage, and eliminate the exclusion with respect to property under the care, custody and control of Contractor. In lieu of elimination of the exclusion,

Contractor may provide and maintain Installation Floater insurance for property under the care, custody, or control of Contractor. The Installation Floater insurance shall be a broad form or "All Peril" policy providing coverage for all materials, supplies, machinery, fixture, and equipment which will be incorporated into the Work.

- a. Coverage under the Contractors Installation Floater will include:
 - 1). Faulty or defective workmanship, materials, maintenance or construction.
 - 2). Cost to remove defective or damaged Work from the Site or to protect it from loss or damage.
 - 3). Cost to cleanup and remove pollutants.
 - 4). Coverage for testing and startup.
 - 5). Any loss to property while in transit.
 - 6). Any loss at the Site.
 - 7). Any loss while in storage, both on-site and off-site.
 - 8). Any loss to temporary project works if their value is included in the Contract Price.
4. Coverage cannot be contingent on an external cause or risk or limited to property for which the Contractor is legally liable. Contractor's Installation Floater will provide limits of insurance adequate to cover the value of the installation. The Contractor will be solely responsible for any deductible carried under this coverage and claims on materials, supplies, machinery, fixture, and equipment which will be incorporated into the Work while in transit or in storage. This policy will include a waiver of subrogation for those listed as additional insured in these Supplemental Conditions.
5. Contractor's Automobile Liability Insurance required by Paragraph 5.04.A.6 is to provide coverage for not less than the following amounts or greater where required by Laws and Regulations.

Bodily Injury	
Each Person	\$1,000,000
Each Accident	\$1,000,000
Property Damage	
Each Accident, or	\$1,000,000
Combined Single Limit (Bodily Injury and Property Damage)	\$1,000,000

6. Additional insured on all insurance policies in accordance with Paragraph 5.04.B include:
 - a. City of Alamo Heights, Texas
 - b. Freese and Nichols, Inc.

7. Contractor's Contractual Liability Insurance required by Paragraph 5.04.B is to provide coverage for not less than the following amounts or greater where required by Laws and Regulations.

B. Contractor's Contractual Liability Insurance

Contractor's Contractual Liability Insurance	
General Aggregate	\$1,000,000
Each Occurrence (Bodily Injury and Property Damage)	\$1,000,000

SC-5.05 Owner's Liability Insurance

A. Delete Paragraph 5.05.A entirely and insert the following in its place:

"A. In addition to the insurance required to be provided by Contractor under Paragraph 5.04, Contractor shall purchase and maintain for Owner, at no additional cost, Owner's Protective Liability insurance naming Owner as the named insured with insurance that will protect said parties against claims which may arise from operations under the Contract Documents. This coverage shall be from the same company that provides Contractor's liability insurance coverage, and in the same minimum amounts. The Engineer and Engineer's consultants are additional insured as their interest may appear including their officers, directors, agents and employees."

SC-5.06 Property Insurance

A. Delete Paragraph 5.06.A entirely and insert the following in its place; Subparagraphs 1 through 7 shall remain:

"A. Contractor shall purchase and maintain property insurance upon the Work at the Site in the amount of the full replacement cost thereof (subject to deductible amounts as may be provided by the Supplementary Conditions or required by Laws and Regulations). The policies of insurance required to be purchased and maintained by Contractor in accordance with this Paragraph 5.06 shall comply with requirements of Paragraph 5.08. This insurance shall:"

B. Amend Paragraph 5.06.A.4 by inserting the following language after the word "Work" in the second line:

"and in transit for incorporation in the Work from such storage locations"

C. Delete Paragraph 5.06.B entirely and insert the following in its place:

"B. Contractor shall purchase and maintain such boiler and machinery insurance or additional property insurance as may be required by the Supplementary Conditions or Laws and Regulations which will include the interests of those listed as an insured or listed as an additional insured in Paragraph SC-5.04.E."

D. Delete Paragraph 5.06.D entirely.

E. Delete Paragraph 5.06.E entirely.

SC-5.07 Waiver of Rights

- A. Delete Paragraph 5.07.B entirely.

SC-5.08 Receipt and Application of Insurance Proceeds

- A. Delete Paragraph 5.08 entirely.

SC-5.11 Owner's Insurance for Project

- A. Add a new Paragraph 5.11 as follows:

"5.11 Owner's Insurance for Project

- A. Owner shall not be responsible for purchasing and maintaining any insurance to protect the interest of the Contractor, Subcontractors, or others in the Work. The stated limits of insurance required are minimum only. Contractor shall determine the limits that are adequate. These limits may be basic policy limits or any combination of basic limits and umbrella limits. In any event, Contractor is fully responsible for all losses arising out of, resulting from or connected with operations under this Contract whether or not said losses are covered by insurance. The acceptance of certificates or other evidence of insurance by the Owner, Engineer, and/or others listed as additional insured in Paragraph SC-5.04.E that in any respect do not comply with the Contract requirements does not release the Contractor from compliance herewith."

ARTICLE 6 - CONTRACTOR'S RESPONSIBILITIES

SC-6.05 Substitutes and "Or-Equals"

- A. Delete Paragraph 6.05.A and insert the following in its place:
 - "A. Where equipment and products are specified by name, no substitutes or "or-equal" will be considered or approved unless the term "or-equal" is included in the individual Specification. If substitutes or "or equals" are specifically permitted for consideration by the individual Specifications, they must be submitted and will be reviewed and evaluated in accordance with the provisions established in Paragraph 6.05 and in the General Requirements of the Specifications."
- B. Subparagraphs 6.05.A.1 and 6.05.A.2 remain intact.
- C. Amend Paragraph 6.05.C by deleting the fourth sentence and inserting the following in its place:
 - "No "or-equal" or substitute will be ordered, installed or utilized until Engineer's review is complete, which will be evidenced by either a Change Order or Field Order."
- D. Amend Paragraph 6.05.E by deleting the word "substitute" in all locations and replacing it with the phrase "substitute or "or-equal"."

SC-6.06 Concerning Subcontractors, Suppliers, and Others

- A. Amend Paragraph 6.06.B by deleting the words "Supplementary Conditions" and inserting the words "Contract Documents" in their place.

- B. Add a new Paragraph 6.06.H as follows:

“H. Owner or Engineer may furnish to any such Subcontractor, Supplier, or other person or organization, to the extent practicable, information about amounts paid to Contractor in accordance with Contractor’s Application for Payment on account of the particular Subcontractor’s, Supplier’s, other person’s or other organization’s Work.”

SC-6.09 Laws and Regulations

- A. Delete Paragraph 6.09.B and insert the following in its place:

“B. If Contractor performs any Work that it is contrary to Laws or Regulations, Contractor shall bear all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to such Work.”

- B. Add a new Paragraph 6.09.D as follows:

“D. All Bidders are required to complete and submit with their Bid, the Contractor Compliance to State Law form, which follows the proposal.”

SC-6.10 Taxes

- A. Add the following to Paragraph 6.10.A:

“The Owner qualifies as an exempt agency as defined by the statutes of the State of Texas. The Contractor shall comply with all statutes and rulings of the State Comptroller.”

SC-6.13 Safety and Protection

- A. Add the following to Paragraph 6.13.F:

“The Contractor’s duties and responsibilities for the safety or protection of persons or the Work or property at the Site or adjacent thereto shall be reinstated when any additional efforts are required during the one-year correction period to correct defects in the Work.”

SC-6.16 Emergencies

- A. Amend Paragraph 6.16.A by deleting the third sentence and inserting the following in its place:

“If Engineer determines that the incident giving rise to the emergency action was not the responsibility of the Contractor and that a change in the Contract Documents is required because of the action taken by Contractor in response to such an emergency, a Change Order, Field Order or Work Change Directive will be issued.”

SC-6.17 Shop Drawings and Samples

- A. Delete Paragraph 6.17.C.3 entirely and insert the following in its place:

- “3. With each submittal, Contractor shall give Engineer specific written notice of any variations that the Shop Drawing or Sample may have from the requirements of the Contract Documents on a Shop Drawing Deviation Request form provided by the Engineer and request that a Field Order or Change Order be issued for each of the specific variations submitted for approval. This notice shall be both a written communication separate from the Shop Drawings or Sample submittal; and, in addition, by a specific notation made on each Shop Drawing or Sample submitted to Engineer for review and approval of each such variation.”
- B. Delete Paragraph 6.17.D.3 entirely and insert the following in its place:
- “3. Engineer’s review and approval shall not relieve Contractor from responsibility for any variation from the requirements of the Contract Documents unless Contractor has complied with the requirements of Paragraph 6.17.C.3 and Engineer has given written approval of each such variation issuing a Field Order or Change Order. If the proposed modification is approved by the Engineer, the submittal will be considered to be in strict compliance with the Contract Documents and it will be reviewed in accordance with the Contract Documents. If the proposed Modification is not approved, the submittal will be returned to the Contractor with appropriate comments. Engineer’s review and approval shall not relieve Contractor from responsibility for complying with the requirements of Paragraph 6.17.C.1.”
- C. Delete Paragraph 6.17.E.1 entirely and insert the following in its place:
- “1. Contractor shall make corrections required by Engineer and shall return the required number of corrected copies of Shop Drawings and submit, as required, new Samples for review and approval. Re-submittals shall reference and respond directly to Engineer’s previous comments. Any variations from strict compliance with the Contract Documents will be identified in the same manner as required in Paragraph 6.17.C.3 and will require the same approvals.”
- D. Add the following new paragraphs immediately after Paragraph 6.17.E:
- “F. Contractor shall furnish required submittals with sufficient information and accuracy in order to obtain required approval of an item with no more than two submittals. Engineer will record Engineer’s time for reviewing subsequent submittals of Shop Drawings, Samples, or other items requiring approval and Contractor shall reimburse Owner for Engineer’s charges for such time.”
- “G. In the event that Contractor requests a change of a previously approved item, Contractor shall reimburse Owner for Engineer’s charges for its review time unless the need for such change is beyond the control of Contractor.”

SC-6.18 Continuing the Work

- A. Add the following to Paragraph 6.18.A:
- “Contractor assumes and bears responsibility for all costs and time delays associated with any variation from the requirements of the Contract Documents.”

ARTICLE 7 - OTHER WORK AT SITE

SC-7.03 Legal Relationships

- A. Delete Paragraph 7.03.B entirely.

ARTICLE 9 - ENGINEER'S STATUS DURING CONSTRUCTION

SC-9.04 Authorized Variations in Work

- A. Add the following to Paragraph 9.04.A:
“The Contractor shall notify the Engineer in writing prior to beginning any Work addressed in a Field Order if the Contractor does not agree that the Work involved represents no additional cost and/or time change in the Contract Documents.”

ARTICLE 10 - CHANGES IN THE WORK; CLAIMS

SC-10.03 Execution of Change Orders

- A. Add a new Paragraph 10.03.B as follows:
 - “B. Contractor assumes and bears responsibility for all costs and time delays associated with any variation from the requirements of the Contract Documents unless the variation is specifically approved by Change Order.”

SC-10.05 Claims

- A. Amend Paragraph 10.05.B by deleting “30” and inserting “7” in its place and by deleting “60” and inserting “30” in its place.

ARTICLE 11 - COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK

SC-11.01 Cost of the Work

- A. Amend Paragraph 11.01.A by deleting the following words in the third sentence:
“those prevailing in the locality of the Project, shall not include any of the costs itemized in Paragraph 11.01.B, and shall include only the following items:”
and insert the following in its place:
“those paid for the Work included in the Contract Price, shall include only the following items, and shall not include any of the costs itemized in Paragraph 11.01.B. Contractor shall provide certified payroll records listing personnel classifications and salaries for all individuals involved in additional Work. Salaries for those not included in the certified payroll will be considered as being compensated under Paragraph 11.01.B, and shall include only the following items:”
- B. Amend Paragraph 11.01.A.1 by deleting the following words in the second sentence:
“without limitation superintendents, foreman”
and inserting the following in its place:

“one foreman (unless agreed upon prior to beginning Work)”

- C. Amend Paragraph 11.01.A.1 by deleting the following words in the last sentence:

“be included in the above”

and inserting the following in its place:

“not exceed 1.5 times regular pay and shall be included in the above”

- D. Amend Paragraph 11.01.B.1 by adding “superintendents” to the list of excluded personnel in the first sentence.

- E. Amend Paragraph 11.01.D by inserting “and at intervals” in the last sentence as shown below:

“.....and submit in a form and at intervals acceptable to Engineer ...”

SC-11.03 Unit Price Work

- A. Delete Paragraph 11.03.D entirely and insert the following in its place:

“D. The unit price of an item of Unit Price Work shall be subject to reevaluation and adjustment under the following conditions:

1. If the total cost of a particular item of Unit Price Work amounts to 20 percent or more of the total Contract Price and the variation in the quantity of that particular item of Unit Price Work performed by the Contractor differs by more than 20 percent from the estimated quantity of such item indicated in the Agreement; and
2. If there is no corresponding adjustment with respect to any other item of Work; and
3. If Contractor believes that Contractor has incurred additional expense as a result thereof; or if Owner believes that the quantity variation entitles Owner to an adjustment in the Unit Price, either the Owner or Contractor may make a Claim for an adjustment in the Contract Price in accordance with Article 11 if the parties are unable to agree as to the effect of any such variation in the quantity of the Unit Price Work performed.”

ARTICLE 12 - CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES

SC-12.03 Delays

- A. Add the following to Paragraph 12.03.A:

“No time extensions will be allowed for weather conditions for Projects using calendar days for the Contract Time.”

SC-12.04 No Damage for Delays

- A. Add a new Paragraph 12.04 as follows:

“12.04 *No Damage for Delays*

A. The Contractor agrees to make no claims for damage for delay in the performance of the Contract occasioned by any act or omission to act of the Owner, Engineer, or any of the Engineer's or Owner's agents, and agrees that any such claim shall be fully compensated by an extension of time, as set forth in a Change Order, to complete performance of the Work as provided herein."

Article 13 - Tests and Inspections; Correction, Removal, or Acceptance of Defective Work

SC-13.07 Correction Period

- A. Amend Paragraph 13.07.A by adding:
- "When early acceptance of a Substantially Completed portion of the Work is accomplished in the manner indicated, the correction period for that portion of the Work shall commence at the time of substantial completion of that Work."

ARTICLE 14 - PAYMENTS TO CONTRACTOR AND COMPLETION

SC-14.02 Progress Payments

- A. Amend Paragraph 14.02.C.1 by deleting "Ten" and inserting "Thirty" in its place.
- B. Amend Paragraph 14.02.D.1 by deleting "or" in Paragraph 14.02.D.1.c and adding new paragraphs "e", "f", "g", and "h" as follows:
- "e. Owner has been notified of failure to make payments to Subcontractors or Suppliers or for labor, or"
- "f. failure to submit up-to-date record documents as required by GC-6.12, or"
- "g. failure to submit monthly Progress Schedule updates or revised schedules as requested by the Owner or Engineer, or"
- "h. failure to provide project photographs required by the Specifications."
- C. Amend Paragraph 14.02.D.2 by adding "to Owner's satisfaction."
- D. Amend Paragraph 14.02.D.3 by deleting "and subject to interest as provided in the Agreement."
- E. Add a new Paragraph 14.02.D.4 as follows:
- "4. Owner may permanently withhold payment from Contract Price for:
- a. liquidated damages incurred by Contractor, or
- b. compensation for Engineer for overtime charges of Resident Project Representative, third review of submittals, review of substitutions, re-inspection fees, inspections or designs related to correction of defective Work, or other Services identified as requiring payment by the Contractor.
- Compensation will be based on the following rates:

Position	Hourly Rate
Principal in Charge	\$225.00
Project Manager	\$197.00

Position	Hourly Rate
Project Engineer	\$130.00
Construction Manager	\$164.00
Resident Engineer	\$197.00
Resident Project Representative	\$120.00
Senior Resident Representative	\$131.00
Design Engineer	\$146.00
Engineering Technician	\$91.00
Clerk	\$60.00
Expenses will be billed at the actual cost multiplied by 1.15	

- c. Costs for tests performed by the Owner to verify that Work previously tested and found to be defective has been corrected. Verification testing is to be provided at the Contractor's expense to verify products or constructed works are in compliance after corrections have been made."

SC-14.04 Substantial Completion

- A. Add a new paragraph immediately after Paragraph 14.04.E.

"F. The following items must be fully functional and suitable for Substantial Completion:

1. Final mat of asphalt pavement has been installed, and tests passed.
2. Any damages have been restored to their original or better condition.

ARTICLE 15 - SUSPENSION OF WORK AND TERMINATION

SC-15.02 Owner May Terminate for Cause

- A. Add a new Paragraph 15.02.A.5 as follows:

"5. If Contractor fails to provide the replacement bond required by General Conditions, Section 5.01.C or insurance coverage as required by General Conditions Article 5 and as amended by Supplemental Conditions."

- B. Add a new Paragraph 15.02.A.6 as follows:

"6. If any petition of bankruptcy is filed by or against Contractor, or if Contractor is adjudged as bankrupt or insolvent or makes a general assignment for the benefit of creditors, or if a receiver is appointed for the benefit of Contractor's creditors, or if a receiver is appointed on account of Contractor's insolvency, upon the occurrence of any such event, Owner shall be entitled to request of Contractor or its successor in interest adequate assurance of future performance in accordance with the terms and conditions hereof. Failure to comply with such request within 7 days of delivery of the request shall entitle Owner to terminate this agreement and to the accompanying rights set forth in Paragraphs 15.02 and 15.03 hereof. In all events pending receipt of adequate assurance of performance and actual performance in accordance therewith, Owner shall be entitled to proceed with the Work with its

own forces or with other contractors on a time and material or other appropriate basis. The cost of work by Owner or other contractors will be back charged against the Contract Sum hereof.”

- C. Delete Paragraph 15.02.F entirely.

SC-15.04 Contractor May Stop Work or Terminate

- A. Add a new Paragraph 15.04.C as follows:

“C. This Contract may not be assigned in whole or in part by the Contractor without the previous written consent of the Owner.”

ARTICLE 16 - DISPUTE RESOLUTION

SC-16.01 Methods and Procedures

- A. Delete Paragraph 16.01 entirely and insert the following in its place:

“16.01 *Methods and Procedures*

- A. Owner and Contractor may exercise such rights or remedies as either may otherwise have under the Contract Documents or by Law.”

ARTICLE 17 - MISCELLANEOUS

SC-17.02 Giving Notice

- A. Add a new Paragraph 17.02.B as follows:

“B. All references and conditions for a “calendar day contract” in the General Conditions and Supplementary Conditions shall apply for a “Fixed Date Contract.” A “Fixed Date Contract” is one in which the calendar dates for reaching Substantial Completion and/or final completion are specified in lieu of identifying the actual calendar days involved.”

SC-17.06 Headings

- A. Delete Paragraph 17.06 in its entirety and add a new Paragraph 17.06 as follows:

“17.06 *Headings*

- A. The Article and paragraph headings in this Agreement are inserted for convenience only and do not constitute parts of these General Conditions or as a limitation of the scope of the particular section to which they refer. This Agreement will be fairly interpreted in accordance with its terms and conditions and not for or against either Party.”

SC-17.07 Independent Contractor

- A. Add a new Paragraph 17.06 as follows:

“17.07 *Independent Contractor*

- A. Each Party will perform its duties under this Agreement as an independent contractor. The Parties and their personnel will not be considered to be employees or agents of the other Party. Nothing in this Agreement will be interpreted as granting either Party the right or authority to make commitments of any kind for the other. This Agreement will not constitute, create, or be interpreted as a joint venture, partnership or formal business organization of any kind."

SC-17.08 Severability

- A. Add a new Paragraph 17.08 as follows:

"17.08 Severability

- A. If a court of competent jurisdiction renders any part of this Agreement invalid or unenforceable, that part will be severed and the remainder of this Agreement will continue in full force and effect."

SC-17.09 No Third Party Beneficiaries

- A. Add a new Paragraph 17.09 as follows:

"17.09 No Third Party Beneficiaries

- A. Nothing in this Agreement shall be construed to create any right in any third party not a signatory to this Agreement, and the parties do not intend to create any third party beneficiaries by entering into this Agreement."

SC-17.10 Sovereign Immunity

- B. Add a new Paragraph 17.10 as follows:

"17.10 Sovereign Immunity

- A. The parties agree that the Owner has not waived its sovereign immunity by entering into and performing its obligations under this Agreement."

END OF SECTION

01 11 00 SUMMARY OF WORK

1.00 GENERAL

1.01 WORK INCLUDED

- A. Construct Work as described in the Contract Documents.
 - 1. Provide the materials, equipment, and incidentals required to make the Project completely and fully operable.
 - 2. Provide the labor, equipment, tools, and consumable supplies required for a complete Project.
 - 3. Provide the civil, architectural, structural, mechanical, electrical, instrumentation and all other Work required for a complete and operable Project.
 - 4. Test and place the completed Project in operation.
 - 5. Provide the special tools, spare parts, lubricants, supplies, or other materials as indicated in Contract Documents for the operation and maintenance of the Project.

1.02 JOB CONDITIONS

- A. The General Conditions, the Supplementary Conditions, and General Requirements apply to each Section of the Specifications.
- B. Comply with all applicable state and local codes and regulations pertaining to the nature and character of the Work being performed.

1.03 DESCRIPTION OF WORK

- A. Work is described in general, non-inclusive terms as:
 - 1. Street improvements in the City of Alamo Heights including, street excavation, milling existing pavement, and placement of hot-mixed asphalt pavement.

1.04 WORK UNDER OTHER CONTRACTS

- A. The following items of work are not included in this Contract, but may impact construction scheduling, testing, and startup:
 - 1. N/A
- B. In the case of a disagreement between the above list and those specified elsewhere in the Contract Documents, the Contractor is to base his Bid on the most expensive listing.
- C. Completion of the Work described in this Contract may impact the construction and testing of the items listed above.
 - 1. Coordinate construction activities through the Owner.
 - 2. Pay claims for damages which result from the late completion of the Project or any specified Milestones.

1.05 WORK BY OWNER

- A. The Owner plans to perform the following items of work which are not included in this Contract, but may impact construction scheduling, testing, and startup:
 - 1. Owner will adjust water valve cover and sanitary sewer rim elevations to match final roadway surface elevation.
- B. Completion of the Work described in this Contract may impact the construction and testing of the items listed above.
 - 1. Coordinate construction activities through the Owner.
 - 2. Pay claims for damages which result from the late completion of the Project or any specified Milestones.
- C. Owner will provide normal operation and maintenance of the existing facilities during construction, unless otherwise stated.

1.06 OWNER-SELECTED PRODUCTS

- A. Owner has or will select the Suppliers for the following products:

Description	Supplier	Appendix
N/A		

- 1. Products are described in the referenced appendices. Obtain clarification from the Engineer in the case of a disagreement between the above list and those specified elsewhere in the Contract Documents.
- B. Execute an agreement with each designated Supplier upon receiving the Notice to Proceed.
- C. Include the cost for the purchase, delivery, installation, testing, finishing, and startup of the product in the proposed bid price.
- D. Assume responsibilities for Owner selected products as for products selected by the Contractor.

1.07 OWNER-PROVIDED PRODUCTS

- A. Owner has or will purchase and provide the following products to the Contractor for installation:

Description	Supplier	Appendix
N/A		

- 1. Products are described in the referenced appendices. Obtain clarification from the Engineer in the case of a disagreement between the above list and those specified elsewhere in the Contract Documents.

- B. Assume responsibilities for coordination, installation and startup of Owner provided products as for products selected and purchased by the Contractor.
- C. Provide labor, materials, equipment, tools, consumable supplies, and incidentals not specifically required by the contract between the Owner and Supplier but required to provide a complete and operable product.
- D. Payment for the product will be made directly from the Owner to the product provider.
- E. Include all other costs for the product in the proposed bid price.

1.08 CONSTRUCTION OF UTILITIES

- A. Utility valves and manholes will be adjusted by their respective owners.
- B. Coordinate adjustments with utility owners.

1.09 NOMINATED SUBCONTRACTOR

- A. Owner has or will select a Contractor for furnishing, installing, and testing the following products:

Description	Supplier	Appendix
N/A		

- 1. These Subcontractors shall be designated as “Nominated Subcontractors.” Agreements for services are described in the referenced appendices. Obtain clarification from the Engineer in the case of a disagreement between the above list and those specified elsewhere in the Contract Documents.
- B. Execute an agreement with each Nominated Subcontractor upon receiving the Notice to Proceed (execution of the Contract Documents).
- C. Include the nominated subcontract cost in the proposed bid price.
- D. Assume responsibilities for Nominated Subcontractor’s products and installation as for those products selected and installed by the Contractor.
- E. Coordinate Work performed by the Nominated Subcontractor.
- F. Provide labor, materials, equipment, tools, consumable supplies, and incidentals not specifically required by the subcontract required to provide a complete and operable product.

1.10 OCCUPANCY

- A. As soon as any portion of the structure and equipment are ready for use, the Owner shall have the right to occupy or operate that portion upon written notice to the Contractor.
- B. Occupancy of the roadway does not constitute acceptance for operation.
- C. The execution of bonds is understood to indicate the consent of the surety to these provisions.

D. Conduct operations to insure the least inconvenience to the Owner and general public.

2.00 PRODUCTS

2.01 MATERIALS

A. Provide materials and products per the individual Sections of the Specifications.

3.00 EXECUTION (NOT APPLICABLE)

END OF SECTION

01 23 10 ALTERNATES AND ALLOWANCES

1.00 GENERAL

1.01 REQUIREMENTS

A. Alternates:

1. This Section describes each alternate by number and describes the basic changes to be incorporated into the Work when this alternate is made a part of the Work in the Agreement.
2. Drawings and Specifications will outline the extent of Work to be included in the alternate Contract Price.
3. Coordinate related Work and modify surrounding Work as required to properly integrate the Work under each alternate, and provide a complete and functional system as required by the Contract Documents.
4. Alternates will be accepted or rejected at the option of the Owner.
5. Owner has 120 days from the date of the Notice of Award (or effective Date of Agreement) to elect to modify the Contract Documents by Change Order to add Alternate items at the cost indicated in Section 00 42 23.01 "Proposal Form Exhibit A."

1.02 SUBMITTALS

- A. Provide submittals for materials furnished as part of the alternate in accordance with Section 01 33 00 "Submittal Procedures."

1.03 DESCRIPTION OF ALTERNATES

- A. None.

1.04 GUARANTEES

- A. Provide guarantees for products furnished under alternate bids / proposals as required by the Contract Documents.

2.00 PRODUCTS (NOT APPLICABLE)

3.00 EXECUTION (NOT APPLICABLE)

END OF SECTION

01 29 00 PAYMENT PROCEDURES

1.00 GENERAL

1.01 WORK INCLUDED

- A. Payments for Work shall conform to the provisions of the General Conditions, the Supplementary Conditions, the Agreement, and this Section. Apply provisions for payments in the Section to all Subcontractors and Suppliers.
- B. Submit Applications for Payment at the amounts indicated in the Agreement:
 - 1. Amounts for each item in the Agreement shall include but not be limited to cost for:
 - a. Mobilization, demobilization, cleanup, bonds, and insurance.
 - b. Professional services including but not limited to engineering and legal fees.
 - c. The products to be permanently incorporated into the Project.
 - d. The products consumed during the construction of the Project.
 - e. The labor and supervision to complete the Project.
 - f. The equipment, including tools, machinery, and appliances required to complete the Project.
 - g. The field and home office administration and overhead costs related directly or indirectly to the Project.
 - h. Any and all kinds, amount or class of excavation, backfilling, pumping or drainage, sheeting, shoring and bracing, disposal of any and all surplus materials, permanent protection of all overhead, surface or underground structures; removal and replacement of any poles, conduits, pipelines, fences, appurtenances and connections, cleaning up, overhead expense, bond, public liability and compensation and property damage insurance, patent fees, and royalties, risk due to the elements, and profits, unless otherwise specified.
 - 2. Provide Work not specifically set forth as an individual payment item but required to provide a complete and functional system. These items are a subsidiary obligation of the Contractor and are to be included in the Cost of Work.
 - 3. Payment will be made for materials on hand.
 - a. Store materials properly on Site per Section 01 31 00 "Project Management and Coordination."
 - 1). Payment will be made for the invoice amount less the specified retainage.
 - 2). Provide invoices at the time materials are included on the materials-on-hand tabulation.
 - b. Provide documentation of payment for materials-on-hand with the next payment request. Adjust payment to the amount actually paid if this differs from the invoice amount. Remove items from the materials on hand tabulation if this documentation is not provided so payment will not be made.

- c. Payment for materials-on-hand is provided for the convenience of the Contractor and does not constitute acceptance of the product.
- 4. The Work covered by progress payments becomes the property of the Owner at the time of payment.

1.02 SCHEDULE OF VALUES AND PAYMENTS

- A. Submit a detailed Schedule of Values for the Work to be performed on the project.
 - 1. Submit schedule within 10 days prior to submitting the first Application for Payment.
 - 2. Line items in the Agreement are to be used as line items in the schedule.
 - 3. Payment will be made on the quantity of Work completed per Contract Documents during the payment period and as measured per this Section.
 - a. Payment amount is the Work quantity measured multiplied by the unit prices for that line item in the Agreement.
 - b. Payment on a unit price basis will not be made for Work outside finished dimensions shown in the Contract Documents.
 - c. Partial payments will be made for lump sum line items in the Agreement.
 - 1). Lump sum line items in the Agreement are to be divided into smaller unit prices to allow more accurate determination of the percentage of the item that has been completed.
 - a). Provide adequate detail to allow more accurate determination of the percentage of Work completed for each item.
 - b). Provide amounts for items that do not exceed \$50,000.00. An exception may be made for equipment packages that cannot be subdivided into units or subassemblies.
 - c). Separate product costs and installation costs.
 - (1). Product costs include cost for product, delivery and unloading costs, royalties and patent fees, taxes, and other cost paid directly to the Subcontractor or Supplier.
 - (2). Installation costs include cost for the supervision, labor and equipment for field fabrication, erection, installation, start-up, initial operation and overhead and profit.
 - d). Lump sum items may be divided into an estimated number of units.
 - (1). The estimated number of units times the cost per unit must equal the lump sum amount for that line item.
 - (2). Payment will be made for all of the lump sum line item amount.
 - e). Include a directly proportional amount of overhead and profit for each line item.
 - f). Divide principal subcontract amounts into an adequate number of line items to allow determination of the percentage of Work completed for each item.

- 2). These line items may be used to establish the value of Work to be added or deleted from the Project.
- 3). Correlate line items with other administrative schedules and forms:
 - a). Progress schedule.
 - b). List of Subcontractors.
 - c). Schedule of allowances.
 - d). Schedule of alternatives.
 - e). List of products and principal Suppliers.
 - f). Schedule of Submittals.
- 4). Costs for mobilization/demobilization are to be listed as a separate line item and includes the actual cost for:
 - a). Bonds and insurance.
 - b). Transportation and setup for equipment.
 - c). Transportation and/or erection of all field offices, sheds and storage facilities.
 - d). Salaries for preparation of submittals required before the first Application for Payment.
 - e). Salaries for field personnel assigned to the Project related to the mobilization/demobilization of the Project.
 - f). Transportation, breakdown/loading, and removal of equipment.
 - g). Transportation and/or disassembly of all temporary facilities erected for construction.
 - (1). Mobilization/demobilization may not exceed 3 percent of the total Contract amount. Cost for mobilization and demobilization may be submitted only for Work completed.
- 5). The sum of all values listed in the schedule must equal the total Contract amount.
4. Submit a schedule indicating the anticipated schedule of payments to be made by the Owner. Schedule shall indicate:
 - a. The Application for Payment number.
 - b. Date the request is to be submitted.
 - c. Anticipated amount of payment to be requested.
5. Update the Schedule of Values quarterly or more often if necessary to provide a reasonably accurate indication of the funds that the Owner will need to have available to make payment to the Contractor for the Work performed.
- B. Provide written approval of the Schedule of Values, Application for Payment form, and method of payment by the Surety Company providing performance, and bonds prior to

submitting the first Application for Payment. Payment will not be made without this approval.

1.03 PAYMENT PROCEDURES

- A. Submit Applications for Payment per the procedures indicated in Section 01 33 00 "Submittal Procedures." Submit a Schedule of Values in the Application for Payment format to be used.
- B. Applications for Payment may be submitted on a pre-printed form as indicated in Section 01 31 13.13 "Forms" or may be generated by computer. Computer generated payment requests must have the same format and information indicated in the pre-printed form and be approved by the Engineer.
 - 1. Indicate the total contract amount and the Work completed to date on the Tabulation of Values for Original Contract Performed (Attachment "A.").
 - 2. Include only approved Change Order items in the Tabulation of Extra Work on Approved Change Orders (Attachment "B.").
 - 3. List all materials on hand that are presented for payment on the Tabulation of Materials on Hand (Attachment "C.") Once an item has been entered on the tabulation it is not to be removed.
 - 4. Include the Project Summary Report (Attachment "D") with each Application for Payment. Data included in the Project Summary Report are to be taken from the other tabulations. Include a completed summary as indicated in with each Applications for Payment submitted.
 - a. Number each application sequentially and indicate the payment period. Revised Applications for Payment will be resubmitted as A, B, C and so forth to note changes in content.
 - b. Show the total amounts for value of original Contract performed, extra Work on approved Change Orders, and materials on hand on the Project Summary Report. Show total amounts that correspond to totals indicated on the attached tabulation for each.
 - c. Note the number of pages in tabulations in the blank space on the Project Summary Report to allow a determination that all sheets have been submitted.
 - d. Execute Contractor's certification by the Contractor's agent of authority and notarize for each Application for Payment.
 - 5. Do not alter the schedule of values and the form for the submission of requests without the written approval of the Engineer once these have been approved by the Engineer.
 - 6. Final payment requires additional procedures and documentation per Section 01 70 00 "Execution and Closeout Requirements."
- C. Progress payments shall be made as the Work progresses on a monthly basis.
 - 1. End the payment period on the day indicated in the Agreement and submit an Application for Payment for Work completed and materials received since the end of the last payment period.

2. At the end of the payment period, submit a draft copy of the Application for Payment for that month to the Engineer. Agreement is to be reached on:
 - a. The percentage of Work completed for each lump sum item.
 - b. The quantity of Work completed for each unit price item.
 - c. The percentage of Work completed for each approved Change Order item.
 - d. The amount of materials-on-hand.
 3. On the basis of these agreements the Contractor is to prepare a final copy of the Application for Payment and submit it to the Engineer for approval.
 4. The Engineer will review the Application for Payment and if appropriate will recommend payment of the application to the Owner.
- D. Provide a revised and up-to-date Progress Schedule per Section 01 32 16 "Construction Progress Schedules" with each Application for Payment.
- E. Provide project photographs and video per Section 01 32 34 "Video and Photographic Documentation" with final Application for Payment.
- 1.04 ALTERNATES AND ALLOWANCES
- A. Include amounts for specified Alternate Work in the Agreement in accordance with Section 01 23 10 "Alternates and Allowances."
- B. Include amounts for specified Allowances for Work in the Agreement in accordance with Section 01 23 10 "Alternates and Allowances."
- 1.05 MEASUREMENT PROCEDURES
- A. Measure the Work described in the Agreement for payment. Payment will be made only for the actual measured and/or computed length, area, solid contents, number and weight, unless otherwise specifically provided. No extra or customary measurements of any kind will be allowed.
- 1.06 BASIS OF PAYMENT
- A. The Basis of Payment will be as established in the Contract Documents.
- 2.00 PRODUCTS (NOT APPLICABLE)**
- 3.00 EXECUTION (NOT APPLICABLE)**

END OF SECTION

01 31 00 PROJECT MANAGEMENT AND COORDINATION

1.00 GENERAL

1.01 WORK INCLUDED

- A. Furnish equipment, manpower, products, and other items necessary to complete the Project with an acceptable standard of quality and within the Contract time. Construct Project in accordance with current safety practices.
- B. Manage Site to allow access to Site and control construction operations.
- C. Provide labor, materials, equipment and incidentals necessary to construct temporary facilities to provide and maintain control over environmental conditions at the Site. Remove temporary facilities when no longer needed.
- D. Construct temporary impounding works, channels, diversions, furnishing and operation of pumps, installing piping and fittings, and other construction for control of conditions at the Site. Remove temporary controls at the end of the Project.
- E. Provide temporary controls for pollutions, management of water and management of excess earth as required in Section 01 57 00 "Temporary Controls."
- F. Cost for Project Management and Coordination as described in this section are to be included in the Contract Price.

1.02 QUALITY ASSURANCE

- A. Employ competent workmen, skilled in the occupation for which they are employed. Provide Work meeting quality requirements of the Contract Documents as determined by the Engineer and Owner.
- B. Remove defective Work from the Site immediately unless provisions have been made and approved by the Engineer to allow repair of the product at the Site. Clearly mark the Work as "defective" until it is removed or allowable repairs have been completed.

1.03 SUBMITTALS

- A. Provide submittals in accordance with Section 01 33 00 "Submittal Procedures."
 - 1. Provide copies of Supplier's printed storage instructions prior to furnishing materials or products and installation instructions prior to beginning the installation. Maintain one copy of these documents at the Site until the Project is complete. Incorporate this information into submittals.
 - 2. Incorporate field notes, sketches, recordings, and computations made by the Contractor in Record Drawings.

1.04 STANDARDS

- A. Perform Work to comply with local, State and Federal ordinances and regulations.
- B. Provide materials and equipment that has National Science Foundation 60/61 approval for use in potable water supply systems. Advise the Engineer of any material requirements in

these Contract Documents that conflict with National Science Foundation 60/61 requirements.

1.05 PERMITS

- A. Obtain a building permit for the Project from the local authorities having jurisdiction. Building permit fees will be waived by the Owner.
- B. Retain copies of permits and licenses at the Site and observe and comply with all regulations and conditions of the permit or license, including additional insurance requirements.
- C. Obtain and pay for all other necessary permits including any and all necessary highway, street and road permits for transporting pipe and/or heavy equipment necessary for construction of the Project.
- D. Obtain and pay for other permits necessary to conduct any part of the Work.
- E. Arrange for inspections and certification by agencies having jurisdiction over the Work.
- F. Make arrangements with private utility companies and pay for fees associated with obtaining services, or for inspection fees.

1.06 SAFETY REQUIREMENTS

- A. Assume sole responsibility for safety at the Site. Protect the safety and welfare of persons at the Site.
- B. Provide safe access to move through the Site. Provide and maintain barricades, guard rails, covered walkways, and other protective devices to warn and protect from hazards at the Site.
- C. Comply with latest provisions of the Occupational Health and Safety Administration and other regulatory agencies in performing Work.
- D. Cooperate with accident investigations related to the Site. Provide two copies of all reports, including insurance company reports, if requested by the Owner, prepared concerning accidents, injury, or death on the Site to the Engineer as Record Data per Section 01 33 00 "Submittal Procedures."

1.07 COORDINATION

- A. Coordinate the Work of various trades having interdependent responsibilities for installing, connecting to, and placing equipment in service.
- B. Coordinate requests for substitutions to provide compatibility of space, operating elements, effect on the Work of other trades, and on the Work scheduled for early completion.
- C. Coordinate the use of Project space and the sequence of installation of equipment, elevators, walks, mechanical, electrical, plumbing, or other Work that is indicated diagrammatically on the Drawings.
 - 1. Follow routings shown for tubes, pipes, ducts, conduits, and other items as closely as practical, with due allowance for available physical space.
 - 2. Utilize space efficiently to maximize accessibility for Owner's maintenance and repairs.

3. Schematics are diagrammatic in nature. Adjust routing of piping, ductwork, utilities, and location of equipment as needed to resolve spatial conflicts between the various trades. Document the actual routing on the Record Drawings.
- D. Conceal ducts, pipes, wiring, and other non-finish items in finished areas, except as otherwise shown. Coordinate locations of concealed items with finish elements.
- E. Coordinate with architectural reflected ceiling plans the exact location and dimensioning of items which occur within hung ceilings. Request clarification from the Engineer prior to proceeding with fabrication or installation if a conflict exists.
- F. Schedule construction activities in sequence required to obtain best results where installation of one part of the Work is dependent on installation of other components, either before or after its own installation.
- G. Make adequate provisions to accommodate items scheduled for later installation, including:
 1. Accepted alternates.
 2. Installation of products purchased with allowances.
 3. Work by others.
 4. Owner-supplied, Contractor-installed items.
- H. Sequence, coordinate, and integrate the various elements of mechanical, electrical, and other systems, materials, and equipment. Comply with the following requirements:
 1. Coordinate mechanical and electrical systems, equipment, and materials installation with other building components.
 2. Verify all dimensions by field measurements.
 3. Arrange for chases, slots, and openings in other building components during progress of construction.
 4. Coordinate the installation of required supporting devices and sleeves to be set in cast-in-place concrete and other structural components, as they are constructed.
 5. Install systems, materials, and equipment as permitted by codes to provide the maximum headroom possible where mounting heights are not detailed or dimensioned.
 6. Coordinate the connection of systems with exterior underground and overhead utilities and services. Comply with the requirements of governing regulations, franchised service companies, and controlling agencies. Provide required connection for each service.
 7. Install systems, materials, and equipment to conform with approved submittal data, including coordination drawings, to the greatest extent possible. Conform to arrangements indicated by the Contract Documents, recognizing that portions of the Work are shown only in diagrammatic form. Adjust routing of piping, ductwork, utilities, and location of equipment as needed to resolve spatial conflicts between the various trades. Document changes in the indicated routings on the Record Drawings.
 8. Install systems, materials, and equipment level and plumb, parallel and perpendicular to other building systems and components.

9. Install systems, materials, and equipment to facilitate servicing, maintenance, and repair or replacement of components. As much as practical, connect for ease of disconnecting, with minimum of interference with other installations. Extend grease fittings to accessible locations.
10. Install access panel or doors where units are concealed behind finished surfaces.
11. Install systems, materials, and equipment giving right-of-way priority to systems required to be installed at a specified slope.

1.08 CONTRACTOR'S USE OF SITE

- A. Limit the use of Site for Work and storage to public roadways or areas approved by the Owner.
- B. Repair or correct any damage to existing facilities, including contamination, caused by the Contractor's personnel, visitors, materials, or equipment.
- C. Do not permit alcoholic beverages or illegal substances on the Site. Do not allow persons under the influence of alcoholic beverages or illegal substances to enter or remain on the Site at any time. Persons on Site under the influence of alcoholic beverages or illegal substances will be permanently prohibited from returning to the Site. Criminal or civil penalties may also apply.
- D. Park construction equipment in designated areas only and provide spill control measures as discussed in Section 01 57 00 "Temporary Controls."
- E. Park employees' vehicles on public roadways or areas approved by the Owner only.
- F. Obtain written permission of the Owner before entering privately-owned land outside of the Owner's property, rights-of-way, or easements.
- G. Do not allow the use of audio devices, obnoxious, vulgar or abusive language, or sexual harassment in any form. These actions will cause immediate and permanent removal of the offender from the premises. Criminal or civil penalties may apply.
- H. Require Workers to wear clothing that is inoffensive and meets safety requirements. Do not allow sleeveless shirts, shorts, exceedingly torn, ripped or soiled clothing to be worn on the project.
- I. Do not allow firearms or weapons of any sort to be brought on to the Site under any conditions. No exception is to be made for persons with concealed handgun permits. Remove any firearms or weapons and the person possessing these firearms or weapons permanently and immediately from the Site.

1.09 ACCESS TO THE SITE

- A. Maintain access to the facilities at all times. Do not obstruct roads, pedestrian walks, or access to the various buildings, structures, stairways, or entrances. Provide safe temporary walks or other structures to allow access for normal operations during construction.
- B. Provide adequate and safe access for inspections. Leave ladders, bridges, scaffolding and protective equipment in place until inspections have been completed. Construct additional safe access if required for inspections.

- C. Provide security at the Site as necessary to protect against vandalism and loss by theft.
- D. Use State, County, or City roadways for construction traffic only with written approval of the appropriate representatives of each entity. State, County, or City roadways may not all be approved for construction traffic. Obtain written approval to use State, County, City or private roads to deliver pipe and/or heavy equipment to the Site. Copies of the written approvals must be furnished to the Owner as Record Data before Work begins. No additional compensation will be paid because the Contractor is unable to gain access to the easement from public roadways.

1.10 PROPERTY PROVISIONS

- A. Make adequate provisions to maintain the flow of storm sewers, sanitary sewers, drains and water courses encountered during the construction. Provide temporary service around the construction or otherwise construct the structure in a manner that the flow is not curtailed. Restore structures which may have been disturbed during construction to their original position as soon as construction in the area is completed.
- B. Protect trees, fences, signs, poles, guy wires, and all other property unless their removal is authorized. Restore any property damaged to equal or better condition per Paragraph 1.11 of this Section.

1.11 PROTECTION OF EXISTING STRUCTURES AND UTILITIES

- A. Examine the Site and review the available information concerning the Site. Locate utilities, streets, driveways, fences, drainage structures, sidewalks, curbs, and gutters. Verify the elevations of the structures adjacent to excavations. Report these to the Engineer before beginning construction.
- B. Determine if existing structures, poles, piping, or other utilities at excavations will require relocation or replacement. Prepare a Plan of Action per Section 01 35 00 "Special Procedures." Coordinate Work with Contractor, local utility company and others. Include cost of demolition and replacement, restoration or relocation of these structures in the Cost of Work.
- C. Protect buildings, utilities, street surfaces, driveways, sidewalks, curb and gutter, fences, wells, drainage structures, piping, valves, manholes, electrical conduits, and other systems or structures unless they are shown to be replaced or relocated on the Drawings. Restore damage to items to be protected to the satisfaction of the Engineer, utility owner and Owner without additional compensation from the Owner.
- D. Carefully support and protect all structures and/or utilities so that there will be no failure or settlement where excavation or demolition endangers adjacent structures and utilities. Do not take existing utilities out of service unless shown in the Contract Documents or approved by the Engineer. Notify and cooperate with the utility owner if it is necessary to move services, poles, guy wires, pipelines or other obstructions. Include the cost of relocation and permits required to move existing utilities in the Cost of Work.
- E. Protect existing trees and landscaping at the site.
 - 1. Visit the Site to identify trees that may be removed during construction.
 - 2. Mark trees to be removed with paint.

3. Protect trees to remain from damage by wrapping trunks with 2 x 4 timbers around the perimeter, securely wired in place, where machinery must operate around existing trees. Protect branches and limbs from damage by equipment.
- F. Protect buildings from damage when handling material or equipment. Protect finished surfaces, including floors, doors, and jambs. Remove doors and install temporary wood protective coverings over jambs.

1.12 DISRUPTION TO SERVICES / CONTINUED OPERATIONS

- A. Existing facilities are to continue in service as usual during the construction unless noted otherwise. Owner or utilities must be able to operate and maintain the facilities. Disruptions to existing utilities, piping, process piping, or electrical services shall be kept to a minimum.
 1. Do not restrict access to critical valves, operators, or electrical panels.
 2. Do not store material or products inside structures.
 3. Limit operations to the minimum amount of space needed to complete the specified Work.
 4. Maintain storm sewers and sanitary sewers in service at all times. Provide temporary service around the construction or otherwise construct the structure in a manner that the flow is not restricted.
- B. Provide a Plan of Action in accordance with Section 01 35 00 "Special Procedures" if facilities must be taken out of operation.

1.13 FIELD MEASUREMENTS

- A. Perform complete field measurements for products required to fit existing conditions prior to purchasing products or beginning construction.
- B. Verify property lines, control lines, grades, and levels indicated on the Drawings.
- C. Verify pipe class, equipment capacities, existing electrical systems and power sources for existing conditions.
- D. Check Shop Drawings and indicate the actual dimensions available where products are to be installed.
- E. Include field measurements in Record Drawings as required in Section 01 31 13 "Project Coordination."

1.14 REFERENCE DATA AND CONTROL POINTS

- A. The Engineer will provide the following control points:
 1. Base line or grid reference points for horizontal control.
 2. Benchmarks for vertical control.
 3. Designated control points may be on an existing structure or monument.
- B. Locate and protect control points prior to starting the Work and preserve permanent reference points during construction. Do not change or relocate points without prior

approval of the Engineer. Notify Engineer when the reference point is lost, destroyed, or requires relocation. Replace Project control points on the basis of the original survey.

- C. Provide complete engineering layout of the Work needed for construction.
 - 1. Provide competent personnel. Provide equipment including accurate surveying instruments, stakes, platforms, tools, and materials.
 - 2. Provide surveying with accuracy meeting the requirements established for Category 5 Construction Surveying as established in the Manual of Practice of Land Surveying in Texas published by the Texas Society of Professional Surveyors, latest revision.
 - 3. Record data and measurements per standards.

1.15 DELIVERY AND STORAGE

- A. Deliver products and materials to the Site in time to prevent delays in construction.
- B. Deliver packaged products to Site in original undamaged containers with identifying labels attached. Open cartons as necessary to check for damage and to verify invoices. Reseal cartons and store properly until used. Leave products in packages or other containers until installed.
- C. Deliver products that are too large to fit through openings to the Site in advance of the time enclosing walls and roofs are erected. Set in place, raised above floor on cribs.
- D. Assume full responsibility for the protection and safekeeping of products stored at the Site.
- E. Store products at locations acceptable to the Engineer and to allow Owner access to maintain and operate existing facilities.
- F. Store products in accordance with the Supplier's storage instructions immediately upon delivery. Leave seals and labels intact. Arrange storage to allow access for maintenance of stored items and for inspection. Store unpacked and loose products on shelves, in bins, or in neat groups of like items.
- G. Obtain and pay for the use of any additional storage areas as needed for construction. Store products subject to damage by elements in substantial weather-tight enclosures or storage sheds. Provide and maintain storage sheds as required for the protection of products. Provide temperature, humidity control and ventilation within the ranges stated in the Supplier's instructions. Remove storage facilities at the completion of the Project.
- H. Protect the pipe interior. Keep all foreign materials such as dirt, debris, animals, or other objects out of the pipe during the Work. Cap or plug ends of installed pipe in an approved manner when pipe is not being installed. Clean or wash out pipe sections that become contaminated before continuing with installation. Take precautions to prevent the pipe from floating or moving out of the proper position during or after laying operations. Immediately correct any pipe that moves from its correct position.
- I. Provide adequate exterior storage for products that may be stored out-of-doors.
 - 1. Provide substantial platforms, blocking, or skids to support materials and products above ground; slope to provide drainage. Protect products from soiling or staining.

2. Cover products subject to dislocation or deterioration from exposure to the elements, with impervious sheet materials. Provide ventilation to prevent condensation below covering.
 3. Store loose, granular materials on clean, solid surfaces, or on rigid sheet materials, to prevent mixing with foreign matter.
 4. Provide surface drainage to prevent erosion and ponding of water.
 5. Prevent mixing of refuse or chemically injurious materials or liquids with stored materials.
 6. Pipes and conduits stored outdoors are to have open ends sealed to prevent the entrance of dirt, moisture, and other injurious materials. Protect PVC pipe from ultraviolet light exposure.
 7. Store light weight products to prevent wind damage.
- J. Protect and maintain mechanical and electrical equipment in storage.
1. Provide Supplier's service instructions on the exterior of the package.
 2. Service equipment on a regular basis as recommended by the Supplier. Maintain a log of maintenance services. Submit the log as Record Data at the completion of the Project.
 3. Provide power to and energize space heaters for all equipment for which these devices are provided.
 4. Provide temporary enclosures for all electrical equipment, including electrical systems on mechanical devices. Provide and maintain heat in the enclosures until equipment is energized.
- K. Maintain storage facilities. Inspect stored products on a weekly basis and after periods of severe weather to verify that:
1. Storage facilities continue to meet specified requirements.
 2. Supplier's required environmental conditions are continually maintained.
 3. Surfaces of products exposed to the elements are not adversely affected.
- L. Replace any stored item damaged by inadequate protection or environmental controls.
- M. Payment may be withheld for any products not properly stored.

1.16 CLEANING DURING CONSTRUCTION

- A. Provide positive methods to minimize raising dust from construction operations and provide positive means to prevent air-borne dust from discharging into the atmosphere. Control dust and dirt from demolition, cutting, and patching operations.
- B. Clean the Project as Work progresses and dispose of waste materials, keeping the Site free from accumulations of waste or rubbish. Provide containers on Site for waste collection. Do not allow waste materials or debris to blow around or off of the Site. Control dust from waste materials. Transport waste materials with as few handlings as possible.

- C. Comply with codes, ordinances, regulations, and anti-pollution laws. Do not burn or bury waste materials. Remove waste materials, rubbish and debris from the Site and legally dispose of these at public or private dumping areas.

1.17 MAINTENANCE OF ROADS, DRIVEWAYS, AND ACCESS

- A. Maintain roads and streets in a manner that is suitable for safe operations of public vehicle during all phases of construction unless the Owner approves a street closing. Submit a written request for Owner's approval of a street closing. The request shall state:
 - 1. The reason for closing the street.
 - 2. How long the street will remain closed.
 - 3. Procedures to be taken to maintain the flow of traffic.
 - 4. Do not close public roads overnight.
- B. Construct temporary detours, including by-pass roads around construction, with adequately clear width to maintain the free flow of traffic at all times. Maintain barricades, signs, and safety features around the detour and excavations.
- C. Maintain barricades, signs, and safety features around the Work in accordance with all provisions of the latest edition of the Manual on Uniform Traffic Control Devices (MUTCD).
- D. Assume responsibility for any damage resulting from construction along roads or drives.

1.18 BLASTING

- A. Blasting is not allowed for any purpose.

1.19 ARCHAEOLOGICAL REQUIREMENTS

- A. Cease operations immediately and contact the Owner for instructions if an historical or archaeological find is made during construction.
- B. Conduct all construction activities to avoid adverse impact on the Sites where significant historical or archaeological Sites have been identified at the Site.
 - 1. Obtain details for Working in these areas.
 - 2. Maintain confidentiality regarding the Site.
 - 3. Adhere to the requirements of the Texas Historical Commission.
 - 4. Notify the Owner, Texas Water Development Board and the Texas Historical Commission.
- C. Do not disturb Archaeological Sites.
 - 1. Obtain the services of a qualified archaeological specialist to instruct construction personnel on how to identify and protect archaeological finds on an emergency basis.
 - 2. Coordinate activities to permit Archaeological Work to take place within the area.
 - a. Attempt to archaeologically clear areas needed for construction as soon as possible.
 - b. Provide a determination of priority for such areas.

- D. Assume responsibility for any unauthorized destruction that might result to such Sites by construction personnel, and pay all penalties assessed by the State or Federal agencies for non-compliance with these requirements.
- E. Contract time will be modified to compensate for delays caused by such archaeological finds. No additional compensation shall be paid for delays.

1.20 CUTTING AND PATCHING

- A. Perform cutting, fitting, and patching required to complete the Work or to:
 - 1. Uncover Work to provide for installation of new Work or the correction of defective Work.
 - 2. Provide routine penetrations of non-structural surfaces for installation of mechanical, electrical, and plumbing Work.
 - 3. Uncover Work that has been covered prior to observation by the Engineer.
- B. Submit written notification to the Engineer in advance of performing any cutting which affects:
 - 1. Work of any other Contractor or the Owner.
 - 2. Structural integrity of any structure or system of the project.
 - 3. Integrity or effectiveness of weather exposed or moisture resistant structure or systems.
 - 4. Efficiency, operational life, maintenance, or safety of any structure or system.
 - 5. Appearance of any structure or surfaces exposed occasionally or constantly to view.
- C. The notification shall include:
 - 1. Identification of the Project.
 - 2. Location and description of affected Work.
 - 3. Reason for cutting, alteration, or excavation.
 - 4. Effect on the Work of any separate contractor or Owner.
 - 5. Effect on the structural or weatherproof integrity of the project.
 - 6. Description of proposed Work, including:
 - a. Scope of cutting, patching, or alteration.
 - b. Trades that will perform the Work.
 - c. Products proposed for use.
 - d. Extent of refinishing to be performed.
 - e. Cost proposal, when applicable.
 - 7. Alternatives to cutting and patching.
 - 8. Written authorization from any separate Contractor whose Work would be affected.
 - 9. Date and time Work will be uncovered or altered.

- D. Examine the existing conditions, including structures subject to damage or to movement during cutting or patching.
 - 1. Inspect conditions affecting installation of products or performance of the Work after uncovering the Work.
 - 2. Provide a written report of unacceptable or questionable conditions to the Engineer. The Contractor shall not proceed with Work until Engineer has provided further instructions. Beginning Work will constitute acceptance of existing conditions by the Contractor.
- E. Protect the structure and other parts of the Work and provide adequate support to maintain the structural integrity of the affected portions of the Work. Provide devices and methods to protect adjacent Work and other portions of the Project from damage. Provide protection from the weather for portions of the Project that may be exposed by cutting and patching Work.
- F. Execute cutting and demolition by methods which will prevent damage to other Work, and will provide proper surfaces to receive installation of repairs.
- G. Execute fitting and adjustment of products to provide a finished installation to comply with specified products, functions, tolerances, and finishes.
- H. Cut, remove, and legally dispose of selected mechanical equipment, components, and materials as indicated, including but not limited to, the removal of mechanical piping, heating units, plumbing fixtures and trim, and other mechanical items made obsolete by the modified Work.
- I. Restore Work which has been cut or removed. Install new products to provide completed Work per the Contract Documents.
- J. Fit Work air-tight to pipes, sleeves, ducts, conduit, and other penetrations through the surfaces. Where fire rated separations are penetrated, fill the space around the pipe or insert with materials with physical characteristics equivalent to fire resistance requirements of penetrated surface.
- K. Patch finished surfaces and building components using new products specified for the original installation.
- L. Refinish entire surfaces as necessary to provide an even finish to match adjacent finishes:
 - 1. For continuous surfaces, refinish to the nearest intersection.
 - 2. For an assembly, refinish the entire unit.

1.21 PRELIMINARY OCCUPANCY

- A. Owner may deliver, install and connect equipment, furnishings, or other apparatus in buildings or other structures. These actions do not indicate acceptance of any part of the building or structure and does not affect the start of warranties or correction periods.
- B. Protect the Owner's property after installation is complete.
- C. Owner or Engineer may use any product for testing or determine that the product meets the requirements of the Contract Documents. This use does not constitute acceptance by either

the Owner or Engineer. These actions do not indicate acceptance of any part of the product and does not affect the start of warranties or correction periods.

1.22 INITIAL MAINTENANCE AND OPERATION

- A. Maintain equipment until the Project is accepted by the Owner. Ensure that mechanical equipment is properly maintained as recommended by the Supplier.
- B. Do not operate air handling equipment unless filters are in place and are clean. Change filters weekly during construction.
- C. Provide maintenance and start-up services prior to acceptance of equipment, per Section 01 75 00 "Starting and Adjusting."
- D. Remove and clean screens and strainers in piping systems.
- E. Clean insects from intake louver screens.
- F. Provide documentation of maintenance and operations when Owner takes over operation and control of the Project.

1.23 ENDANGERED SPECIES RESOURCES

- A. No activity is authorized that is likely to jeopardize the continued existence of a threatened or endangered species as listed or proposed for listing under the Federal Endangered Species Act (ESA), and/or the State of Texas Parks and Wildlife Code on Endangered Species, or to destroy or adversely modify the habitat of such species.
- B. If a threatened or endangered species is encountered during construction, the Contractor shall immediately cease Work in the area of the encounter and notify the Owner, who will immediately implement actions in accordance with the ESA and applicable State statutes. These actions shall include reporting the encounter to the Texas Water Development Board, the U. S. Fish and Wildlife Service, and the Texas Parks and Wildlife Department, obtaining any necessary approvals or permits to enable the Work to continue, or implement other mitigative actions. The Contractor shall not resume construction in the area of the encounter until authorized to do so by the Owner.

1.24 NORMAL WORKING HOURS

- A. Normal project working hours for this project are Monday through Friday between the hours of 8:00 a.m. and 5:00 p.m. Contractor may utilize one hour before and after construction hours (7:00 a.m. to 8:00 a.m. and 5:00 p.m. to 6:00 p.m.) for project set up and tear down. Work shall not be permitted on Saturdays, Sundays or any of the following holidays: New Years, President's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, and Christmas Day, unless written permission is requested by the Contractor and approved by the Owner at least 72 hours prior to the work taking place. The Owner will require that a representative of the Owner be present or available for work which occurs outside of the normal project working hours. The Contractor shall compensate the Owner for salary costs incurred by the Owner as a result of the Contractor choosing to work outside the normal project working hours.

2.00 PRODUCTS

2.01 MATERIALS

A. Provide materials in accordance with the requirements of the individual Sections.

3.00 EXECUTION

3.01 PERFORMANCE OF WORK

A. Perform the Work per the Supplier's published instructions. Do not omit any preparatory step or installation procedure unless specifically exempted or modified by Field Order.

END OF SECTION

01 31 13 PROJECT COORDINATION

1.00 GENERAL

1.01 WORK INCLUDED

- A. Administer contract requirements to construct the Project. Provide documentation per the requirements of this Section. Provide information as requested by the Engineer or Owner.

1.02 SUBMITTALS

- A. Provide submittals in accordance with Section 01 33 00 "Submittal Procedures."

1.03 COMMUNICATION DURING THE PROJECT

- A. The Owner is to be the first point of contact for all parties on matters concerning this project.
- B. The Owner will coordinate correspondence concerning:
 - 1. Submittals, including Applications for Payment.
 - 2. Clarification and interpretation of the Contract Documents.
 - 3. Contract modifications.
 - 4. Observation of Work and testing.
 - 5. Claims.
- C. The Owner will normally communicate only with the Contractor. Any required communication with Subcontractors or Suppliers will only be with the direct involvement of the Contractor.
- D. Direct written communications to the Owner at the address indicated at the Pre-construction Conference. Include the following with communications as a minimum:
 - 1. Name of the Owner.
 - 2. Project name.
 - 3. Contract title.
 - 4. Project number.
 - 5. Date.
 - 6. A reference statement.
- E. Submit communications on the forms referenced in this Section or in Section 01 33 00 "Submittal Procedures."

1.04 PROJECT MEETINGS

- A. Pre-construction Conference:
 - 1. Attend a pre-construction conference.
 - 2. The location of the conference will be determined by the Owner.

3. The time of the meeting will be determined by the Owner but will be after the Notice of Award is issued and not later than 15 days after the Notice to Proceed is issued.
 4. The Owner, Engineer, Contractor's project manager and superintendent, representatives of utility companies, and representatives from major Subcontractors and Suppliers may attend the conference.
 5. Provide and be prepared to discuss:
 - a. Preliminary construction schedule per Section 01 32 16 "Construction Progress Schedule."
 - b. Preliminary submittal schedule per Section 01 33 00 "Submittal Procedures."
 - c. Schedule of values and anticipated schedule of payments per Section 01 29 00 "Payment Procedures."
 - d. List of Subcontractors and Suppliers.
 - e. Contractor's organizational chart as it relates to this Project.
 - f. Letter indicating the agents of authority for the Contractor and the limit of that authority with respect to the execution of legal documents, contract modifications and payment requests.
 6. Letter indicating the agents of authority for the Contractor and the limit of that authority with respect to the execution of legal documents, contract modifications and payment requests.
- B. Progress Meetings:
1. Attend meetings with the Engineer and Owner.
 - a. Meet on a monthly basis or as requested by the Owner to discuss the Project.
 - b. Meet at the Site or other location as designated by the Owner.
 - c. Contractor's superintendent and other key personnel are to attend the meeting. Other individuals may be requested to attend to discuss specific matters.
 - d. Notify the Owner of any specific items to be discussed a minimum of 1 week prior to the meeting.
 2. Provide information as requested by the Engineer or Owner concerning this Project. Prepare to discuss:
 - a. Status of overall project schedule.
 - b. Contractor's detailed schedule for the next month.
 - c. Anticipated delivery dates for equipment.
 - d. Coordination with the Owner.
 - e. Status of submittals.
 - f. Information or clarification of the Contract Documents.
 - g. Claims and proposed modifications to the Contract.
 - h. Field observations, problems, or conflicts.

- i. Maintenance of quality standards.
- 3. Contractor will prepare minutes of meetings. Distribute the minutes of the meeting and request to be notified of any discrepancies within ten days of the date of the meeting memorandum. The minutes will not be corrected after the ten days have expired. Corrections will be reflected in the minutes of the following meeting or as an attachment to the minutes.
- C. Pre-submittal and Pre-installation Meetings:
 - 1. Conduct pre-submittal and pre-installation meetings as required in the individual technical Specifications or as determined necessary by the Owner (for example, instrumentation, roofing, concrete mix design, etc.).
 - 2. Set the time and location of the meetings when ready to proceed with the associated Work. Submit a Notification by Contractor in accordance with Paragraph 1.07 for the meeting 2 weeks before the meeting. Engineer and Owner must approve of the proposed time and location.
 - 3. Attend the meeting and require the participation of appropriate Subcontractors and Suppliers in the meeting.
 - 4. Prepare minutes of the meeting and submit to the Engineer and Owner for review. Owner and Engineer will review the minutes of the meeting and notify the Contractor of any discrepancies within ten days of the date of the meeting memorandum. The minutes will not be corrected after the ten days have expired. Corrections will be reflected in a revised set of meeting minutes.

1.05 REQUESTS FOR INFORMATION

- A. Submit Request for Information (RFI) to the Engineer to obtain additional information or clarification of the Contract Documents.
 - 1. Submit a separate RFI for each item on the form provided by the Engineer.
 - 2. Attach adequate information to permit a written response without further clarification. Engineer will return requests that do not have adequate information to the Contractor for additional information. Contractor is responsible for all delays resulting from multiple submittals due to inadequate information.
 - 3. A response will be made when adequate information is provided. Response will be made on the RFI form or in attached information.
- B. Response to an RFI is given to provide additional information, interpretation, or clarification of the requirements of the Contract Documents, and does not modify the Contract Documents.
- C. Engineer will initiate a Contract Modification Request per Paragraph 1.08 if the RFI indicates that a contract modification is required.
- D. Use the Project Issues Log to document decisions made at meetings and actions to be taken in Accordance with Paragraph 1.06.

1.06 PROJECT ISSUES LOG

- A. Contractor will maintain a project issues log to document key decisions made at meeting and track action on these issues:
 - 1. Review the log prior to each regular meeting.
 - 2. Report actions taken subsequent to the previous progress meeting on items in the log assigned to the Contractor or through the Contractor to a Subcontractor or Supplier to the Engineer. Report on status of progress 1 week prior to each progress meeting established in Paragraph 1.04 to allow Contractor to update the log prior to the Progress meetings.
 - 3. Be prepared to discuss the status at each meeting.
- B. Decisions or action items in the log that require a change in the Contract Documents will have the preparation of a contract modification as an action items if appropriate. The Contract Documents can only be changed by a Change Order or Field Order.

1.07 NOTIFICATION BY CONTRACTOR

- A. Notify the Owner of:
 - 1. Need for testing.
 - 2. Intent to work outside regular working hours.
 - 3. Request to shut down facilities or utilities.
 - 4. Proposed utility connections.
 - 5. Required observation by Engineer or inspection agencies prior to covering Work.
 - 6. Training.
- B. Provide notification a minimum of 2 weeks in advance in order to allow Owner and Engineer time to respond appropriately to the notification.
- C. Use "Notification by Contractor" form provided by the Engineer.

1.08 REQUESTS FOR MODIFICATIONS

- A. Submit a request to the Engineer for any change in the Contract Documents.
 - 1. Use the "Contract Modification Request" (CMR) form provided by the Engineer.
 - 2. Assign a number to the Contract Modification Request when issued.
 - 3. Include with the Contract Modification Request:
 - a. A complete description of the proposed modification.
 - b. The reason the modification is requested.
 - c. A detailed breakdown of the cost of the change (necessary only if the modification requires a change in contract amount). The itemized breakdown is to include:
 - 1). List of materials and equipment to be installed.
 - 2). Man hours for labor by classification.

- 3). Equipment used in construction.
 - 4). Consumable supplies, fuels, and materials.
 - 5). Royalties and patent fees.
 - 6). Bonds and insurance.
 - 7). Overhead and profit.
 - 8). Field office costs.
 - 9). Home office cost.
 - 10). Other items of cost.
- d. Provide the level of detail outline in the paragraph above for each Subcontractor or Supplier actually performing the Work if Work is to be provided by a Subcontractor or Supplier. Indicate appropriate Contractor mark-ups for Work provided through Subcontractors and Suppliers. Provide the level of detail outline in the paragraph above for self-performed Work.
 - e. Provide a revised schedule indicating the effect on the critical path for the Project and a statement of the number of days the Project may be delayed by the modification.
4. Submit a Contract Modification Request to the Engineer to request a field change.
 5. A Contract Modification Request is required for all substitutions or deviations from the Contract Documents.
 6. Engineer will evaluate the request for a contract modification.
- B. Owner will initiate changes through the Engineer.
1. Engineer will prepare a description of proposed modifications to the Contract Documents.
 2. Engineer will use the Contract Modification Request form. Engineer will assign a number to the Contract Modification Request when issued.
 3. Return the Contract Modification Request with a proposal to incorporate the requested change. Include a breakdown of costs into materials and labor in detail outline above to allow evaluation by the Engineer.
- C. Engineer will issue a Field Order or a Change Order per the General Conditions if a contract modification is appropriate.
1. Modifications to the contract can only be made by a Field Order or a Change Order.
 2. Changes in the Project will be documented by a Field Order or by a Change Order.
 3. Field Orders may be issued by the Engineer for contract modifications that do not change the Contract Price or Contract Time.
 4. Any modifications that require a change in Contract Price or Contract Time can only be approved by Change Order.
 - a. Proposals issued by the Contractor in response to a Contract Modification Request will be evaluated by the Engineer.

- b. If a Change Order is recommended, the Engineer will prepare the Change Order.
- c. The Change Order will be sent to the Contractor for execution with a copy to the Owner recommending approval.
- d. Change Orders can only be approved by the Owner.
 - 1). Work performed on the proposed contract modifications prior to the approval of the Change Order will be performed at the Contractor's risk.
 - 2). No payment will be made for Work on Change Orders until approved by the Owner.
- D. The Contractor may be informed that the Contract Modification Request is not approved and construction is to proceed in accordance with the Contract Documents.

1.09 RECORD DRAWINGS

- A. Maintain at the site one complete record copy of:
 - 1. Drawings.
 - 2. Specifications.
 - 3. Addenda.
 - 4. Contract modifications.
 - 5. Approved Shop Drawings and record data.
 - 6. One set of construction photographs.
 - 7. Test records.
 - 8. Clarifications and other information provided in Request for Information responses.
 - 9. Reference standards.
- B. Store documents and Samples in the Contractor's field office.
 - 1. Documents are to remain separate from documents used for construction. Do not use these documents for construction.
 - 2. Provide files and racks for the storage of documents.
 - 3. Provide a secure storage space for the storage of Samples.
 - 4. Maintain documents in clean, dry, legible conditions, and in good order.
 - 5. Make documents and Samples available at all times for inspection by the Engineer and Owner.
- C. Marking Drawings:
 - 1. Label each document as "Project Record" in large printed letters.
 - 2. Record information as construction is being performed.
 - a. Do not conceal any Work until the required information is recorded.
 - b. Mark Drawings to record actual construction, including the following:

- 1). Depths of various elements of the foundation in relation to finished first floor datum or the top of walls.
 - 2). Horizontal and vertical locations of underground utilities and appurtenances constructed and existing utilities encountered during construction.
 - 3). Location of internal utilities and appurtenances concealed in the construction. Refer measurements to permanent structure on the surface. Include the following equipment:
 - a). Piping.
 - b). Ductwork.
 - c). Equipment and control devices requiring periodic maintenance or repair.
 - d). Valves, unions, traps, and tanks.
 - e). Services entrance.
 - f). Feeders.
 - g). Outlets.
 - 4). Changes of dimension and detail.
 - 5). Changes made by Field Order and Change Order.
 - 6). Details not on the original Drawings. Include field verified dimensions and clarifications, interpretations, and additional information issued in response to RFIs.
- c. Mark Specifications and Addenda to identify products provided.
- 1). Record product name, trade name, catalog number, and each Supplier (with address and phone number) of each product and item of equipment actually installed.
 - 2). Record changes made by Field Order and Change Order.
- d. Mark additional Work or information in erasable pencil.
- 1). Use red for new or revised indication.
 - 2). Use purple for Work deleted or not installed (lines to be removed).
 - 3). Highlight items constructed per the Contract Documents in yellow.
- e. Submit record documents to Engineer for review and acceptance 30 days prior to final completion of the Project.
- 1). Provide one set of marked up Drawings.
 - 2). Provide six sets of Specifications.
- D. Applications for Payment will not be recommended for payment if record documents are found to be incomplete or not in order. Final payment will not be recommended without complete record documents.

2.00 PRODUCTS (NOT APPLICABLE)

3.00 EXECUTION (NOT APPLICABLE)

END OF SECTION

01 31 13.13 FORMS

1.00 GENERAL

1.01 PROJECT FORMS

- A. Use the forms provided by the Engineer for contract administration, applications for payment, submittals, documentation of test results, equipment installation and documentation, and project closeout.
- B. A digital copy of the required forms will be provided to the Contractor before or at the pre-construction conference.

2.00 PRODUCTS (NOT APPLICABLE)

3.00 EXECUTION (NOT APPLICABLE)

END OF SECTION

01 32 16 CONSTRUCTION PROGRESS SCHEDULE

1.00 GENERAL

1.01 REQUIREMENTS

- A. Prepare and submit a Progress Schedule for the Work and update the schedule on a monthly basis for the duration of the Project.
- B. Provide schedule in adequate detail to allow Owner to monitor the Work progress, to anticipate the time and amount of Applications for Payment, and to relate submittal processing to sequential activities of the Work.
- C. Incorporate and specifically designate the dates of anticipated submission of submittals and the dates when submittals must be returned to the Contractor into the schedule.
- D. Assume complete responsibility for maintaining the progress of the Work per the schedule submitted.
- E. Take all requirements of Section 01 35 00 "Special Procedures" into consideration when preparing schedule.

1.02 SUBMITTALS

- A. Submit Progress Schedules in accordance with Section 01 33 00 "Submittal Procedures." Submit schedules within the following times:
 - 1. Preliminary schedule within 10 days after the Notice of Award. The schedule is to be available at the pre-construction conference.
 - 2. Detailed schedule at least 10 days prior to the first payment request.
- B. Submit Progress Schedules with Applications for Payment. Schedules may be used to evaluate the Applications for Payment. Failure to submit the schedule may cause delay in the review and approval of Applications for Payment.

1.03 SCHEDULE REQUIREMENTS

- A. Schedule is to be in adequate detail to:
 - 1. Assure adequate planning, scheduling, and reporting during the execution of the Work.
 - 2. Assure the coordination of the Work of the Contractor and the various Subcontractors and Suppliers.
 - 3. Assist in monitoring the progress of the Work.
 - 4. Assist in evaluating proposed changes to Contract Time and project schedule.
 - 5. Assist the Owner in review of Contractor's Application for Payment.
- B. Provide personnel with 5 years' minimum experience in scheduling construction work comparable to this Project.
- C. Provide the schedule in the form of a time scaled horizontal bar chart which indicates graphically the Work scheduled at any time during the Project. The graph is to indicate:

1. Complete sequence of construction by activity.
 2. Identification of the activity by structure, location, and type of Work.
 3. Chronological order of the start of each item of Work.
 4. The activity start and stop dates.
 5. The activity duration.
 6. Successor and predecessor relationships for each activity. Group related activities or use lines to indicate relationships.
 7. A clearly indicated critical path. Indicate only one critical path on the schedule. The subsystem with the longest time of completion is the critical path where several subsystems each have a critical path. Float time is to be assigned to other subsystems.
 8. Project percentage of completion, based on dollar value of the Work included in each activity to the last day of the pay period for each Application for Payment.
- D. Submit a separate submittal schedule indicating the dates when the submittals are to be sent to the Engineer.
1. List specific dates submittal is to be sent to the Engineer.
 2. List specific dates submittal must be processed in order to meet the proposed schedule.
 3. Allow a reasonable time to review submittals, taking into consideration the size and complexity of the submittal, the submission of other submittals, and other factors that may affect review time.
 4. Allow time for re-submission of the submittals for each item. Contractor is responsible for delays associated with additional time required to review incomplete or erroneous submittals and for the time lost when submittals are submitted for products that do not meet specification requirements.
- E. Update the schedule at the end of each monthly partial payment period to indicate the progress made on the Project to that date.

1.04 SCHEDULE REVISIONS

- A. Submit a written report if the schedule indicates that the Project is more than 30 days behind schedule. The report is to include:
1. Number of days Project is behind schedule.
 2. Narrative description of the steps to be taken to bring the Project back on schedule.
 3. Anticipated time required to bring the Project back on schedule.
 4. Submit a revised schedule indicating the action that the Contractor proposes to take to bring the Project back on schedule.
- B. Revise the schedule to indicate any adjustments in Contract Time approved by Change Order.
1. Revised schedule is to be included with Contract Modification Request for which an extension of time is requested.

- 2. Failure to submit a revised schedule indicates that the modification shall have no impact on the ability of the Contractor to complete the Project on time and that the cost associated with the change of additional plant or work force have been included in the cost proposed for the modification.
- C. Updating the project schedule to reflect actual progress is not considered a revision to the project schedule.
- D. Applications for Payment will not be recommended for payment without a revised schedule and if required, the report indicating the Contractor's plan for bringing the Project back on schedule.

1.05 FLOAT TIME

- A. Define float time as the amount of time between the earliest start date and the latest start date of a chain of activities on the construction schedule.
- B. Float time is not for the exclusive use or benefit of either the Contractor or Owner.
- C. Contract time cannot be changed by the submission of this schedule. Contract Time can only be modified by approved Change Order.
- D. Schedule completion date must be the same as the contract completion date. Time between the end of construction and the contract final completion date is to be indicated as float time.

2.00 PRODUCTS (NOT APPLICABLE)

3.00 EXECUTION (NOT APPLICABLE)

END OF SECTION

01 32 34 VIDEO AND PHOTOGRAPHIC DOCUMENTATION

1.00 GENERAL

1.01 WORK INCLUDED

- A. Provide a video recording of the Site prior to the beginning of construction.
 - 1. Record the condition of all existing facilities in or abutting the construction area (right-of-way) including but not limited to streets, curb and gutter, utilities, driveways, fencing, landscaping, etc.
 - 2. Record after construction staking is complete but prior to any clearing.
 - 3. Provide one copy of the recording, dated and labeled to the Owner before the start of construction. Provide additional recording as directed by the Owner if the recording provided is not considered suitable for the purpose of recording pre-existing conditions.
- B. Furnish an adequate number of photographs of the Site to clearly depict the completed Project.
 - 1. Provide a minimum of ten different views per street.
 - 2. Photograph all significant areas of completed construction.
 - 3. Completion photographs are not to be taken until all equipment, construction trailers, excess materials, trash and debris have been removed.
- C. All photographs, video recordings and a digital copy of this media are to become the property of the Owner. Photographs or recordings may not be used for publication, or public or private display without the written consent of the Owner.
- D. Cost for Video and Photographic Documentation as described in this section are to be included in the Contract Price. No separate pay item.

1.02 QUALITY ASSURANCE

- A. Provide clear photographs and recordings taken with proper exposure. View photographs and recordings in the field and take new photographs or recordings immediately if photos of an adequate print quality cannot be produced or video quality is not adequate. Provide photographs with adequate quality and resolution to permit enlargements.

1.03 SUBMITTALS

- A. Submit photographic documentation as record data in accordance with Section 01 33 00 "Submittal Procedures."
- B. Submit two DVDs of the video recording as record data in accordance with Section 01 33 00 "Submittal Procedures."

2.00 PRODUCTS

2.01 PHOTOGRAPHS

- A. Provide photographs in digital format with a minimum resolution of 1280 x 960, accomplished without a digital zoom.
- B. Take photographs at locations acceptable to the Owner.
- C. Provide a digital copy of each photograph on a DVD.
- D. Identify the DVD with:
 - 1. Project name.
 - 2. Date, time, and location.

2.02 VIDEO RECORDING

- A. Provide digital format on DVD that can be played with Windows Media Player in common format in full screen mode.
- B. Identify Project on video by audio or visual means.
- C. Video file size should not exceed 400 MB.
- D. Video resolution shall be 1080p.
- E. The quality of the video must be sufficient to determine the existing conditions of the construction area. Camera panning must be performed while at rest, do not pan the camera while walking or driving. Camera pans should be performed at intervals sufficient to clearly view the entire construction area.
- F. DVD shall be labeled with project location and should be called out, voice recorded, in the video.
- G. The entire construction area recording shall be submitted at once. Sections submitted separately will not be accepted.

3.00 EXECUTION (NOT APPLICABLE)

END OF SECTION

01 33 00 SUBMITTAL PROCEDURES

1.00 GENERAL

1.01 WORK INCLUDED

- A. Submit documentation as required by the Contract Documents and as reasonably requested by the Owner and Engineer to:
 - 1. Record the products incorporated into the Project for the Owner.
 - 2. Provide information for operation and maintenance of the Project.
 - 3. Provide information for the administration of the Contract.
 - 4. Allow the Engineer to advise the Owner if products proposed for the Project by the Contractor conform, in general, to the design concepts of the Contract Documents.
- B. Contractor's responsibility for full compliance with the Contract Documents is not relieved by the Engineer's review of submittals. Contract modifications can only be approved by Change Order or Field Order.

1.02 CONTRACTOR'S RESPONSIBILITIES

- A. Review and certify all submittals prior to submission.
- B. Determine and verify:
 - 1. Field measurements.
 - 2. Field construction requirements.
 - 3. Location of all existing structures, utilities and equipment related to the submittals.
 - 4. Submittals are complete for their intended purpose.
 - 5. Conflicts between the submittals related to the various Subcontractors and Suppliers have been resolved.
 - 6. Quantities and dimensions shown on the submittals.
- C. Submit information per the procedures described in this section and the Specifications.
- D. Furnish the following submittals:
 - 1. As specified in the attached Submittal Schedule or as specified in the individual Specification Sections.
 - 2. Schedules, data and other documentation as described in detail in this section or referenced in the General Conditions and Contract Documents.
 - 3. Documentation required for the administration of the Contract per Section 01 31 13 "Project Coordination."
 - 4. Shop Drawings required for consideration of a contract modification per Paragraph 1.08.
 - 5. Submittals as required in the Specifications.
 - 6. Submittals not required will be returned without Engineer's review.

- E. Submit a schedule indicating the date submittals will be sent to the Engineer and proposed dates that the product will be incorporated into the Project. Make submittals promptly in accordance with the schedule to cause no delay in the Project.
 - 1. Send submittals to the Engineer allowing a reasonable time for delivery, review and marking submittals. Include time for review of a resubmission if necessary. Allow adequate time for the submittal review process, ordering, fabrication, and delivery of the product to not delay progress on the Project.
 - 2. Schedule submittal to provide all information for interrelated Work at one time. No review will be performed on submittals requiring coordination with other submittals. Engineer will return submittals for resubmission as a complete package.
- F. Submit information for all of the components and related equipment required for a complete and operational system in the same submittal.
 - 1. Include electrical, mechanical, and other information required to indicate how the various components of the system function.
 - 2. Provide certifications, warranties, and written guarantees with the submittal package for review when they are required.
 - 3. Fabrication or installation of any products prior to the approval of Shop Drawings is done at the Contractor's risk. Products not meeting the requirements of Contract Documents are defective and may be rejected at the Owner's option.
- G. Payment will not be made for products for which submittals are required until the submittals have been received. Payment will not be made for products for which Shop Drawings or Samples are required until these are approved by the Engineer.

1.03 QUALITY ASSURANCE

- A. Submit legible, accurate, complete documents presented in a clear, easily understood manner. Submittals not meeting these criteria will be returned without review.
- B. Demonstrate that the proposed products are in full and complete compliance with the design criteria and requirements of the Contract Documents including Drawings and Specifications as modified by Addenda, Field Orders, and Change Orders.
- C. Furnish and install products that fully comply with the information included in the submittal.

1.04 SUBMITTAL PROCEDURES

- A. Submit an electronic copy of each submittal through the Project portal (website) provided by the Engineer. The Contractor will be provided access to log onto the website to post submittal documents and check the status of submittals.
 - 1. The complete contents of each submittal, including associated drawings product data, etc., shall be submitted in Portable Document Format (PDF.) Submit PDF document with adequate resolution to allow documents to be printed in a format equivalent to the document original. Documents are to be scalable to allow printing on standard 8-1/2 x 11 or 11 x 17 papers.

2. Create and submit color PDF documents where color is important to the evaluation of the submittal and / or where comments will be lost if only black and white PDF documents are provided. Submit Samples and color charts per Paragraph [1.04.H].
- B. Transmit all submittals, with a properly completed Submittal Transmittal Form as provided by the Engineer.
1. Use a separate transmittal form for each specific product, class of material, and equipment system.
 2. Submit items specified in different sections of the Specifications separately unless they are part of an integrated system.
- C. Assign a submittal number to the documents originated to allow tracking of the submittal during the review process.
1. Assign the number consisting of a prefix, a sequence number, and a letter suffix. Prefixes shall be as follows:

Prefix	Description	Originator
AP	Application for Payment	Contractor
CO	Change Order	Engineer
CMR	Contract Modification Request	Contractor
CTR	Certified Test Report	Contractor
EIR	Equipment Installation Report	Contractor
FO	Field Order	Engineer
NBC	Notification by Contractor	Contractor
O&M	Operation & Maintenance Manuals	Contractor
PD	Photographic Documentation	Contractor
RD	Record Data	Contractor
RFI	Request for Information	Contractor
SAM	Sample	Contractor
SD	Shop Drawing	Contractor
SCH	Schedule of Progress	Contractor

2. Issue sequence numbers in chronological order for each type of submittal.
3. Issue numbers for resubmittals that have the same number as the original submittal followed by an alphabetical suffix indicating the number of times the same submittal has been sent to the Engineer for processing. For example: SD 025 A represents shop drawing number 25 and the letter "A" designates this is the second time this submittal has been sent for review.
4. Clearly note the submittal number on each page or sheet of the submittal.
5. Correct assignment of numbers is essential since different submittal types are processed in different ways.

- D. Submit documents with uniform markings.
 - 1. Mark submittals to:
 - a. Highlight Contractor's corrections in green.
 - b. Highlight items pertinent to the products being furnished in yellow and delete items that are not when the Supplier's standard drawings or information sheets are provided.
 - c. Cloud items and highlight in yellow where selections by the Engineer or Owner are required.
 - d. Mark dimensions with the prefix FD to indicate field verified dimensions on the Shop Drawings.
 - e. Provide an 8-by-3-inch blank space for Contractor's and Engineer's stamp. Contractor may use a digital certification if this is preferred. The certification must bear a digital signature.
 - 2. Define abbreviations and symbols used in Shop Drawings.
 - a. Use terms and symbols in Shop Drawings consistent with the Contract Drawings.
 - b. Provide a list of abbreviations and their meaning as used in the Shop Drawings.
 - c. Provide a legend for symbols used on Shop Drawings.
- E. Mark submittals to reference the Drawing number and/or section of the Specifications, detail designation, schedule or location that corresponds with the data submitted. Other identification may also be required, such as layout drawings or schedules to allow the reviewer to determine where a particular product is to be used.
- F. Deliver Samples required by the Specifications to the Site. Provide a minimum of two Samples.
- G. Construct mock-ups from the actual products to be used in construction per detailed Specifications.
- H. Submit color charts and Samples for every product requiring color, texture or finish selection.
 - 1. Submit all color charts and Samples at one time.
 - 2. Do not submit color charts and Samples until all record data have been submitted or Shop Drawings for the products have been approved.
 - 3. Submit color charts and Samples not less than 30 days prior to when these products are to be ordered or released for fabrication to comply with the schedule for construction of the Project.
- I. Submit Contract Modification Request per Section 01 31 13 "Project Coordination" to request modifications to the Contract Documents.

1.05 REVIEW PROCEDURES

- A. Shop drawings are reviewed in the order received, unless Contractor request that a different priority be assigned.

- B. Mark a submittal as “Priority” to place the review for this submittal ahead of submittals previously delivered. Priority submittals will be reviewed before other submittals for this Project which have been received but not reviewed. Use discretion in the use of “Priority” submittals as this may delay the review of submittals previously submitted. Revise the Schedule of Contractor’s Submittals for substantial deviations from the previous schedule.
- C. Review procedures vary with the type of submittal as described in Paragraph 1.06.

1.06 SUBMITTAL REQUIREMENTS

- A. Shop Drawings are required for those products that cannot adequately be described in the Contract Documents to allow fabrication, erection or installation of the product without additional detailed information from the Supplier.
 - 1. Shop Drawings are requested so that the Engineer can:
 - a. Assist the Owner in selecting colors, textures or other aesthetic features.
 - b. Compare the proposed features of the product with the specified features so as to advise the Owner that the product does, in general, conform to the Contract Documents.
 - c. Compare the performance features of the proposed product with those specified so as to advise the Owner that it appears that the product will meet the designed performance criteria.
 - d. Review required certifications, guarantees, warranties, and service agreements for compliance with the Contract Documents.
 - 2. Certify on the Contractor’s stamp that the Contractor has reviewed the Shop Drawings and made all necessary corrections such that the products, when installed, will be in full compliance with the Contract Documents. Shop Drawings submitted without this certification will be returned without review.
 - 3. Submit Shop Drawings for:
 - a. Products indicated in the submittal schedule following this section or as specified in the individual Specification Sections.
 - b. When a substitution or equal product is proposed in accordance with Paragraph 1.08 of this Section.
 - 4. Include a complete description of the material or equipment to be furnished. Information is to include:
 - a. Type, dimensions, size, arrangement, model number, and operational parameters of the components.
 - b. Weights, gauges, materials of construction, external connections, anchors, and supports required.
 - c. Performance characteristics, capacities, engineering data, motor curves, and other information necessary to allow a complete evaluation of mechanical components.
 - d. All applicable standards such as ASTM or Federal specification numbers.

- e. Fabrication and installation drawings, setting diagrams, manufacturing instructions, templates, patterns, and coordination drawings.
 - f. Wiring and piping diagrams and related controls.
 - g. Mix designs for concrete, asphalt, or other materials proportioned for the Project.
 - h. Complete and accurate field measurements for products which must fit existing conditions. Indicate on the submittal that the measurements represent actual dimensions obtained at the Site.
5. Provide all required statements of certification, guarantees, extended service agreements, and other related documents with the Shop Drawing. The effective date of these documents shall be the date of acceptance of the Work by the Owner.
 6. Comments will be made on items called to the attention of the Engineer for review and comment. Any marks made by the Engineer do not constitute a blanket review of the submittal or relieve the Contractor from responsibility for errors or deviations from the Contract requirements.
 - a. Submittals that are reviewed will be returned with one or more of the following designations:
 - 1). Approved: Submittal is found to be acceptable as submitted.
 - 2). Approved as Noted: Submittal is acceptable with corrections or notations made by Engineer and may be used as corrected.
 - 3). Revise and Resubmit: Submittal has deviations from the Contract Documents, significant errors, or is inadequate and must be revised and resubmitted for subsequent review.
 - 4). Not Approved: Products are not acceptable.
 - b. Drawings with a significant or substantial number of markings by the Contractor may be marked "Approved as Noted" and "Revise and Resubmit." These drawings are to be revised to provide a clean record of the submittal.
 - c. Dimensions or other data that do not appear to conform to the Contract Documents will be marked as "At Variance With" (AVW) the Contract Documents or other information provided. The Contractor is to make revisions as appropriate to comply with Contract Documents.
- B. Certifications, Warranties and Service Agreements include documents as specified in the individual Specifications, as shown in the submittal schedule, or as follows:
 1. Certified Test Reports (CTR): A report prepared by an approved testing agency giving results of tests performed on products to indicate their compliance with the Specifications (refer to Section 01 40 00 "Quality Requirements.").
 2. Certification of Local Field Service (CLS): A certified letter stating that field service is available from a factory or supplier approved service organization located within a 300 mile radius of the Site. List names, addresses, and telephone numbers of approved service organizations on or attach it to the certificate.

3. Extended Warranty (EW): A guarantee of performance for the product or system beyond the normal 1 year warranty described in the General Conditions. Issue the warranty certificate in the name of the Owner.
 4. Extended Service Agreement (ESA): A contract to provide maintenance beyond that required to fulfill requirements for warranty repairs, or to perform routine maintenance for a definite period beyond the warranty period. Issue the service agreement in the name of the Owner.
 5. Certification of Adequacy of Design (CAD): A certified letter from the manufacturer of the equipment stating that they have designed the equipment to be structurally stable and to withstand all imposed loads without deformation, failure, or adverse effects to the performance and operational requirements of the unit. The letter shall state that mechanical and electrical equipment is adequately sized to be fully operational for the conditions specified or normally encountered by the product's intended use.
 6. Certification of Applicator/Subcontractor (CSQ): A certified letter stating that the Applicator or Subcontractor proposed to perform a specified function is duly designated as factory authorized and trained for the application of the specified product.
- C. Submit record data to provide information to allow the Owner to adequately identify the products incorporated into the Project and allow replacement or repair at some future date.
1. Provide record data for all products per the submittal schedule or as specified in the individual Specification Sections. Record data is not required for items for which Shop Drawings and/or operations and maintenance manuals are required.
 2. Provide information only on the specified products. Submit a Contract Modification Request for approval of deviations or substitutions and obtain approval by Field Order or Change Order prior to submitting record data.
 3. Provide the same information required for Shop Drawings.
 4. Record data will be received by the Engineer, logged, and provided to Owner for the Project record.
 - a. Record data may be reviewed to see that the information provided is adequate for the purpose intended. Inadequate drawings may be returned as unacceptable.
 - b. Record data is not reviewed for compliance with the Contract Documents. Comments may be returned if deviations from the Contract Documents are noted during the cursory review performed to see that the information is adequate.
- D. Provide Samples for comparison with products delivered to the Site for use on the Project.
1. Samples shall be of sufficient size and quantity to clearly illustrate the functional characteristics of the product, with integrally related parts and attachment devices.
 2. Indicate the full range of color, texture, and patterns.
 3. Dispose of Samples when related Work has been completed and approved, and disposal is requested by the Engineer. At Owner's option Samples will become the property of the Owner.
- E. Construct mock-ups for comparison with the Work being performed.
1. Construct mock-ups of the size or area indicated in the detailed Specifications.

2. Construct mock-ups complete with texture and finish to represent the finished product.
 3. Protect mock-ups until Work has been completed and accepted by the Owner.
 4. Dispose of mock-ups when related Work has been completed and disposal is approved by the Engineer.
- F. Submit Operation and Maintenance manuals (O&M) for all equipment, mechanical devices, or components described in the Contract Documents per Section 01 78 23 "Operation and Maintenance Data." Include copies of approved Shop Drawings in the manual.
 - G. Submit Request for Information (RFI) in accordance with Section 01 31 13 "Project Coordination."
 - H. Submit a Schedule of Values and Application for Payment (AP) in accordance with Section 01 29 00 "Payment Procedures."
 - I. Submit Progress Schedules (SCH) in accordance with Section 01 32 16 "Construction Progress Schedule."
 - J. Submit Certified Test Reports (CTR) from independent testing laboratories in accordance with Section 01 40 00 "Quality Requirements."
 1. Submit test reports for material fabricated for this Project with Shop Drawings for that product.
 2. Submit test reports produced at the point of production for standard production products with the record data for that product.
 - K. Submit a list of Suppliers and Subcontractors as record data in accordance with Section 01 31 13 "Project Coordination."
 - L. Submit Equipment Installation Reports (EIR) in accordance with Section 01 75 00 "Starting and Adjusting."
 - M. Submit Notifications by Contractor (NBC) in accordance with Section 01 31 13 "Project Coordination."
 - N. Submit Photographic Documentation (PD) in accordance with Section 01 32 33 "Photographic Documentation."
 - O. Submit Process Performance Bonds (PPB) in accordance with Section 00 73 00 "Supplementary Conditions" and the detailed equipment specifications.

1.07 SUBMITTALS REQUIRED FOR THIS PROJECT

- A. Furnish the following Submittals:
 1. Schedules, data and other documentation as described in detail in this section, as specified in the individual Specification Sections, or referenced in the General Conditions.
 2. Documentation required for the administration of the Contract.
 3. Submittals as required in the Specifications.

1.08 REQUESTS FOR DEVIATION

- A. Submit requests for deviation from the Contract Documents for any product that does not fully comply with the Contract Documents.
- B. Submit request by Contract Modification Request (CMR) per Section 01 31 13 "Project Coordination." Identify the deviations and the reason the change is requested.
- C. Include the amount of cost savings to the Owner for deviations that result in a reduction in cost.
- D. A Change Order or Field Order will be issued by the Engineer for deviations approved by the Owner. Deviations from the Contract Documents may only be approved by Change Order or Field Order.

1.09 SUBMITTALS FOR EQUAL NON SPECIFIED PRODUCTS

- A. The products of the listed suppliers are to be furnished where Specifications list several manufacturers but do not specifically list "or equal" or "or approved equal" products. Use of any products other than those specifically listed is a substitution and must be approved per Paragraph 1.10.
- B. Contractor may submit other manufacturers' products that are in full compliance with the specification where Specifications list one or more manufacturers followed by the phrase "or equal" or "or approved equal."
 - 1. Submit Shop Drawings of adequate detail to document that the proposed product is equal or superior to the specified product.
 - 2. Prove that the product is equal. It is not the Engineer's responsibility to prove the product is not equal.
 - a. Indicate on a point by point basis for each specified feature that the product is equal to the Contract Document requirements.
 - b. Make a direct comparison with the specified manufacturer's published data sheets and available information. Provide this printed material with the submittal.
 - c. The decision of the Engineer regarding the acceptability of the proposed product is final.
 - 3. Provide a typewritten certification that, in furnishing the proposed product as an equal, the Contractor:
 - a. Has thoroughly examined the proposed product and has determined that it is equal or superior in all respects to the product specified.
 - b. Has determined that the product will perform in the same manner and result in the same process as the specified product.
 - c. Will provide the same warranties and/or bonds as for the product specified.
 - d. Will assume all responsibility to coordinate any modifications that may be necessary to incorporate the product into the construction and will waive all claims for additional Work which may be necessary to incorporate the product into the Project which may subsequently become apparent.
 - e. Will maintain the same time schedule as for the specified product.

4. A modification request is not required for any product that is in full compliance with the Contract Documents.

1.10 SUBMITTALS FOR SUBSTITUTIONS

- A. Substitutions are defined as any product that the Contractor proposes to provide for the Project in lieu of the specified product.
- B. Submit the following for consideration of approval of a Supplier or product which is not specified:
 1. Contract Modification Request for deviation from the Contract Documents per Paragraph 1.08.
 2. Prove that the product is acceptable as a substitute. It is not the Engineer's responsibility to prove the product is not acceptable as a substitute.
 - a. Indicate on a point by point basis for each specified feature that the product is acceptable to meet the intent of the Contract Documents requirements.
 - b. Make a direct comparison with the specified Suppliers published data sheets and available information. Provide this printed material with the submittal.
 - c. The decision of the Engineer regarding the acceptability of the proposed substitute product is final.
 3. Provide a written certification that, in making the substitution request, the Contractor:
 - a. Has determined that the substituted product will perform in substantially the same manner and result in the same ability to meet the specified performance as the specified product.
 - b. Will provide the same warranties and/or bonds for the substituted product as specified or as would be provided by the Manufacturer of the specified product.
 - c. Will assume all responsibility to coordinate any modifications that may be necessary to incorporate the substituted product into the Project and will waive all claims for additional Work which may be necessary to incorporate the substituted product into the Project which may subsequently become apparent.
 - d. Will maintain the same time schedule as for the specified product.
- C. Pay engineering cost for review of substitutions.
 1. Cost for additional review time will be billed to the Owner by the Engineer for the actual hours required for the review and marking of Shop Drawings by Engineer and in accordance with the rates listed in Section 00 73 00 "Supplementary Conditions."
 2. Cost for the additional review shall be paid to the Owner by the Contractor on a monthly basis.

1.11 WARRANTIES AND GUARANTEES

- A. Submit warranties and guarantees required by the Contract Documents with the Shop Drawings or record data.

- B. Provide additional copies for equipment and include this additional copy in the Operation and Maintenance Manuals. Refer to Section 01 78 23 "Operation and Maintenance Data."
- C. Provide a separate manual for warranties and guarantees.
 - 1. Provide a log of all products for which warranties or guarantees are provided, and for all equipment. Index the log by Specification section number on forms provided by the Engineer.
 - 2. Indicate the start date, warranty or guarantee period and the date upon which the warranty or guarantee expires for products or equipment for which a warranty or guarantee is required.
 - 3. Indicate the date for the start of the correction period specified in the General Conditions for each piece of equipment and the date on which the specified correction period expires.
 - 4. Provide a copy of the warranty or guarantee under a tab indexed to the log.

1.12 RESUBMISSION REQUIREMENTS

- A. Make all corrections or changes in the submittals required by the Engineer and resubmit until approved.
- B. For Shop Drawings:
 - 1. Revise initial drawings or data and resubmit as specified for the original submittal.
 - 2. Highlight in yellow those revisions which have been made in response to the first review by the Engineer.
 - 3. Highlight in blue any new revisions which have been made or additional details of information that has been added since the previous review by the Engineer.
- C. For Samples:
 - 1. Submit new Samples as required for the initial Sample.
 - 2. Remove Samples which have been rejected.
- D. For mock-ups:
 - 1. Construct a new mock-up as initially required.
 - 2. Dispose of mock-ups which have been rejected.
- E. Pay for excessive review of Shop Drawings.
 - 1. Excessive review of Shop Drawings is defined as any review required after the original review has been made and the first resubmittal has been checked to see that corrections have been made.
 - 2. Cost for additional review time will be billed to the Owner by the Engineer for the actual hours required for the review and marking of Shop Drawings by Engineer and in accordance with the rates listed in Section 00 73 00 "Supplementary Conditions."
 - 3. Pay cost for the additional review to the Owner on a monthly basis as billed by the Owner.

4. Need for more than one resubmission or any other delay of obtaining Engineer's review of submittals, will not entitle the Contractor to an extension of Contract Time. All costs associated with such delays shall be at the Contractor's expense.

1.13 ENGINEER'S DUTIES

- A. Review the submittals and return with reasonable promptness.
- B. Affix stamp, indicate approval, rejection, and the need for resubmittal.
- C. Distribute documents.

2.00 PRODUCTS (NOT APPLICABLE)

3.00 EXECUTION (NOT APPLICABLE)

END OF SECTION

01 35 00 SPECIAL PROCEDURES

1.00 GENERAL

1.01 CONSTRUCTION SEQUENCE

- A. The proposed work for the parking lot must be complete prior to beginning the proposed work on the streets listed in this contract.
- B. Perform the Work as required to complete the entire Project within the contract time.
- C. Consider the sequences, duration limitations, and governing factors outlined in this Section to prepare the schedule for the Work.
- D. Perform the Work not specifically described in this Section as required to complete the entire Project within the contract time.

1.02 SHUT DOWNS AND PLANS OF ACTION [NOT USED]

1.03 CRITICAL OPERATIONS

- A. The Owner has identified critical operations that must not be out of service longer than the designated maximum out of service time and/or must be performed only during the designated times. These have been identified in the table below:

Critical Operation	Maximum Time Out of Operation	Hours Operation Can be Shut Down	Liquidated Damages (Dollars per Hour)
Roadway Construction in an intersection	6 hours	9:00 a.m. to 3:00 p.m.	N/A

- B. Provide additional manpower and equipment as required to complete the Work affecting critical operations within the allotted time.
- C. Include the cost for Work affecting critical operations in the contract price.

1.04 OWNER ASSISTANCE [NOT USED]

2.00 PRODUCTS (NOT APPLICABLE)

3.00 EXECUTION

3.01 EQUIPMENT REQUIREMENTS

- A. Contractor shall only use trucks that dump directly into paver such as tandem dual dump trucks. Belly dumps and shuttle buggies will not be allowed without prior approval from the City.

- B. Street sweeping will be accepted only by a method that will have water misting equipment to keep dust down and removal of dust once swept.

END OF SECTION

01 40 00 QUALITY REQUIREMENTS

1.00 GENERAL

1.01 CONTRACTOR'S RESPONSIBILITIES

- A. Control the quality of the Work and verify that the Work meets the standards of quality established in the Contract Documents.
 - 1. Inspect the Work of the Contractor, Subcontractors and Suppliers. Correct defective Work.
 - 2. Inspect products and materials to be incorporated into the Project. Ensure that Suppliers of raw materials, parts, components, assemblies, and other products have adequate quality control system to ensure that quality products are produced. Provide only products that comply with the Contract Documents.
 - 3. Provide and pay for the services of an approved professional materials testing laboratory acceptable to the Owner to insure that products proposed for use fully comply with the Contract Documents.
 - 4. Provide all facilities and calibrated equipment required for quality control tests.
 - 5. Provide consumable construction materials of adequate quality to provide a finished product that complies with the Contract Documents.
 - 6. Perform tests as indicated in this and other sections of the Specifications. Schedule the time and sequence of testing with the Construction Manager. All quality control testing is to be observed by the Construction Manager or designated representative.
 - 7. Maintain complete inspection and testing records at the Site and make them available to Owner, Engineer and Construction Manager.
- B. Technical specifications govern if any requirements of this section conflicts with the requirements of the technical specifications.

1.02 QUALITY ASSURANCE ACTIVITIES BY THE OWNER

- A. Owner may perform its own quality assurance test independent of the Contractor's Quality Control Program or as otherwise described in the Contract Documents. Provide labor, materials, tools, equipment, and related items for testing by the Owner including, but not limited to temporary construction required for testing and operation of new and existing utilities. Assist the Owner, Engineer, Construction Manager, and testing organizations in performing quality assurance activities.
 - 1. Provide access to the Work and to the Supplier's operations at all times Work is in progress.
 - 2. Cooperate fully in the performance of sampling, inspection, and testing.
 - 3. Furnish labor and facilities to:
 - a. Provide access to the Work to be tested.
 - b. Obtain and handle Samples for testing at the Site or at the source of the product to be tested.

- c. Provide calibrated scales and measuring devices for the Owner's use.
 - d. Facilitate inspections and tests.
 - e. Provide adequate lighting to allow Owner observations.
 - f. Store and cure test Samples.
- 4. Furnish copies of the tests performed on materials and products.
- 5. Provide adequate quantities of representative product to be tested to the laboratory at the designated location.
- 6. Give the Construction Manager adequate notice before proceeding with Work that would interfere with testing.
- 7. Notify the Construction Manager and the testing laboratory prior to the time that testing is required. Lead time is to be adequate to allow arrangements to be made for testing.
- 8. Do not proceed with any Work until testing services have been performed and results of tests indicate that the Work is acceptable.
- 9. Provide complete access to the Site and make Contract Documents available.
- 10. Provide personnel and equipment needed to perform sampling or to assist in making the field tests.
- 11. Quality assurance testing performed by the Owner will be paid for by the Owner, except for verification testing performed by the Owner, which shall be paid for by the Contractor as described in Paragraph 1.06.
- B. Quality assurance activities of the Owner, Engineer or Construction Manager through their own forces or through contracts with materials testing laboratories and survey crews are for the purpose of monitoring the results of the Contractor's Work to see that it is in compliance with the requirements of the Contract Documents.
- C. Quality assurance activities of the Owner and Engineer or non-performance of quality assurance activities:
 - 1. Do not relieve the Contractor of its responsibility to perform Work and furnish materials and products and constructed Work conforming to the requirements of the Contract Documents.
 - 2. Do not relieve the Contractor of its responsibility for providing adequate quality control measures.
 - 3. Do not relieve the Contractor of its responsibility for damage to or loss of the material, product or Work before Owner's acceptance.
 - 4. Do not constitute or imply Owner's acceptance.
 - 5. Do not affect the continuing rights of the Owner after Owner's acceptance of the completed Work.
- D. The presence or absence of the Owner's Resident Representative or Engineer does not relieve the Contractor from any contract requirement, nor is the Owner's Resident

Representative or Engineer authorized to change any term or condition of the Contract Documents without the Owner's written authorization in a Field Order or Change Order.

- E. Failure on the part of the Owner, Engineer or Construction Manager to perform or test products or constructed Works in no way relieves the Contractor of the obligation to perform Work and furnish materials conforming to the Contract Documents.
- F. All materials and products are subject to Owner's quality assurance observations or testing at any time during preparation or use. Material or products which have been tested or observed or approved by Owner at a supply source or staging area may be re-observed or re-tested by Owner before or during or after incorporation into the Work, and rejected if they do not comply with the Contract Documents.

1.03 SUBMITTALS

- A. Submittals shall be in accordance with Section 01 33 00 "Submittal Procedures" and shall include:
 - 1. A written Quality Management Plan that establishes the methods of assuring compliance with the Contract Documents. Submit this program as Record Data.
 - 2. A Statement of Qualifications for the proposed testing laboratory. The statement of qualifications is to include a list of the engineers and technical staff that will provide testing services on the Project, descriptions of the qualifications of these individuals, list of tests that can be performed, equipment used with date of last certification and a list of recent projects for which testing has been performed with references for those projects.
 - 3. Test reports per Paragraph 1.07 of this Specification. Reports are to certify that products or constructed Works are in full compliance with the Contract Documents or indicate that they are not in compliance and describe how they are not in compliance.
 - 4. Provide Certified Test Reports on materials or products to be incorporated into the Project. Reports are to indicate that material or products are in full compliance with the Contract Documents or indicate that they are not in compliance and describe how they are not in compliance.

1.04 STANDARDS

- A. Provide a testing laboratory that complies with the ACIL (American Council of Independent Laboratories) "Recommended Requirements for Independent Laboratory Qualifications."
- B. Perform testing per recognized test procedures as listed in the various sections of the Specifications, standards of the State Department of Highways and Public Transportation, American Society of Testing Materials (ASTM), or other testing associations. Perform tests in accordance with published procedures for testing issued by these organizations.

1.05 DELIVERY AND STORAGE

- A. Handle and protect test specimens of products and construction materials at the Site in accordance with recognized test procedures.

1.06 VERIFICATION TESTING

- A. Provide verification testing when tests indicate that materials or the results of construction activities are not in conformance with Contract Documents.
- B. Verification testing is to be provided at the Contractor's expense to verify products or constructed works are in compliance after corrections have been made.
- C. Tests must comply with recognized methods or with methods recommended by the testing laboratory and approved by the Engineer.

1.07 TEST REPORTS

- A. Test reports are to be prepared for all tests.
 - 1. Tests performed by testing laboratories may be submitted on their standard test report forms. These reports must include the following:
 - a. Name of the Owner, project title and number, equipment installer and general contractor.
 - b. Name of the laboratory, address, and telephone number.
 - c. Name and signature of the laboratory personnel performing the test.
 - d. Description of the product being sampled or tested.
 - e. Date and time of sampling, inspection, and testing.
 - f. Date the report was issued.
 - g. Description of the test performed.
 - h. Weather conditions and temperature at time of test or sampling.
 - i. Location at the Site or structure where the test was taken.
 - j. Standard or test procedure used in making the test.
 - k. A description of the results of the test.
 - l. Statement of compliance or non-compliance with the Contract Documents.
 - m. Interpretations of test results, if appropriate.
 - 2. Submit reports on tests performed by Contractor or his suppliers or vendors on the forms provided by the Engineer.
 - 3. Engineer will prepare test reports on test performed by the Engineer.
- B. Distribute copies of the test reports to the Construction Manager within 24 hours of completing the test. Flag tests reports with results that do not comply with Contract Documents for immediate attention. Hard copies of test reports are to be distributed to individuals designated at the pre-construction conference:

Recipient	No. of Copies
Owner	2
Engineer	1
Construction Manager	1

Contractor	1
------------	---

- C. Payment for Work subject to testing may be withheld until the Contractor's quality control test reports of the Work are submitted to the Engineer or the Owner's Resident Representative.

1.08 NON-CONFORMING WORK

- A. Immediately correct any Work that does not comply with the Contract Documents or submit a written explanation of why the Work is not to be corrected immediately and when corrective action to the Work will be performed.
- B. Payment for non-conforming Work shall be withheld until Work is brought into compliance with the Contract Documents.

1.09 LIMITATION OF AUTHORITY OF THE TESTING LABORATORY

- A. The testing laboratory representatives are limited to providing consultation on the test performed and to an advisory capacity.
- B. The testing laboratory is not authorized to:
 1. Alter the requirements of the Contract Documents.
 2. Accept or reject any portion of the Work.
 3. Perform any of the duties of the Contractor.
 4. Stop the Work.

1.10 QUALITY CONTROL PLAN

- A. Submit Contractor's Quality Control Plan that identifies personnel, procedures, control, instructions, tests, records, and forms to be used. Construction will be permitted to begin only after acceptance of the Quality Control Plan or acceptance of an interim plan applicable to the particular feature of Work to be started. Work outside of the features of Work included in an accepted interim plan will not be permitted to begin until acceptance of a Quality Control Plan or another interim plan containing the additional features of Work to be started.
- B. Content of the Quality Control Plan. The Quality Control Plan shall include, as a minimum, the following to address all construction operations, both on-site and off-site, including work by Subcontractors and Suppliers:
 1. A description of the quality control organization, including a chart showing lines of authority and acknowledgement that the quality control staff shall implement the quality control program for all aspects of the Work specified.
 2. The name, qualifications (in resume format), duties, responsibilities, and authorities of each person assigned a quality control function.
 3. A copy of the letter to the Quality Control Manager signed by an authorized official of the firm which describes the responsibilities and delegates sufficient authorities to adequately perform the functions of the Quality Control Manager, including authority to stop Work which does not comply with the Contract Documents or will result in Work

that does not comply with the Contract Documents. The Quality Control Manager shall issue letters of direction to all other various quality control representatives outlining duties, authorities, and responsibilities. Copies of these letters shall also be furnished to the Construction Manager.

4. Procedures for scheduling, reviewing, certifying, and managing submittals, including those of Subcontractors and Suppliers.
 5. Control, verification, and acceptance testing procedures for each specific test is to include the test name, specification paragraph requiring test, feature of Work to be tested, test frequency, person responsible for each test, applicable industry testing standards and laboratory facilities to be used for the test.
 6. Procedures for tracking phases of quality control, verification, and acceptance tests including documentation.
 7. Procedures for tracking construction deficiencies from identification through acceptable corrective action. Indicate how documentation of the verification process for deficiencies will be made.
 8. Reporting procedures, including proposed reporting formats.
 9. The name of the proposed testing laboratory along with documentation of qualifications, a list of tests that can be performed, and a list of recent projects for which similar testing has been performed with references from those projects.
- C. Notification of Changes. After submittal of the Quality Control Plan, the Contractor shall notify the Owner in writing of any proposed changes.
- D. Coordination Meeting. After the Pre-construction Meeting and before start of construction, the Contractor shall meet with the Owner, Engineer and Construction Manager to discuss the Contractor's Quality Control Plan. The Quality Control Plan shall be submitted a minimum of 14 calendar days prior to the Coordination Meeting. During the meeting, a mutual understanding of the system details shall be developed, including the forms for recording the Quality Control operations, testing, administration of the system for both on-site and off-site Work, and the interrelationship of Contractor's management and control with the Owner's Quality Assurance. Revise the Quality Management Plan to reflect comments and recommended changes resulting from this meeting.

2.00 PRODUCTS

2.01 TESTING APPARATUS

- A. Furnish testing apparatus and related accessories necessary to perform the tests.

3.00 EXECUTION

3.01 QUALITY CONTROL PROGRAM

- A. Perform quality control observations and testing as required in each section of the Specifications and where indicated on the Drawings.
- B. Provide a quality control program that includes the following phases for each definable Work task. A definable Work task is one which is separate and distinct from other tasks, has

separate control requirements, may be provided by different trades or disciplines, or may be Work by the same trade in a different environment.

1. Planning Phase: Perform the following before beginning each definable Work task:
 - a. Review the contract drawings.
 - b. Review submittals and determine that they are complete in accordance with the Contract Documents.
 - c. Check to assure that all materials and/or equipment have been tested, submitted, and approved.
 - d. Examine the work area to assure that all required preliminary Work has been completed and complies with the Contract Documents.
 - e. Examine required materials, equipment, and sample Work to assure that they are on hand, conform to submittals, and are properly stored.
 - f. Review requirements for quality control inspection and testing.
 - g. Discuss procedures for controlling quality of the Work. Document construction tolerances and workmanship standards for the Work task.
 - h. Check that the portion of the plan for the Work to be performed incorporates submittal comments.
 - i. Discuss results of planning phase with the Construction Manager. Conduct a meeting attended by the Quality Control Manager, the Construction Manager, superintendent, other quality control personnel as applicable, and the foreman responsible for the Work task. Instruct applicable workers as to the acceptable level of workmanship required in order to meet the requirements of the Contract Documents. Document the results of the preparatory phase actions by separate meeting minutes prepared by the Quality Control Manager and attached to the quality control report.
 - j. Do not move to the next phase unless results of investigations required for the planning phase indicate that requirements have been met.
2. Work Phase: Complete this phase after the Planning Phase:
 - a. Notify the Construction Manager at least 24 hours in advance of beginning the Work and discuss the review of the planning effort to indicate that requirements have been met.
 - b. Check the Work to ensure that it is in full compliance with the Contract Documents.
 - c. Verify adequacy of controls to ensure full compliance with Contract Documents. Verify required control inspection and testing is performed.
 - d. Verify that established levels of workmanship meet acceptable workmanship standards. Compare with required sample panels as appropriate.
 - e. Repeat the Work phase for each new crew to work on-site, or any time acceptable specified quality standards are not being met.
3. Follow-up Phase: Perform daily checks to assure control activities, including control testing, are providing continued compliance with contract requirements:

- a. Make checks daily and record observations in the quality control documentation.
 - b. Conduct follow-up checks and correct all deficiencies prior to the start of additional Work tasks that may be affected by the defective Work. Do not build upon nor conceal non-conforming Work.
 - c. Conduct a review of the Work 1 month prior to the expiration of the correction period prescribed in the General Conditions with the Owner and Construction Manager. Correct defects as noted during the review.
- C. Conduct additional planning and Work phases if:
 - 1. The quality of on-going Work is unacceptable.
 - 2. Changes are made in applicable quality control staff, on-site production supervision or work crew.
 - 3. Work on a task is resumed after a substantial period of inactivity.
 - 4. Other quality problems develop.
- 3.02 CAST-IN-PLACE CONCRETE TESTING [NOT USED]
- 3.03 PROTECTIVE COATINGS [NOT USED]
- 3.04 LEAKAGE TESTS FOR STRUCTURES [NOT USED]
- 3.05 PIPING SYSTEMS [NOT USED]
- 3.06 ELECTRICAL TESTING [NOT USED]

END OF SECTION

01 50 00 TEMPORARY FACILITIES AND CONTROLS

1.00 GENERAL

1.01 WORK INCLUDED

- A. Contractor to utilize existing City streets for staging and equipment storage. No material shall be stored on existing roadways that will obstruct traffic flow, drainage flows, or access to properties. Contractor shall clean and dispose of any debris or leakage left on the site prior to the completion of the work.
- B. Furnish, install, and maintain temporary project identification signs. Provide temporary on-site informational signs to identify key elements of the construction facilities. Do not allow other signs to be displayed.
- C. Cost for Temporary Facilities and Controls as described in this section and provided by Suppliers and Subcontractors as described in this section are to be included in the Cost of Work. Contractor efforts are included in the Contractor's fee.

1.02 QUALITY ASSURANCE [NOT USED]

1.03 DELIVERY AND STORAGE [NOT USED]

1.04 JOB CONDITIONS [NOT USED]

1.05 OPTIONS [NOT USED]

2.00 PRODUCTS

2.01 SIGN MATERIALS

- A. Provide new or used signs, wood or metal with structure and framing in sound condition. Materials are to be structurally adequate and suitable for the indicated finish.
- B. Provide 3/4-inch exterior grade A/D face veneer plywood with medium density overlay for sign surface.
- C. Bolts, brackets, fasteners, and other hardware are to be galvanized or stainless steel.

2.02 TEMPORARY OFFICES

- A. Owner/Engineer field office is not required for this project.

2.03 TEMPORARY STORAGE BUILDINGS [NOT USED]

2.04 TEMPORARY SANITARY FACILITIES

- A. Provide sanitary facilities at the Site from the commencement of the Project until project conclusion. Maintain these facilities in a clean and sanitary condition at all times, and comply with the requirements of the local health authority. On large sites, provide portable toilets at such locations that no point in the Site shall be more than 600 feet from a toilet.
- B. Use these sanitary facilities. Do not use rest rooms within existing or Owner - occupied buildings.

2.05 TEMPORARY HEAT [NOT USED]

2.06 TEMPORARY UTILITIES [NOT USED]

3.00 EXECUTION

3.01 LOCATION OF TEMPORARY FACILITIES [NOT USED]

3.02 PROJECT IDENTIFICATION AND SIGNS

- A. Arrange for a professional sign painter to paint and erect a sign for the project site in accordance with the sign information provided in the Contract Documents. Sign will include identification of the Owner, Engineer, Major Engineering Subconsultants, and Contractor (including appropriate logos, as required) and other project information as determined by the Engineer. Paint sign on a 4-foot by 8-foot by 3/4-inch exterior grade plywood board. Frame plywood with 2 x 4 wood frame and mount on not less than two 4 x 4 posts. House plywood board in a channel routed 1/2 inch deep in the 2 x 4 frame. Shoulder, glue, and screw corners.

3.03 TEMPORARY LIGHTING [NOT USED]

3.04 DRINKING WATER

- A. Provide potable water.
- B. Pay for services and maintain daily.

3.05 CONSTRUCTION FENCE [NOT USED]

3.06 REMOVAL OF TEMPORARY FACILITIES

- A. Remove temporary buildings, sheds, and utilities at the conclusion of the Project and restore the Site to original condition or finished in accordance with the Drawings.
- B. Remove informational signs upon completion of construction.
- C. Remove project identification signs, framing, supports, and foundations upon completion of the Project.

3.07 MAINTENANCE AND JANITORIAL SERVICE

- A. Maintain signs and supports in a neat, clean condition. Repair damage to structures, framings, or signs.
- B. Repair any damage to permanent structures or finishes caused by placement or removal of temporary signage.

END OF SECTION

01 57 00 TEMPORARY CONTROLS

1.00 GENERAL

1.01 WORK INCLUDED

- A. Provide labor, materials, equipment and incidentals necessary to construct temporary facilities to provide and maintain control over environmental conditions at the Site. Remove temporary facilities when no longer needed.
- B. Construct temporary impounding works, channels, diversions, furnishing and operation of pumps, installing piping and fittings, and other construction for control of conditions at the Site. Remove temporary controls at the end of the Project.
- C. Provide a Storm Water Pollution Prevention Plan in accordance with TCEQ General Permit TXR150000, file required legal notices and obtain required permits prior to beginning any construction activity.
- D. Provide labor, materials, equipment, and incidentals necessary to prevent storm water pollution for the duration of the Project. Provide and maintain erosion and sediment control structures as required to preventive sediment and other pollutants from the Site from entering any storm water system, including open channels. Remove pollution control structures when no longer required to prevent storm water pollution.
- E. Cost for Temporary Controls as described in this Section and provided by Suppliers and Subcontractors as described in this Section are to be included in the Cost of Work.

1.02 QUALITY ASSURANCE

- A. Construct and maintain temporary controls with adequate workmanship using durable materials to provide effective environmental management systems meeting the requirements of the Contract Documents and requiring minimal maintenance that will disrupt construction activities while providing adequate protection of the environment.
- B. Periodically inspect systems to determine that they are meeting the requirements of the Contract Documents.

1.03 SUBMITTALS

- A. Provide copies of notices, records and reports required by the Contract Documents or regulations as Record Data in accordance with Section 01 33 00 "Submittal Procedures."
- B. Provide documents requiring approval by the Owner or Engineer as Shop Drawings in accordance with Section 01 33 00 "Submittal Procedures."

1.04 STANDARDS

- A. Provide a storm water pollution prevention plan that complies with Local, State, and Federal requirements. Comply with all requirements of the Texas Commission on Environmental Quality General Permit (TXR150000) for storm water discharges from construction activities under the Texas Pollutant Discharge Elimination System (TPDES) program.
- B. Perform Work to comply with the plans and specifications.

1.05 PERMITS

- A. Submit the following to the TCEQ and the Operator of any Municipal Separate Storm Sewer System (MS4) receiving storm water discharges from the Site:
 - 1. Notice of Intent (NOI) at least 48 hours prior to beginning construction activity. Construction activity may commence 24 hours after the submittal of an electronic NOI.
 - 2. Notice of Change (NOC) letter when relevant facts or incorrect information was submitted in the NOI, or if relevant information in the NOI changes during the course of construction activity.
 - 3. Notice of Termination (NOT) when the construction project has been completed and stabilized.
- B. Post a copy of the NOI at the Site in a location where it is readily available for viewing by the general public and Local, State, and Federal authorities prior to starting construction activities and maintain the posting until completion of the construction activities.
- C. Maintain copies of a schedule of major construction activities, inspection reports, and revision documentation with the storm water pollution prevention plan (SWPPP) required under the TPDES General Permit (TXR150000) for Storm Water Discharges from Construction Activities for all projects.

1.06 STORM WATER POLLUTION CONTROL

- A. Comply with the current requirements of TPDES General Permit No. TXR15000 (General Storm Water Permit) set forth by the Texas Commission on Environmental Quality for the duration of the Project:
 - 1. Develop a Storm Water Pollution Prevention Plan meeting all requirements of the General Storm Water Permit.
 - 2. Submit of a Notice of Intent to the Texas Commission on Environmental Quality.
 - 3. Develop and implement appropriate Best Management Practices as established by local agencies of jurisdiction.
 - 4. Provide all monitoring and/or sampling required for reporting to the Texas Commission on Environmental Quality.
 - 5. Submit reports to the Texas Commission on Environmental Quality as required as a condition of the permit.
 - 6. Submit copies of the reports to the Engineer as Record Data in accordance with Section 01 33 00 "Submittal Procedures."
 - 7. Retain copies of these documents at the Site at all times for review and inspection by the Owner or regulatory agencies. Post a copy of the permit as required by regulations.
 - 8. Pay all costs associated with complying with the provisions of the General Storm Water Permit. Assume solely responsible for implementing, updating, and modifying the General Storm Water Permit per regulatory requirements the Storm Water Pollution Prevention Plan and Best Management Practices.

- B. Use forms required by the Texas Commission on Environmental Quality to file the Notice of Intent. Submit the Notice of Intent at least 2 days prior to the start of construction. Develop the Storm Water Pollution Prevention Plan prior to submitting the Notice of Intent. Provide draft copies of the Notice of Intent, Storm Water Pollution Prevention Plan, and any other pertinent Texas Commission on Environmental Quality submittal documents to Owner for review prior to submittal to the Texas Commission on Environmental Quality.
- C. Return any property disturbed by construction activities to either specified conditions or pre-construction conditions as set forth in the Contract Documents. Provide an overall erosion and sedimentation control system that will protect all undisturbed areas and soil stockpiles/spoil areas. Implement appropriate Best Management Practices and techniques to control erosion and sedimentation and maintain these practices and techniques in effective operating condition during construction. Permanently stabilize exposed soil and fill as soon as practical during the Work.
- D. Assume sole responsibility for the means, methods, techniques, sequences, and procedures for furnishing, installing, and maintaining erosion and sedimentation control structures and procedures and overall compliance with the General Storm Water Permit. Modify the system as required to effectively control erosion and sediment.
- E. Retain copies of reports required by the General Storm Water Permit for 3 years from date of final completion.

1.07 POLLUTION CONTROL

- A. Prevent the contamination of soil, water or atmosphere by the discharge of noxious substances from construction operations. Provide adequate measures to prevent the creation of noxious air-borne pollutants. Prevent dispersal of pollutants into the atmosphere. Do not dump or otherwise discharge noxious or harmful fluids into drains or sewers, nor allow noxious liquids to contaminate public waterways in any manner.
- B. Provide equipment and personnel and perform emergency measures necessary to contain any spillage.
 - 1. Contain chemicals in protective areas and do not dump on soil. Dispose of such materials at off-site locations in an acceptable manner.
 - 2. Excavate contaminated soil and dispose at an off-site location if contamination of the soil does occur. Fill resulting excavations with suitable backfill and compact to the density of the surrounding undisturbed soil.
 - 3. Provide documentation to the Owner which states the nature and strength of the contaminant, method of disposal, and the location of the disposal site.
 - 4. Comply with local, State and Federal regulations regarding the disposal of pollutants.
- C. Groundwater or run-off water which has come into contact with noxious chemicals, sludge, or sludge-contaminated soil is considered contaminated. Contaminated water must not be allowed to enter streams or water courses, leave the Site in a non-contained form or enter non-contaminated areas of the Site.
 - 1. Pump contaminated water to holding ponds constructed by the Contractor for this purpose, or discharge to areas on the interior of the Site, as designated by the Engineer.

2. Construct temporary earthen dikes or take other precautions and measures as required to contain the contaminated water and pump to a designated storage area.
3. Wash any equipment used for handling contaminated water or soil within contaminated areas three times with uncontaminated water prior to using such equipment in an uncontaminated area. Dispose of wash water used to wash such equipment as contaminated water.

1.08 EARTH CONTROL

- A. Remove excess soil, spoil materials and other earth not required for backfill at the time of generation. Control stockpiled materials to eliminate interference with Contractor and Owner's operations.
- B. Dispose of excess earth off the Site. Pay cost for disposal unless otherwise noted. Provide written approval by the property owner for all disposal on private property, and approval by the Owner if such disposal affects the use of Site or other easements.

1.09 MANAGEMENT OF WATER

- A. Manage water resulting from rains or ground water at the Site. Maintain trenches and excavations free of water at all times.
- B. Lower the water table in the construction area by acceptable means if necessary to maintain a dry and workable condition at all times. Provide drains, sumps, casings, well points, and other water control devices as necessary to remove excess water.
- C. Provide continuous operation of water management actions. Maintain standby equipment to provide proper and continuous operation for water management.
- D. Ensure that water drainage does not damage adjacent property. Divert water into the same natural watercourse in which its headwaters are located, or other natural stream or waterway as approved by the Owner. Assume responsibility for the discharge of water from the Site.
- E. Remove the temporary construction and restore the Site in a manner acceptable to the Engineer and to match surrounding material at the conclusion of the Work.

2.00 PRODUCTS

2.01 MATERIALS

- A. Provide materials meeting regulatory requirements.

3.00 EXECUTION

3.01 CONSTRUCTING, MAINTAINING AND REMOVING TEMPORARY CONTROLS

- A. Construct temporary controls in accordance with regulatory requirements.
- B. Maintain controls in accordance with regulatory requirements where applicable, or in accordance with the requirements of the Contract Documents.

- C. Remove temporary control when no longer required, but before the Project is complete. Correct any damage or pollution that occurs as the result of removing controls before the point where they are no longer required.

END OF SECTION

01 60 00 PRODUCT REQUIREMENTS

1.00 GENERAL

1.01 WORK INCLUDED

- A. Provide products for this Project that comply with the requirements of this section. Specific requirements of the detailed equipment specification govern in the case of a conflict with the requirements of this Section.
- B. Comply with applicable specifications and standards.
- C. Comply with size, make, type, and quality specified or as modified per Section 01 31 13 "Project Coordination."

1.02 QUALITY ASSURANCE

- A. Design Criteria:
 - 1. Assume responsibility for the design of the products to include structural stability and operational capability.
 - 2. Design members to withstand all loads imposed by installation, erection, and operation of the product without deformation, failure, or adversely affecting the operational requirements of the product. Size and strength of materials for structural members are specified as minimums only.
 - 3. Design mechanical and electrical components for all loads, currents, stresses, and wear imposed by start-up and normal operations of the equipment without deformation, failure, or adversely affecting the operation of the unit. Mechanical and electrical components specified for equipment are specified as the minimum acceptable for the equipment.
- B. Coordination:
 - 1. Provide coordination of the entire Project, including verification that structures, piping, and equipment components to be furnished and installed for this Project are compatible.
 - 2. Determine that the equipment furnished for this Project is compatible with the Contract Document requirements and with the equipment and materials furnished by others.
 - 3. Electrical components provided for equipment shall comply with all provisions of the Contract Documents.
 - 4. Protective coatings and paints applied to equipment shall be fully compatible with the final coatings to be field applied in accordance with the Contract Documents.
- C. Adaptation of Equipment:
 - 1. Drawings and Specifications are prepared for the specified products. Make modifications to incorporate the products into the Project at no cost to the Owner, if a substitution for a product is requested and approved in accordance with Section 01 31 13 "Project Coordination."

2. Do not provide a product with a physical size that exceeds the available space. Consideration may be given to the acceptance of these products or equipment if the Contractor assumes all costs necessary to incorporate the item and the Engineer approves such revisions.
3. Coordinate electrical requirements for the products to be installed in the Project, including revisions in electrical equipment components wiring and other factors necessary to incorporate the component.

1.03 SUBMITTALS

- A. Provide Submittals in accordance with Section 01 33 00 "Submittal Procedures," and shall include:
 1. Certificates of Adequacy of Design, as described in Section 01 33 00 "Submittal Procedures."
 2. Equipment Installation Reports per Section 01 75 00 "Starting and Adjusting."
 3. Other documentation as required by detailed equipment specifications.

1.04 STANDARDS

- A. The applicable industry standards referenced in the Specifications shall apply as if written here in its entirety.
- B. Except where otherwise indicated, structural and miscellaneous fabricated steel used in items of equipment shall conform to the Standards of the American Institute of Steel Construction.

1.05 GUARANTEES AND WARRANTIES

- A. Guarantee and or Warranty products furnished by the Contractor under this Contract against:
 1. Faulty or inadequate design.
 2. Improper assembly or erection.
 3. Defective workmanship or materials.
 4. Leakage, breakage, or other failure.
- B. Guarantee and or Warranty the products installed under this Contract, including products furnished by the Owner, against leakage, breakage, or other failure due to improper assembly or erection and against improper installation of the equipment. The guarantee and or Warranty period shall be as defined in the General Conditions. Individual specification sections may have more stringent warranty requirements than stated in the General Conditions. The most stringent warranty will be required in the event of any difference in the two aforementioned locations.

2.00 PRODUCTS

2.01 MATERIALS

- A. Design, fabricate, assemble, deliver and install according to normally accepted engineering and shop practices, except where a higher standard of quality is required by the Contract Documents.
- B. Manufacture like parts of duplicate units to standard sizes and gages. Like parts are to be interchangeable.
- C. Two or more items of the same kind are to be identical and made by the same Supplier.
- D. Provide products suitable for the intended service.
- E. Adhere to the equipment capacities, sizes, and dimensions indicated by the Contract Documents.
- F. Do not use products for any purpose other than that for which it is designed.
- G. Provide new products unless previously used products are specifically allowed in the Contract Documents.
- H. Equipment shall not have been in service at any time prior to delivery, except as required by tests.
- I. Materials shall be suitable for service conditions.
- J. Iron castings shall be tough, close-grained gray iron free from blowholes, flaws, or excessive shrinkage and shall conform to ASTM A48.
- K. Structural members shall be considered as subject to shock or vibratory loads.
- L. Unless otherwise indicated, steel which will be submerged, all or in part, during normal operation of the equipment shall be at least 1/4-inch thick. All edges are to be chamfered to preclude any sharp exposed edges.

2.02 ELECTRIC MOTORS [NOT USED]

2.03 EQUIPMENT APPURTENANCES [NOT USED]

2.04 ANCHOR BOLTS [NOT USED]

2.05 SPECIAL TOOLS AND ACCESSORIES

- A. Furnish tools, instruments, lifting and handling devices, and accessories necessary for proper maintenance and adjustment that are available only from the Product Vendor or are not commonly available.

2.06 EQUIPMENT IDENTIFICATION PLAQUES [NOT USED]

2.07 LUBRICATION SYSTEMS FOR EQUIPMENT [NOT USED]

2.08 INSULATION OF PIPING [NOT USED]

3.00 EXECUTION

3.01 INSTALLATION

- A. Install equipment including equipment pre-selected or furnished by the Owner. Assume responsibility for proper installation, start-up and making the necessary adjustments so that the equipment is placed in proper operating.

3.02 LUBRICATION [NOT USED]

END OF SECTION

01 70 00 EXECUTION AND CLOSEOUT REQUIREMENTS

1.00 GENERAL

1.01 WORK INCLUDED

- A. Comply with requirements of the General Conditions and specified administrative procedures in closing out the Construction Contract.

1.02 SUBMITTALS

- A. Submit affidavits and releases on forms provided by the Engineer.

1.03 SUBSTANTIAL COMPLETION

- A. Submit written notification that the Work or designated portion of the Work is substantially complete to the Owner when the Work is considered to be substantially complete per the General Conditions. Include a list of the items remaining to be completed or corrected before the Project will be considered to be complete.
- B. Owner/Engineer shall visit the Site to observe the Work within a reasonable time after notification is received to determine the status of completion.
- C. Owner/Engineer shall issue notification to the Contractor that the Work is either substantially complete or that additional Work must be performed before the Project may be considered substantially complete.
 - 1. Owner/Engineer shall notify the Contractor in writing of items that must be completed before the Project can be considered substantially complete.
 - a. Correct the noted deficiencies in the Work.
 - b. Issue a second written notice with a revised list of deficiencies when Work has been completed.
 - c. Owner/Engineer shall revisit the Site and the procedure shall begin again.
 - 2. Engineer shall issue a Certificate of Substantial Completion to the Owner when the Project is considered to be substantially complete. Certificate shall include a tentative list of items to be corrected before final payment.
 - a. Owner will review and revise the list of items and notify the Engineer of any objections or other items that are to be included in the list.
 - b. Engineer shall prepare and send to the Contractor a definite Certificate of Substantial Completion with a revised tentative list of items to be corrected or completed.
 - c. Review the list and notify the Engineer in writing of any objections within 10 days of receipt of the Certificate of Substantial Completion.

1.04 FINAL INSPECTION

- A. Submit written certification in the form provided by the Engineer when the Project is complete and:

1. Contract Documents have been reviewed.
 2. Work has been completed in compliance with the Contract Documents.
 3. Equipment and systems have been tested per Contract Documents and are fully operational.
 4. Final Operations and Maintenance Manuals have been provided to the Owner and all operator training has been completed.
 5. Specified spare parts and special tools have been provided.
 6. Work is complete and ready for final inspection.
- B. Engineer shall make an inspection with the Owner and appropriate regulatory agencies to determine the status of completeness within a reasonable time after the receipt of the Certificate.
- C. Engineer shall issue notice that the Project is complete or notify the Contractor that Work is not complete or is defective.
1. Submit the request for final payment with Closeout submittals described in Paragraph 1.07 if notified that the Project is complete and the Work is acceptable.
 2. Upon receipt of notification from the Engineer that Work is incomplete or defective, take immediate steps to remedy the stated deficiencies. Send a second certification to the Engineer when Work has been completed or corrected.
 3. Engineer shall re-visit the Site and the procedure will begin again.

1.05 REINSPECTION FEES

- A. Pay fees to the Owner to compensate the Engineer for reinspection of the Work required by the failure of the Work to comply with the claims of status of completion made by the Contractor.
- B. Owner may withhold the amount of these fees from the Contractor's final payment.
- C. Cost for additional inspections will be billed to the Owner by the Engineer for the actual hours required for the reinspection and preparation of related reports in accordance with the rates provided in the Supplemental Conditions.

1.06 CLOSEOUT SUBMITTALS TO THE ENGINEER

- A. Record Drawings per Section 01 31 00 "Project Coordination."
- B. Warranties and bonds.
- C. Evidence of payment or release of liens on the forms provided by the Engineer and as required by the General Conditions.
- D. Consent from Surety to Final Payment.
- E. Shop drawings, record data, Operations and Maintenance Manuals, and other submittals as required by the Contract Documents.
- F. Certificates of Occupancy, operating certificates, or other similar releases required to allow the Owner unrestricted use of the Work and access to services and utilities.

- G. Evidence of final, continuing insurance, and bond coverage as required by the Contract Documents.

1.07 FINAL APPLICATION FOR PAYMENT REQUEST

- A. Submit a preliminary final Application for Payment. This application is to include adjustments to the Contract Amount for:
 - 1. Approved Change Orders.
 - 2. Allowances not previously adjusted by Change Order.
 - 3. Unit prices.
 - 4. Deductions for defective Work that has been accepted by the Owner.
 - 5. Penalties and bonuses.
 - 6. Deductions for liquidated damages.
 - 7. Deductions for reinspection payments per Paragraph 1.05.
 - 8. Other adjustments.
- B. Engineer shall prepare a final Change Order, reflecting the approved adjustments to the contract amount which have not been covered by previously approved Change Orders.
- C. Submit the final Application for Payment per the General Conditions, including the final Change Order.

1.08 TRANSFER OF UTILITIES [NOT USED]

1.09 WARRANTIES, BONDS, AND SERVICES AGREEMENTS

- A. Provide warranties, bonds, and service agreements required by Section 01 33 00 "Submittal Procedures" or by the individual sections of the Specifications.
- B. The date for the start of warranties, bonds, and service agreements is established per the General Conditions.
- C. Compile warranties, bonds, and service agreements and review these documents for compliance with the Contract Documents.
 - 1. Each document is to be signed by the respective Supplier or Subcontractor.
 - 2. Each document is to include:
 - a. The product or Work item description.
 - b. The firm, with the name of the principal, address, and telephone number.
 - c. Scope of warranty, bond or services agreement.
 - d. Date, duration, and expiration date for each warranty bond and service agreement.
 - e. Procedures to be followed in the event of a failure.
 - f. Specific instances that might invalidate the warranty or bond.
- D. Submit two copies of each document to the Engineer for review and transmittal to the Owner.

1. Submit duplicate sets.
 2. Documents are to be submitted on 8-1/2 x 11 paper, punched for a standard three-ring binder.
 3. Submit each set in a commercial quality three-ring binder with a durable and cleanable plastic cover. The title "Warranties, Bonds, and Services Agreements", the Project name and the name of the Contractor are to be typed and affixed to the cover.
- E. Submit warranties, bonds and services agreements:
1. At the time of final completion and before final payment.
 2. Within 10 days after inspection and acceptance for equipment or components placed in service during the progress of construction.

1.10 CLAIMS AND DISPUTES

- A. Claims and disputes must be resolved prior to recommendations of final Application for Payment. Acceptance and final payment by the Contractor will indicate that any outstanding claims or disputed issues have been resolved to the full satisfaction of the Contractor.

2.00 PRODUCTS (NOT APPLICABLE)

3.00 EXECUTION (NOT APPLICABLE)

END OF SECTION

01 74 23 FINAL CLEANING

1.00 GENERAL

1.01 This section specifies administrative and procedural requirements for final cleaning at Substantial Completion.

1.02 WORK INCLUDED

- A. Perform a thorough cleaning of the Site, buildings, or other structures prior to Owner occupancy of the buildings, and prior to Final Completion. Leave the Project clean and ready for occupancy.

1.03 SUBMITTALS

- A. Provide submittals per Section 01 33 00 "Submittal Procedures."

1.04 QUALITY CONTROL

- A. Use experienced workmen or professional cleaners for final cleaning.

2.00 PRODUCTS

2.01 MATERIALS

- A. Furnish the labor and products needed for cleaning and finishing as recommended by the Manufacturer of the surface material being cleaned.
- B. Use cleaning products only on the surfaces recommended by the Supplier.
- C. Use only those cleaning products which will not create hazards to health or property and which will not damage surfaces.

3.00 EXECUTION

3.01 FINAL CLEANING

- A. Thoroughly clean the entire Site and make ready for occupancy.
 - 1. Remove construction debris, boxes, and trash from the Site.
 - 2. Remove construction storage sheds and field offices.
 - 3. Restore grade to match surrounding condition and remove excess dirt.
 - 4. Sweep all drives and parking lots clean of dirt and debris. Use water truck or hose down paved site to like new appearance.
- B. Clean streets and inspect for damage.
 - 1. Remove oil, grease, paint drippings, and other contaminants from streets, then sweep repeatedly until thoroughly clean. Repair excessive damage to streets.
- C. Broom clean exterior paved surfaces and rake clean other surfaces of the project.

END OF SECTION